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CONTRACT ID.  141279

TRIGG COUNTY

FED/STATE PROJECT NUMBER  NHPP BRO 0801 (101)

DESCRIPTION  CADIZ-AURORA ROAD (US 68)

WORK TYPE  BRIDGE REPLACEMENT
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DBE CERTIFICATION REQUIRED - 8%

REQUIRED BID PROPOSAL GUARANTY:  Not less than 5% of the total bid.
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ADMINISTRATIVE DISTRICT - 01
CONTRACT ID - 141279

COUNTY - TRIGG

PCN - DE11100681479
NHPP BRO 0801 (101)

CADIZ-AURORA ROAD (US 68) (MP 8.284) CADIZ-AURORA BRIDGE OVER LAKE BARKLEY (MP 8.872), A
DISTANCE OF 0.60 MILES.BRIDGE REPLACEMENT SYP NO. 01-00180.60. 
GEOGRAPHIC COORDINATES LATITUDE 36:48:00.00 LONGITUDE 87:58:33.00

NHPP BRO 0801 (101)

COMPLETION DATE(S):

COMPLETED BY 10/31/2017
INTERMEDIATE MILESTONE -
BRIDGE OPEN TO TRAFFIC

COMPLETED BY 09/30/2018 APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES 
 
 
PROPOSAL ADDENDA 
All addenda to this proposal must be applied when calculating bid and certified in the bid 
packet submitted to the Kentucky Department of Highways.  Failure to use the correct 
and most recent addenda may result in the bid being rejected. 
 
 
BID SUBMITTAL 
Bidder must use the Department’s Expedite Bidding Program available on the Internet 
web site of the Department of Highways, Division of Construction Procurement. 
(www.transportation.ky.gov/construction-procurement)  
 
The Bidder must download the bid file located on the Bid Express website 
(www.bidx.com) to prepare a bid packet for submission to the Department.  The bidder 
must submit electronically using Bid Express. 
 
 
JOINT VENTURE BIDDING 
Joint venture bidding is permissible.  All companies in the joint venture must be 
prequalified in one of the work types in the Qualifications for Bidders for the project.  
The bidders must get a vendor ID for the joint venture from the Division of Construction 
Procurement and register the joint venture as a bidder on the project.  Also, the joint 
venture must obtain a digital ID from Bid Express to submit a bid.  A joint bid bond of 
5% may be submitted for both companies or each company may submit a separate bond 
of 5%. 
 
 
UNDERGROUND FACILITY DAMAGE PROTECTION 
The contractor is advised that the Underground Facility Damage Protection Act of 1994, 
became law January 1, 1995.  It is the contractor’s responsibility to determine the impact 
of the act regarding this project, and take all steps necessary to be in compliance with the 
provision of the act. 
 
 
SPECIAL NOTE FOR PIPE INSPECTION 
Contrary to Section 701.03.08 of the 2012 Standard Specifications for Road and Bridge 
Construction and Kentucky Method 64-114, certification by the Kentucky Transportation 
Center for prequalified Contractors to perform laser/video inspection is not required on 
this contract. It will continue to be a requirement for the Contractor performing any 
laser/video pipe inspection to be prequalified for this specialized item with the Kentucky 
Transportation Cabinet-Division of Construction Procurement. 
 
 
 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 5 of 318



SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS 
Contrary to the Standard Drawings (2012 edition) the Cabinet will allow 6” composite 
offset blocks in lieu of wooden offset blocks, except as specified on proprietary end 
treatments and crash cushions. The composite blocks shall be selected from the Cabinet’s 
List of Approved Materials. 
 
 
REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN 
ENTITY 
Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of 
the Commonwealth of Kentucky shall not award a state contract to a person that is a 
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact 
business in the Commonwealth (“certificate”) from the Secretary of State under KRS 
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid 
or proposal opening.  If the foreign entity is not required to obtain a certificate as 
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception. 
Foreign entity is defined within KRS 14A.1-070.  

 
For all foreign entities required to obtain a certificate of authority to transact 
business in the Commonwealth, if a copy of the certificate is not received by the 
contracting agency within the time frame identified above, the foreign entity’s 
solicitation response shall be deemed non-responsive or the awarded contract shall 
be cancelled.   

 
Businesses can register with the Secretary of State at 
https://secure.kentucky.gov/sos/ftbr/welcome.aspx . 
 
 

 
SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT  

 

Questions about projects during the advertisement should be submitted in writing to the 
Division of Construction Procurement.  This may be done by fax (502) 564-7299 or 
email to kytc.projectquestions@ky.gov.  The Department will attempt to answer all 
submitted questions.  The Department reserves the right not to answer if the question is 
not pertinent or does not aid in clarifying the project intent.   

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day 
preceding the Letting.  Questions may be submitted until this deadline with the 
understanding that the later a question is submitted, the less likely an answer will be able 
to be provided. 

The questions and answers will be posted for each Letting under the heading “Questions 
& Answers” on the Construction Procurement website 
(www.transportation.ky.gov/contract).  The answers provided shall be considered part of 
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this Special Note and, in case of a discrepancy, will govern over all other bidding 
documents. 

HARDWOOD REMOVAL RESTRICTIONS 
 
The US Department of Agriculture has imposed a quarantine in Kentucky and several 
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer. 
Hardwood cut in conjunction with the project may not be removed from the state. 
Chipping or burning on site is the preferred method of disposal. 
 
 
INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES 
Identification of excess material sites and borrow sites shall be the responsibility of the 
Contractor.  The Contractor shall be responsible for compliance with all applicable state 
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek 
protection under Section 10 of the Endangered Species Act for these activities. 
 
 
ACCESS TO RECORDS 
The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the 
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative 
Research Commission, or their duly authorized representatives, shall have access to any 
books, documents, papers, records, or other evidence, which are directly pertinent to this 
contract for the purpose of financial audit or program review. Records and other 
prequalification information confidentially disclosed as part of the bid process shall not 
be deemed as directly pertinent to the contract and shall be exempt from disclosure as 
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents, 
papers, records, or other evidence, received during a financial audit or program review 
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884. 
 

In the event of a dispute between the contractor and the contracting agency, Attorney 
General, or the Auditor of Public Accounts over documents that are eligible for 
production and review, the Finance and Administration Cabinet shall review the dispute 
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment) 

 
 
10/29/12  
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Steven L. Beshear 
Governor 

Commonwealth of Kentucky
Finance and Administration Cabinet 

OFFICE OF THE SECRETARY 
Room 383,  Capitol Annex 

702 Capital Avenue 
Frankfort, KY 40601-3462 

(502) 564-4240 
Fax (502) 564-6785 

 
Lori H. Flanery 

Secretary 

 

KentuckyUnbridledSpirit.com An Equal Opportunity Employer M/F/D 

 
 

SECRETARY’S ORDER 11-004 
 

FINANCE AND ADMINISTRATION CABINET 
 

Vendor Document Disclosure 
 

 WHEREAS, in order to promote accountability and transparency in governmental operations, the 
Finance and Administration Cabinet believes that a mechanism should be created which would provide 
for review and assistance to an Executive Branch agency if said agency cannot obtain access to 
documents that it deems necessary to conduct a review of the records of a private vendor that holds a 
contract to provide goods and/or services to the Commonwealth; and 
 
 WHEREAS, in order to promote accountability and transparency in governmental operations, the 
Finance and Administration Cabinet believes that a mechanism should be created which would provide 
for review and assistance to an Executive Branch agency if said agency cannot obtain access to 
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an 
Executive Branch agency that involves the review of documents; and  
 
 WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and 
Administration Cabinet to establish the internal organization and assignment of functions which are not 
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050 
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and 
control all supplies and services that are procured by the Commonwealth and to intervene in controversies 
among vendors and state agencies; and  
 

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS 
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do 
hereby order and direct the following: 
 

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet 
(“FAC”) shall formally review any dispute arising where the agency has requested 
documents from a private vendor that holds a state contract and the vendor has refused 
access to said documents under a claim that said documents are not directly pertinent or 
relevant to the agency’s inquiry upon which the document request was predicated.  
 

II. Upon the request of an Executive Branch agency, the FAC shall formally review any 
situation where the agency has requested documents that the agency deems necessary to 
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conduct audits, investigations or any other formal inquiry where a dispute has arisen as to 
what documents are necessary to conclude the inquiry.  

 
III. Upon receipt of a request by a state agency pursuant to Sections I & II, the FAC shall 

consider the request from the Executive Branch agency and the position of the vendor or 
party opposing the disclosure of the documents, applying any and all relevant law to the 
facts and circumstances of the matter in controversy. After FAC’s review is complete, 
FAC shall issue a Determination which sets out FAC’s position as to what documents 
and/or records, if any, should be disclosed to the requesting agency. The Determination 
shall be issued within 30 days of receipt of the request from the agency. This time period 
may be extended for good cause.  

 
IV. If the Determination concludes that documents are being wrongfully withheld by the 

private vendor or other party opposing the disclosure from the state agency, the private 
vendor shall immediately comply with the FAC’s Determination. Should the private 
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in 
concert with the requesting agency, shall effectuate any and all options that it possesses to 
obtain the documents in question, including, but not limited to, jointly initiating an action 
in the appropriate court for relief. 

 
V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be 

deemed null and void.  
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FEDERAL CONTRACT NOTES  

The Kentucky Department of Highways, in accordance with the Regulations of the United States 
Department of Transportation 23 CFR 635.112 (h), hereby notifies all bidders that failure by a 
bidder to comply with all applicable sections of the current Kentucky Standard Specifications, 
including, but not limited to the following, may result in a bid not being considered responsive 
and thus not eligible to be considered for award:  

102.02 Current Capacity Rating 102.10 Delivery of Proposals  
102.08 Irregular Proposals 102.14 Disqualification of Bidders  
102.09 Proposal Guaranty  

 
CIVIL RIGHTS ACT OF 1964  
The Kentucky Department of Highways, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Federal Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such Act, hereby notifies all bidders that 
it will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin.  

 
 
NOTICE TO ALL BIDDERS  
To report bid rigging activities call: 1-800-424-9071.  

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities.  

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected.  

 
 
SECOND TIER SUBCONTRACTS 
Second Tier subcontracts on federally assisted projects shall be permitted. However, in the case 
of DBE’s, second tier subcontracts will only be permitted where the other subcontractor is also a 
DBE. All second tier subcontracts shall have the consent of both the Contractor and the 
Engineer. 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM  
It is the policy of the Kentucky Transportation Cabinet (“the Cabinet”) that Disadvantaged 
Business Enterprises (“DBE”) shall have the opportunity to participate in the performance of 
highway construction projects financed in whole or in part by Federal Funds in order to create a 
level playing field for all businesses who wish to contract with the Cabinet. To that end, the 
Cabinet will comply with the regulations found in 49 CFR Part 26, and the definitions and 
requirements contained therein shall be adopted as if set out verbatim herein.  

The Cabinet, contractors, subcontractors, and sub-recipients shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of work performed pursuant to Cabinet 
contracts.  The contractor shall carry out applicable requirements of 49 CFR 26 in the award and 
administration of federally assisted highway construction projects. The contractor will include 
this provision in all its subcontracts and supply agreements pertaining to contracts with the 
Cabinet.   

Failure by the contractor to carry out these requirements is a material breach of its contract with 
the Cabinet, which may result in the termination of the contract or such other remedy as the 
Cabinet deems necessary.  

 
 
DBE GOAL  
The Disadvantaged Business Enterprise (DBE) goal established for this contract, as listed on the 
front page of the proposal, is the percentage of the total value of the contract.  

The contractor shall exercise all necessary and reasonable steps to ensure that Disadvantaged 
Business Enterprises participate in a least the percent of the contract as set forth above as goals 
for this contract.  

 
 
 
 
 
OBLIGATION OF CONTRACTORS  
Each contractor prequalified to perform work on Cabinet projects shall designate and make 
known to the Cabinet a liaison officer who is assigned the responsibility of effectively 
administering and promoting an active program for utilization of DBEs.    

If a formal goal has not been designated for the contract, all contractors are encouraged to 
consider DBEs for subcontract work as well as for the supply of material and services needed to 
perform this work.   
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Contractors are encouraged to use the services of banks owned and controlled by minorities and 
women.    
 
 
 
 
CERTIFICATION OF CONTRACT GOAL 
Contractors shall include the following certification in bids for projects for which a DBE goal 
has been established. BIDS SUBMITTED WHICH DO NOT INCLUDE CERTIFICATION OF 
DBE PARTICIPATION WILL NOT BE ACCEPTED. These bids will not be considered for 
award by the Cabinet and they will be returned to the bidder.  

“The bidder certifies that it has secured participation by Disadvantaged Business Enterprises 
(“DBE”) in the amount of ____ percent of the total value of this contract and that the DBE 
participation is in compliance with the requirements of 49 CFR 26 and the policies of the 
Kentucky Transportation Cabinet pertaining to the DBE Program.”  

The certification statement is located in the electronic bid file.  All contractors must certify 
their DBE participation on that page. DBEs utilized in achieving the DBE goal must be 
certified and prequalified for the work items at the time the bid is submitted.  

 
 
DBE PARTICIPATION PLAN  
Lowest responsive bidders must submit the DBE Plan/ Subcontractor Request, form TC 63-35 
DBE, within 10 days of the letting.  This is necessary before the Awards Committee will review 
and make a recommendation.  The project will not be considered for award prior to 
submission and approval of the apparent low bidder’s DBE Plan/Subcontractor Request. 
 
The DBE Participation Plan shall include the following:  

1 Name and address of DBE Subcontractor(s) and/or supplier(s) intended to be used in the 
proposed project;  
2 Description of the work each is to perform including the work item , unit, quantity, unit 
price and total amount of the work to be performed by the individual DBE.  The Project Code 
Number (PCN), Category Number, and the Project Line Number can be found in the “material 
listing” on the Construction Procurement website under the specific letting; 
3 The dollar value of each proposed DBE subcontract and the percentage of total project 
contract value this represents.  DBE participation may be counted as follows; a) If DBE suppliers 
and manufactures assume actual and contractual responsibility, the dollar value of materials to be 
furnished will be counted toward the goal as follows:  

 The entire expenditure paid to a DBE manufacturer;  
 60 percent of expenditures to DBE suppliers that are not manufacturers provided 

the supplier is a regular dealer in the product involved.  A regular dealer must be 
engaged in, as its principal business and in its own name, the sale of products to 
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the public, maintain an inventory and own and operate distribution equipment; 
and  

 The amount of fees or commissions charged by the DBE firms for a bona fide 
service, such as professional, technical, consultant, or managerial services and 
assistance in the procurement of essential personnel, facilities, equipment, 
materials, supplies, delivery of materials and supplies or for furnishing bonds, or 
insurance, providing such fees or commissions are determined to be reasonable 
and customary.     

b) The dollar value of services provided by DBEs such as quality control testing,  
equipment repair and maintenance, engineering, staking, etc.;  

c) The dollar value of joint ventures.  DBE credit for joint ventures will be  
limited to the dollar amount of the work actually performed by the DBE in the  
joint venture;  

4 Written and signed documentation of the bidder’s commitment to use a DBE contractor 
whose participation is being utilized to meet the DBE goal; and  
5 Written and signed confirmation from the DBE that it is participating in the contract as 
provided in the prime contractor’s commitment.   
 
 
 
 
UPON AWARD AND BEFORE A WORK ORDER WILL BE ISSUED 
Contractors must submit the signed subcontract between the contractor and the DBE contractor, 
the DBE’s certificate of insurance, and an affidavit for bidders, offerors, and contractors from the 
DBE to the Division of Construction Procurement.  The affidavit can be found on the 
Construction Procurement website.  If the DBE is a supplier of materials for the project, a signed 
purchase order and an affidavit for bidders, offerors, and contractors must be submitted to the 
Division of Construction Procurement. 
 
Changes to DBE Participation Plans must be approved by the Cabinet.  The Cabinet may 
consider extenuating circumstances including, but not limited to, changes in the nature or scope 
of the project, the inability or unwillingness of a DBE to perform the work in accordance with 
the bid, and/or other circumstances beyond the control of the prime contractor.  

 
 
CONSIDERATION OF GOOD FAITH EFFORTS REQUESTS  
If the DBE participation submitted in the bid by the apparent lowest responsive bidder does not 
meet or exceed the DBE contract goal, the apparent lowest responsive bidder must submit a 
Good Faith Effort Package to satisfy the Cabinet that sufficient good faith efforts were made to 
meet the contract goals prior to submission of the bid.  Efforts to increase the goal after bid 
submission will not be considered in justifying the good faith effort, unless the contractor can 
show that the proposed DBE was solicited prior to the letting date. DBEs utilized in achieving 
the DBE goal must be certified and prequalified for the work items at the time the bid is 
submitted. One complete set and nine (9) copies of this information must be received in the 
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office of the Division of Contract Procurement no later than 12:00 noon of the tenth calendar day 
after receipt of notification that they are the apparent low bidder.  
 
Where the information submitted includes repetitious solicitation letters it will be acceptable to 
submit a sample representative letter along with a distribution list of the firms solicited.  
Documentation of DBE quotations shall be a part of the good faith effort submittal as necessary 
to demonstrate compliance with the factors listed below which the Cabinet considers in judging 
good faith efforts.  This documentation may include written subcontractors’ quotations, 
telephone log notations of verbal quotations, or other types of quotation documentation. 
 
The Good Faith Effort Package shall include, but may not be limited to information showing 
evidence of the following:  

1 Whether the bidder attended any pre-bid meetings that were scheduled by the Cabinet to 
inform DBEs of subcontracting opportunities;  
2 Whether the bidder provided solicitations through all reasonable and available means;   
3 Whether the bidder provided written notice to all DBEs listed in the DBE directory at the 
time of the letting who are prequalified in the areas of work that the bidder will be 
subcontracting;  
4 Whether the bidder followed up initial solicitations of interest by contacting DBEs to 
determine with certainly whether they were interested.  If a reasonable amount of DBEs within 
the targeted districts do not provide an intent to quote or no DBEs are prequalified in the 
subcontracted areas, the bidder must notify the DBE Liaison in the Office of Minority Affairs to 
give notification of the bidder’s inability to get DBE quotes;  
5 Whether the bidder selected portions of the work to be performed by DBEs in order to 
increase the likelihood of meeting the contract goals.  This includes, where appropriate, breaking 
out contract work items into economically feasible units to facilitate DBE participation, even 
when the prime contractor might otherwise perform these work items with its own forces;  
6 Whether the bidder provided interested DBEs with adequate and timely information 
about the plans, specifications, and requirements of the contract;  
7 Whether the bidder negotiated in good faith with interested DBEs not rejecting them as 
unqualified without sound reasons based on a thorough investigation of their capabilities.  Any 
rejection should be so noted in writing with a description as to why an agreement could not be 
reached;  
8 Whether quotations were received from interested DBE firms but were rejected as 
unacceptable without sound reasons why the quotations were considered unacceptable. The fact 
that the DBE firm’s quotation for the work is not the lowest quotation received will not in itself 
be considered as a sound reason for rejecting the quotation as unacceptable. The fact that the 
bidder has the ability and/or desire to perform the contract work with its own forces will not be 
considered a sound reason for rejecting a DBE quote.  Nothing in this provision shall be 
construed to require the bidder to accept unreasonable quotes in order to satisfy DBE goals;  
9 Whether the bidder specifically negotiated with subcontractors to assume part of the 
responsibility to meet the contract DBE goal when the work to be subcontracted includes 
potential DBE participation;  
10 Whether the bidder made any efforts and/or offered assistance to interested DBEs in 
obtaining the necessary equipment, supplies, materials, insurance and/or bonding to satisfy the 
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work requirements of the bid proposal; and  
11 Any other evidence that the bidder submits which may show that the bidder has made 
reasonable good faith efforts to include DBE participation.  
 
 
 
 
FAILURE TO MEET GOOD FAITH REQUIREMENT 
Where the apparent lowest responsive bidder fails to submit sufficient participation by DBE 
firms to meet the contract goal and upon a determination by the Good Faith Committee based 
upon the information submitted that the apparent lowest responsive bidder failed to make 
sufficient reasonable efforts to meet the contract goal, the bidder will be offered the opportunity 
to meet in person for administrative reconsideration. The bidder will be notified of the 
Committee’s decision within 24 hours of its decision.  The bidder will have 24 hours to request 
reconsideration of the Committee’s decision.  The reconsideration meeting will be held within 
two days of the receipt of a request by the bidder for reconsideration.  

The request for reconsideration will be heard by the Office of the Secretary.  The bidder will 
have the opportunity to present written documentation or argument concerning the issue of 
whether it met the goal or made an adequate good faith effort.  The bidder will receive a written 
decision on the reconsideration explaining the basis for the finding that the bidder did or did not 
meet the goal or made adequate Good Faith efforts to do so.    

The result of the reconsideration process is not administratively appealable to the Cabinet or to 
the United States Department of Transportation.   

The Cabinet reserves the right to award the contract to the next lowest responsive bidder or to 
rebid the contract in the event that the contract is not awarded to the low bidder as the result of a 
failure to meet the good faith requirement.  

 
SANCTIONS FOR FAILURE TO MEET DBE REQUIREMENTS OF THE 
PROJECT  
Failure by the prime contractor to fulfill the DBE requirements of a project under contract or to 
demonstrate good faith efforts to meet the goal constitutes a breach of contract. When this 
occurs, the Cabinet will hold the prime contractor accountable, as would be the case with all 
other contract provisions. Therefore, the contractor’s failure to carry our the DBE contract 
requirements shall constitute a breach of contract and as such the Cabinet reserves the right to 
exercise all administrative remedies at its disposal including, but not limited to the following:  
• Disallow credit toward the DBE goal;  
• Withholding progress payments;  
• Withholding payment to the prime in an amount equal to the unmet portion of the 
contract goal; and/or  
• Termination of the contract.  
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PROMPT PAYMENT 
The prime contractor will be required to pay the DBE within seven (7) working days after he or 
she has received payment from the Kentucky Transportation Cabinet for work performed or 
materials furnished.   

 
CONTRACTOR REPORTING  
All contractors must keep detailed records and provide reports to the Cabinet on their progress in 
meeting the DBE requirement on any highway contract.  These records may include, but shall 
not be limited to payroll, lease agreements, cancelled payroll checks, executed subcontracting 
agreements, etc. Prime contractors will be required to submit certified reports on monies paid to 
each DBE subcontractor or supplier utilized to meet a DBE goal.  These reports must be 
submitted within 14 days of payment made to the DBE contractor. 

Payment information that needs to be reported includes date the payment is sent to the DBE, 
check number, Contract ID, amount of payment and the check date.  Before Final Payment is 
made on this contract, the Prime Contractor will certify that all payments were made to the DBE 
subcontractor and/or DBE suppliers.  

The Prime Contractor should supply the payment information at the time the DBE is 
compensated for their work. Form to use is located at:  
http://transportation.ky.gov/Construction/Pages/Subcontracts.aspx 
 
The prime contractor should notify the KYTC Office of Civil Rights and Small Business 
Development seven (7) days prior to DBE contractors commencing work on the project.  The 
contact is Melvin Bynes and the telephone number is (502) 564-3601. 
 
 
Photocopied payments and completed form to be submitted to: Office of Civil Rights and Small 

Business Development 6
th

 Floor West 200 Mero Street Frankfort, KY 40622  

DEFAULT OR DECERTIFICATION OF THE DBE  
If the DBE subcontractor or supplier is decertified or defaults in the performance of its work, and 
the overall goal cannot be credited for the uncompleted work, the prime contractor may utilize a 
substitute DBE or elect to fulfill the DBE goal with another DBE on a different work item. If 
after exerting good faith effort in accordance with the Cabinet’s Good Faith Effort policies and 
procedures, the prime contractor is unable to replace the DBE, then the unmet portion of the goal 
may be waived at the discretion of the Cabinet.  

06/20/2014 
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TRAINEES

In Compliance with the "TRAINING SPECIAL PROVISION" included in Part III of the Proposal, the Contractor will be required to

employ a trainee(s) for this contract.

 
ASPHALT MIXTURE

Unless otherwise noted, the Department estimates the rate of application for all asphalt mixtures to be 110 lbs/sy per inch of depth.

 
DGA BASE

Unless otherwise noted, the Department estimates the rate of application for DGA Base to be 115 lbs/sy per inch of depth.

 
DGA BASE FOR SHOULDERS

Unless otherwise noted, the Department estimates the rate of application for DGA Base for Shoulders to be 115 lbs/sy per inch of

depth.  The Department will not measure necessary grading and/or shaping of existing shoulders prior to placing of DGA Base, but

shall be incidental to the Contract unit price per ton for DGA Base.

Accept payment at the Contract unit price per ton as full compensation for all labor, materials, equipment, and incidentals for grading

and/or shaping of existing shoulders and furnishing, placing, and compacting the DGA Base.

 
INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for

resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and

tapers, and road and street approaches, as applicable.  Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as

directed by the Engineer.  In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right

of way limit or back of the signal detector, whichever is the farthest back of the mainline.  Surface or resurface these areas as directed

by the Engineer.  The Department will not measure placing and compacting for separate payment but shall be incidental to the

Contract unit price for the asphalt mixtures.

 
FUEL AND ASPHALT PAY ADJUSTMENT

The Department has included the Contract items Asphalt Adjustment and Fuel Adjustment for possible future payments at an

established Contract unit price of $1.00.  The Department will calculate actual adjustment quantities after work is completed.  If

existing Contract amount is insufficient to pay all items on the contract with the adjustments, the Department will establish additional

monies with a change order.

 
OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or

greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard

Specifications.  The Department will require joint cores as described in Section 402.03.02 for surface mixtures only.  The Department

will accept compaction of all other asphalt mixtures according to OPTION B.
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SPECIAL NOTE FOR DRILLED SHAFTS  
Trigg County –US68/KY80 Bridge over Lake Barkley 

 
1.0 General 
 
1.1 Description  
 
This work consists of furnishing all tools, equipment, materials, services, labor 
and incidentals necessary for constructing drilled shafts in accordance with 
details shown on the plans.  The Kentucky Standard Specifications for Road and 
Bridge Construction, current edition governs unless otherwise specified in this 
special note or in the plans.  This Special Note completely replaces Special Note 
11C, and Special Note 11C does not apply to this project. 
 
For the purposes of this Special Note, “Department” refers to the Kentucky 
Department of Highways and/or consultants acting on behalf of the Department 
of Highways.  “Engineer” is defined in Section 101.03 of the Standard 
Specifications. 
 
1.2 Site, Subsurface Information and Samples Inspection 
 
Bidders are cautioned to expect difficult subsurface conditions at this site.  
Bidders are encouraged to consult available geological literature including but not 
necessarily limited to the Canton Geologic Quadrangle Map and the U.S. 
Geological Survey Professional Paper 1151-H, “The Geology of Kentucky -- A 
Text to Accompany the Geologic Map of Kentucky”, Edited by Robert C. 
McDowell.  Additional geotechnical information may be available via the KYTC 
Division of Construction Procurement Website under “Project Related 
Information”.  The referenced geological literature and geotechnical information 
are for information only and are not contract documents.  However, available 
subsurface data are included in the bridge plans which are contract documents.  
  
Medium dense to dense sand and gravel layers and residual chert interbedded 
within the sand and gravel were encountered during geotechnical explorations.  
Some of this material was difficult to penetrate using conventional geotechnical 
rotary drilling equipment with diamond-impregnated casing bits and carbide 
tricone roller bits.   Although sand- and gravel-sized chert particles were 
sampled, it is possible that chert particles which are larger than gravel-sized will 
be encountered during the construction. In addition, the limestone bedrock 
contains chert nodules and inclusions that made coring the limestone bedrock 
occasionally difficult.  
 
Rock excavation in drilled shafts at other projects within the vicinity of this project 
have required reverse circulation drilling methods to successfully excavate the 
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limestone bedrock that contains various sizes and distribution of chert inclusions.  
Methods of seating of the permanent steel casing into the limestone bedrock 
should consider the limestone with chert inclusions encountered at all drilled 
shaft locations and the potential for vertical crevices and undulating bedrock 
surface at drilled shaft foundations. 
 
Potential vertical crevices or pinnacled bedrock surfaces were encountered in 
Borings B5009, B5011, B5013W, B5066 and B5066A.  At projects located at the 
north end of Kentucky Lake, vertical crevices were observed within the rock 
excavations and in borings associated with the subsurface grouting program.  
Limestone outcrops with vertical crevices are visible on the east bank of Lake 
Barkley at/near the End Bent 2 location.  Based on the presence of vertical 
crevices observed in the spillway excavation for the Kentucky Lake Dam and the 
test boring results, it is anticipated that some vertical crevices will be 
encountered during construction of the drilled shaft foundations.   
 
During the geotechnical exploration program, a casing advancer was lost in the 
soil column at Boring B5006, and core barrels were lost in the bedrock at Borings 
B5014 and B5066 (see Subsurface Data Sheets in the plans) and may be 
encountered when drilling the foundation shafts at these locations. 
 
In addition, some of the borings drilled at the bridge pier and end bent drilled 
shaft locations encountered voids in the limestone bedrock due to karst 
conditions.  The voids appear to be filled with either silty sand, sand, gravel, rock 
fragments or clay.  However, some water-filled or air-filled voids could be 
encountered.  In addition, voids in bedrock due to karst or variable top of rock 
conditions due to karst could be encountered at locations other than those 
encountered in the subsurface investigation borings.  Such variations in voids or 
top of rock may exist between adjacent boring locations or within the footprint of 
a drilled shaft. Such variations will not be considered grounds for differing site 
conditions.  Bidders are advised to factor any and all risks associated with the 
conditions at the site into their bids.  
 
The prospective bidders are strongly encouraged to visit the project site and the 
drilled shaft contractors are required to inspect available rock cores prior to the 
letting date.  Representatives of the prime contractor and the drilled shaft 
subcontractor(s) (if applicable) will be required to inspect the rock cores prior to 
beginning drilled shaft construction. Only the cores obtained in 2014 (B5000 
series borings) will be available for inspection.  To schedule a viewing of the rock 
cores, contact the Division of Structural Design, Geotechnical Branch (502-564-
2374), a minimum of two business days in advance.  The bidders are also 
responsible to familiarize themselves with the available geotechnical data, which 
provides further information regarding the anticipated soil and bedrock conditions 
that will impact the installation of the drilled shafts.  Failure to inspect the project 
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site and view the available rock cores will result in the forfeiture of the right to file 
a claim based on site conditions and may result in disqualification from the 
project. 
 
1.3 Disclaimer 
 
Acceptance of any of the contractor’s submissions required by this note does not 
constitute endorsement or approval.  The acceptance is acknowledgement of the 
work performed and authorization for the contractor to proceed.  The Department 
is not bound by acceptance of any of the submissions required by this note.  
Final acceptance will be contingent on the satisfactory completion of the work 
required by this note.  
 
2.0 Submittals 
 
Make submittals via SharePoint software in accordance with the Project 
requirements for submittals.  See Table 1 below.  The Department will respond to 
the Contractor regarding acceptability of submittals within ten (10) business days, 
unless indicated otherwise in this special note.  A “Business Day” is defined as 
any day except Saturdays, Sundays and Holidays, as defined in Section 101.03 
of the Standard Specifications. 
 

Table 1 – Schedule of Drilled Shaft Submittals 
Submittal 
Number 

Submittal Item Calendar 
Days 

Event 

1 Drilled shaft contractor/subcontractor to be 
used 

30 After Notice to Begin 
Work 

2 Drilled shaft supervisor experience and 
qualifications   

30 After Notice to Begin 
Work 

3 Subsurface Exploration Plan 30 Before 
Start of 

Subsurface 
Exploration 

4 
Drilled Shaft Installation Plan (includes initial 
cavity remediation plan) 45 Before 

Start of Drilled 
Shaft Construction 

5 Concrete trial mix reports  20 Before 
Start of Drilled 

Shaft Construction 

6 Drilled shaft preconstruction meeting 10 Before 
Start of Drilled 

Shaft Construction 
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Table 1 – Schedule of Drilled Shaft Submittals 

Submittal 
Number Submittal Item Calendar 

Days Event 

7 Revised Cavity Remediation Plan(s) 20 After 

Completion of 
Subsurface 

Exploration and/or 
installation of 

technique drilled 
shafts and/or 
installation of 

production shafts 
requiring 

remediation 
Provide all submittals and reports in .pdf format 

 
2.1 Contractor Pre-Qualification 
 
The drilled shaft contractor for Piers 1-13 is required to be pre-qualified by the 
Department for “Marine Drilled Shafts” prior to beginning drilled shaft 
construction.  Prime contractors or subcontractors who intend to perform drilled 
shaft construction are strongly encouraged to become pre-qualified prior to 
bidding.  The drilled shaft contractor for End Bent 2 is required to be pre-qualified 
by the Department for “Drilled Shafts” prior to beginning drilled shaft 
construction.  These pre-qualification requirements apply to both a prime 
contractor who self-performs drilled shaft construction and subcontractor(s) who 
perform drilled shaft construction. This prequalification is optional for placing 
reinforcing steel and concrete for the drilled shafts.  However, the applicable 
Drilled Shaft pre-qualification is required in order to perform other drilled shaft 
operations such as drilling, casing installation, karst remediation, etc.  If the 
prequalified drilled shaft contractor does not place concrete or grout for cavity 
stabilization then the drilled shaft supervisor is required to be present to oversee 
those operations. 
 
2.2 Drilled Shaft Construction Personnel Experience 
 
2.2.1   Drilled Shaft Supervisor(s) 
 
Provide documentation that current company personnel who will be directly 
responsible for field operations at Piers 1-13 meet the requirements below: 
 

1. A minimum of 10 years experience in drilled shaft and/or heavy marine 
construction including at least five (5) years of supervisory experience.  
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2. At least two (2) projects in the last 10 years installing drilled shafts in water 
20 ft. or deeper with total drilled shaft lengths of 40 ft. or deeper in a 
marine environment using heavy marine equipment.  

3. At least two (2) projects in the last 10 years constructing rock socket 
drilled shafts with rock socket diameters 5 feet or larger and at least 10 
feet in length. At least one (1) of these must be a marine environment 
using heavy marine equipment.  

4. At least one (1) project in the last 10 years constructing rock socket drilled 
shafts in hard bedrock with Karst type features. 

5. At least one (1) project in the last 10 years constructing rock socket drilled 
shafts in hard bedrock where cavities/voids were encountered that 
required remediation and/or stabilization (e.g. sealing with steel casing, or 
pumping concrete and redrilling or a combination of steel casing and 
pumping concrete).   

 
NOTE:       Item 5 is in addition to the personnel requirements for Marine Drilled 
Shaft pre-qualification.  The Contractor will be required to assign personnel 
meeting the requirements of Items 1-4 specifically to this project and may need to 
hire additional personnel after meeting pre-qualification requirements.  The 
personnel in Item 5 do not have to be assigned full-time to this project and may 
be consultants; however, they need to be familiar with and have visited the 
project. 
 
Some or all of the experience may be with a previous employer. If necessary, 
more than one drilled shaft superintendent or foreman can be used to meet the 
requirements if all are actively involved in the project. 
   
2.2.2   Project Engineer(s) 
 
Provide documentation that current company personnel includes a licensed 
Professional Engineer(s) with at least five (5) years experience in design of 
concrete mixes and design of drilled shaft installations.  Also provide 
documentation that the Professional Engineer(s) have experience designing 
installation plans within drilled shaft rock sockets in bedrock containing cavities 
due to karst conditions on at least 2 prior drilled shaft projects.  The engineer(s) 
can be employees of the contractor or can be hired consultants.  Multiple 
engineers can be used to satisfy the experience criteria in this section and are 
not required to be assigned full-time to this project; however, they need to be 
familiar with and have visited the project. 
 
2.3 Subsurface Exploration Plan 
 
No later than 30 calendar days prior to performing Subsurface Exploration 
described in Section 4.12 of this Special Note, submit a Subsurface Exploration  
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Plan for review by the Department.  Include tables showing proposed 
borings/rock cores in the Subsurface Exploration Plan and anticipated location 
tolerances for the rock core borings.  Include station, offset and coordinates of 
the proposed borings in the tables.  Provide a drawing for each drilled shaft 
where subsurface borings/rock cores are required showing the proposed and 
existing borings/rock cores in the Subsurface Exploration Plan.  Also include in 
the plan how the boring locations will be accessed, the drilling methods that will 
be used, and plans for United States Coast Guard (USCG) notification (if 
required under the USCG Construction Permit).   Final acceptance by the 
Department will be subject to satisfactory performance in the field. 
 
Submit documentation in the Subsurface Exploration Plan including a resume 
which addresses the specific experience of the subsurface exploration drill crew 
supervisor(s) and containing names and current phone numbers of owners’ 
representatives who can verify the supervisor(s) meet the following requirements:  
 
1. Meets personnel requirements for Drill Crew Supervisor as stated in the 

KYTC prequalification requirements, with a minimum 5 years drilling 
experience.  

2. Minimum 3 projects with rock coring, with a minimum 1 project rock coring in 
karst bedrock. 

3. Minimum 1 project barge drilling on water where casing is extended from the 
barge deck to the mudline or deeper 

4. Minimum 1 project where casing advancer was used to advance the borings 
in the soil column. 

5. Minimum 1 project where drilling mud was used to advance the borings in 
the soil column. 
 

The Department will notify the contractor within 10 business days of the 
Subsurface Exploration Plan acceptance status.     
 
2.4 Pre-Construction Submittals 
 
No later than 45 calendar days prior to constructing drilled shafts, submit a 
Drilled Shaft Installation Plan for review by the Department.  Final acceptance of 
the Drilled Shaft Installation Plan by the Department will be subject to satisfactory 
performance in the field of the Technique Drilled Shaft construction.  Provide a 
plan containing detailed information regarding this project including the following: 
 
(a) List and size of proposed equipment including cranes, drills, augers, bailing 

buckets, final cleaning equipment, desanding equipment, slurry pumps, core 
sampling equipment, tremies or concrete pumps, casings, etc. 

(b) Details of overall construction operation sequence and the sequence of shaft 
construction. 
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(c) Details of shaft excavation methods and method that will be used to ensure 
that rock socket is centered and method to ensure that soil and rock remain 
stable during shaft excavation. 

(d) Details of casing to be used including calculations showing ability of casing 
to withstand anticipated hydraulic and earth pressures and to withstand 
stresses due to installation without undue deformation.  Include detailed 
methods for casing handling, splicing, straightening, and out-of-round 
correction with any associated timetables. 

(e) Details of slurry (if used).  See requirements for Slurry Submittals in Section 
3.4 of this Special Note. 

(f) Details of proposed methods to clean shaft and inside of casing after initial 
excavation. 

(g) Details of reinforcement handling, lifting, and placement including support 
and method to center in shaft, must include rebar cage support during 
concrete placement. 

(h) Details of concrete placement including proposed operational procedures for 
concrete tremie or pump including initial placement (including method(s) to 
ensure the required minimum 10 feet tremie immersion is achieved), raising 
during placement, and overfilling of the shaft to expel contaminated concrete.  

(i) Details of temporary casing removal if contractor elects to use temporary 
casing. 

(j) Required submittals including shop drawings and concrete design mixes. 
(k) Other information shown in the plans or requested by the Engineer. 
(n) Special considerations for wet construction. 
(o) Details of environmental control procedures to protect the environment from 

discharge of excavation spoil, dry polymer slurry (if used) and concrete 
overpour. 

(p) Method for measuring and determining vertical and horizontal alignment 
during construction. 

(q) How excavated material is to be disposed. 
(r) Remediation plans for encountered voids within the excavated bedrock, 

including: 1.  smaller voids (less than 12 inches in maximum dimensions) 
and 2. more cavernous type voids that would require excessive concrete 
placement.  Include items required in Section 4.6 of this special note.   

(s) Provide a plan to drill Drilled Shafts 6 and 66 where casing advancer was 
lost in the soil column and core barrel was lost in the bedrock, respectively 
during geotechnical exploration boring program. 

(t) Proposed method to provide inspectors access to the top of permanent 
and/or temporary casing to allow inspection of the shafts.   

(u) SID (shaft inspection device) or approved equal inspection of drilled shaft 
bottom, including name of subcontractor (if applicable) performing this work. 

(v) Provide a plan to install the CSL tubes within the planned reinforcing cages 
as specified in the Special Note for Non-Destructive Testing. 
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(w) Method of inspection of the sidewalls of the drilled shaft rock sockets at End 
Bent 2 for horizontal cavities and vertical crevices. 

 
Within 10 business days after receipt of the plan, the Department will notify the 
contractor of any additional information required and/or changes necessary to 
meet the contract requirements.  Any part of the plan that is unacceptable will be 
rejected. Resubmit changes agreed upon for reevaluation to the Department.  
The Department will notify the Contractor within 10 business days after receipt of 
proposed changes of their acceptance or rejection.  All procedural acceptance 
given by the Department are subject to trial and satisfactory performance in the 
field by the contractor and do not relieve the contractor of the responsibility to 
satisfactorily complete the work as detailed in the plans and specifications.  Do 
not start construction on any items affected by the Drilled Shaft Installation Plan 
until the plan is accepted by the Department.  No additional costs or time 
extensions from Delays due to resubmission of the Drilled Shaft Installation Plan 
will be accepted by the Department.   
 
2.5 Concrete Trial Batch Reports 
 
At least 20 days prior to starting drilled shaft construction, submit reports of 
concrete trial batches as specified in Section 3.1.2 of this Special Note.  These 
reports will be subject to review and acceptance by the Department. 
 
2.6 Drilled Shaft Pre-Construction Meeting 
 
A pre-construction meeting to discuss drilled shaft construction will be required.  
This meeting will be held after all drilled shaft submittals have been received and 
reviewed by the Department and at least 10 working days prior to the beginning 
of drilled shaft construction.  The purpose of the meeting is to discuss 
construction procedures, personnel, and equipment to be used.  The following 
are required to attend: 
 
1. Representing the Contractor – Project Superintendent, Drilled Shaft 

Superintendent or Foreman, and Foreman in charge of the following 
operations (if different than the Drilled Shaft Superintendent or Foreman): 
placing casing, excavating shafts, mixing slurry, tying and setting steel 
reinforcement, and pumping and placing concrete. 

2. Representing KYTC – Drilled Shaft Inspector(s), Section Engineer, Central 
Office Construction Engineer, Geotechnical Branch and others as deemed 
appropriate by the Section Engineer.  

 
If the Contractor’s key personnel change or if the contractor proposes a 
significant revision to drilled shaft construction procedures, an additional drilled 
shaft pre-construction meeting may be required at the discretion of the Engineer. 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 26 of 318



Trigg County Item No. 1-180.60    
Lake Barkley Bridge   
 

Special Note for Drilled Shafts       11/7/2014  
Lake Barkley Bridge Construction  Page 9 of 38 
 
 

 
2.7 Revised Cavity (Karst) Remediation Plan(s) 
 
After completing the subsurface exploration and evaluating the data, revise the 
cavity remediation plan for karst conditions in the bedrock, if revisions are 
determined necessary by the Contractor or Engineer.  Submit the plan if the 
Contractor or the Engineer is of the opinion that the conditions encountered in 
the rock cores warrant modification of the original cavity remediation plan 
indicated in Item (r) of Section 2.4 of this Special Note.  Submit the plan to the 
Department within 20 calendar days after completing the required subsurface 
exploration of the drilled shaft locations at Bridge Piers 1 to 6 and/or technique 
drilled shaft or production drilled shafts requiring remediation (See Section 4.6 for 
further requirements).  The Department will notify the Contractor within 10 
business days after receipt of proposed changes of their acceptance or rejection 
of the revised plan.  All procedural acceptance given by the Department is 
subject to trial and satisfactory performance in the field by the contractor during 
installation of the second technique drilled shaft and drilled shafts where cavities 
were encountered in the bedrock and do not relieve the contractor of the 
responsibility to satisfactorily complete the work as detailed in the plans and 
specifications.   
 
If the Contactor does not intend to revise the initial remediation plan, submit in 
writing that in the Contractor’s opinion, no revisions are required to the initial 
remediation plan within 20 calendar days after completing the required 
subsurface exploration of the drilled shaft locations at Bridge Piers 1 to 6.   
 
3.0 Materials 
 
3.1 Concrete Mixes 
 
3.1.1 Design concrete mixes for the drilled shafts having a minimum 

compressive strength at 28 days of 5000 psi with an air content of 5% 
+/- 2%.    Maintain the slump of the concrete at the time of placement 
between 7.5 to 10 inches, the maximum coarse aggregate size is 3/8”, 
and maintain the water/cementious material ratio not to exceed 0.45. 
Use water reducing and retarding admixtures as required.  Type F high 
range water reducers used in combination with retarding admixtures or 
type G high range water reducers fully meeting trial batch requirements 
are permitted. Class F fly ash is permitted in conformance with Section 
601.    Design the concrete mix having gradual slump loss.  Design the 
concrete mix to have a slump-time relationship (“slump loss”) of the 
concrete exceeding 6 inches after 4 hours  from  initial mixing and also 
exceeding 4 inches at 10 hours after batching or 2 hours after estimated 
placement time per drilled shaft, whichever is longer.  Use of a hydration 
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stabilizer that has been approved for experimental use in the Kentucky 
Product Evaluation List (KyPEL) is permitted for the purpose of 
controlling slump loss. 

 
3.1.2 Perform trial batches prior to beginning drilled shaft construction in order 

to demonstrate the adequacy of the proposed concrete mix per Standard 
Section 601 and the modifications in this section.  Through trial batches, 
demonstrate that the mix to be used will meet the requirements for 
temperature, minimum target slump, slump-time relationship (“slump 
loss”), air content, water/cementious material ratio, and compressive 
strength.  Trial batch compressive strength requirements will be in 
accordance with ACI 318, Section 5.3.2.  Develop trial batches using the 
ingredients, proportions and equipment (including batching, mixing, and 
delivery) to be used on the project.  Produce at least two independent 
consecutive trial batches of 3 cubic yards each using the same mix 
proportions and meeting all specification requirements prior to the mix 
design being accepted by the Department.  Department personnel will 
observe all phases of the trial batching.  Submit a report containing the 
results for slump, air content, water/cement ratio, temperature, and 
compressive strength and mix proportions for each trial batch to the 
Engineer for review and acceptance.  Failure to demonstrate the 
adequacy of the concrete mix, methods, or equipment to the Engineer is 
cause for the Engineer to require appropriate alterations in concrete mix, 
equipment, and/or method by the Contractor to eliminate unsatisfactory 
results.  Provide any additional trial batches required to demonstrate the 
adequacy of the concrete mix, method, or equipment at no additional 
cost to the Department and with no extension of contract time.   

 
3.1.3 Provide estimated concrete placement durations for each  location. 

Adjust admixture dosages on a case-by-case basis as placement times 
and ambient temperature variables change. Perform additional trial 
batching to ensure dosage adjustments are correct. 

 
3.1.4 Cavity stabilization concrete/grout – Provide concrete meeting the 

requirements of Sections 3.1.1 and 3.1.2 above or grout meeting the 
applicable requirements for “grout” in Section 601.03.03 B) of the 
Standard Specifications. 

 
3.2 Permanent Casing 
 
3.2.1 Provide permanent structural casing meeting the requirements of ASTM 

A252 Grade 3 or better unless specified otherwise in the plans.  
Manufacture the casing using ASTM A-1018, Grade 55, Class 1 steel or 
accepted equivalent. Furnish two copies of certification from the 
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fabricator detailing the designated specification with which the furnished 
casings comply.  Welds made at a permanent manufacturing facility shall 
be made by either automatic fusion weld or electric resistance weld 
process. Visually inspect 100% of the inside and outside of all welds per 
AWS D1.1 Section 6.1.  A minimum of 25% of each longitudinal, 
circumferential or spiral weld shall receive nondestructive testing by 
either radiographic, radioscopic, real time imaging systems or ultrasonic 
methods compliant with AWS D1.1.  

 
3.2.2 Splice the permanent structural casing in accordance with Section 6.13.3 

of the LRFD Bridge Design Specifications and AWS D1.1.  Use only joint 
penetration groove welds for splicing. Produce casing splices that are 
true and straight. Do not use interior splice plates. 

 
3.2.3 Provide permanent casing of ample strength to resist damage and 

deformation from transportation and handling, installation stresses, and 
all pressures and forces acting on the casing. 

 
3.2.4 Where the minimum thickness of the permanent casing is specified in 

the Plans, it is specified so as to satisfy in-service structural design 
requirements only.  Increase the casing thickness from the minimum 
specified thickness, as necessary, to satisfy the construction installation 
requirements with approval by the Engineer.  In addition to "Permissible 
Variations in Widths and Dimensions" specified in ASTM A252, provide 
permanent casing meeting the following dimensional tolerance 
requirements: (1) Straightness: do not allow the straightness to vary 
more than 0.001 times the length of the pile (1/8 in. in any 10-ft length); 
(2) Radial offset (misalignment) of plate edges in weld seams: transition 
weld any offset exceeding 25% wall thickness with a 3 to 1 slope from 
both sides.  Cut and realign any offset exceeding 33% of the wall 
thickness. 

 
3.2.5 Ensure permanent casing that is smooth, clean, watertight, true and 

straight, and of ample strength to withstand handling, and the pressure 
of concrete, water and the surrounding earth materials.  Provide casing 
with an inside diameter not less than the specified diameter of the drilled 
shaft.  No extra compensation will be allowed for concrete required to fill 
an oversized casing or oversized excavation.  Ensure casing field splices 
and fit-up conform to the current edition of AWS D1.1 with no exterior or 
interior splice plates and produce true and straight casing, as well as the 
following additional requirements. 
a. Provide full penetration butt welds at all welds. 
b. Visually inspect the full length of all welds. 
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c. Test 33% of the length of each circumferential field weld by 
radiographic, ultrasonic or other suitable methods.  Conform with all 
testing, repair and acceptance to the requirements of AWS D1.1.  If 
repairs are required, test all repairs using nondestructive testing on 
both sides of the repair for a length equal to 10% of the length of the 
casing outside circumference. 

d. Subject all field welding of casings to the approval of the Engineer. 
e. Space all field welds for permanent casing at a minimum of 60 feet 

along the length of the casing. 
f. Produce final casing meeting the fit-up requirements of AWS D1.1, 

Section 5.22.3.1, “Girth Weld Alignment (Tubular),” when the project 
requires the material be spliced utilizing a girth weld. 

 
3.2.6 At time of concrete placement to the top of the rock socket,  protect the 

shaft concrete from water action during placement and curing of the 
concrete, which may include extending the permanent steel casing 
above the water level at the time of concrete placement.  Concrete 
discharge into the lake is not permitted.  Provide non-contaminated 
concrete from the bottom of rock socket elevation to the top of concrete 
elevation in each drilled shaft without a cold joint.  Embed the permanent 
casing into the rock a sufficient amount to create and maintain a 
concrete tight seal and prevent collapse or excessive deformation of soil 
outside the permanent casing.  Extend permanent casing or use other 
accepted methods when needed to remediate voids in bedrock.  Cut off 
the casing at the prescribed elevation and trim to within tolerances prior 
to acceptance.  Provide cutting teeth or cutting shoes capable of 
adequately embedding and sealing the casing into the limestone 
bedrock.  

 
3.2.7 When accepted by the Department, installation of casing using rotating 

or oscillating methods will be permitted.  Use this casing method in 
accordance with the equipment and procedures shown in the approved 
Drilled Shaft Installation Plan, and comply with all other requirements 
specified herein.  Provide casing equipped with cutting teeth or cutting 
shoe when using rotator and/or oscillator methods to seal the casing into 
the bedrock.  Provide cutting teeth or cutting shoes capable of 
adequately embedding and sealing the casing into the limestone 
bedrock.  If used, cutting shoes shall conform to ASTM A148, Grade 90-
60. 

 
3.2.8 Submit details concerning the proposed casing design with the Drilled 

Shaft Installation Plan that are consistent with the minimum casing 
requirements indicated in the design drawings. 
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3.3 Temporary Casing 
  
3.3.1 If the contractor elects to use temporary casing for any reason, provide 

temporary casing with smooth wall structural steel that is of ample 
strength to resist damage deformation from transportation and handling, 
installation stresses, and all pressures and forces acting on the casing.   
Prior to placement in the excavation, provide temporary casing that is 
watertight and clean.  Provide temporary casing capable of being 
removed without deforming and causing damage to the permanent 
casing or completed shaft, and without disturbing the surrounding soil.  
The Department will not allow additional costs and will allow no 
extension of contract time for the use of temporary casings.   Leave no 
temporary casing in-place without the prior acceptance of the 
Department.  Provide temporary casing of uniform outside diameter not 
less than the specified diameter of the drilled shaft being installed.  The 
method of temporary casing installation and removal must result in 
intimate contact between the permanent casing and the soil below the 
design scour elevation.  

 
3.3.2 The annulus between temporary casing and the permanent casing must 

be completely filled with grout or other material allowed by the 
Department. Place all grout using a tremie tube inserted to the bottom of 
the temporary casing. As the temporary casing is withdrawn, maintain a 
sufficient head (minimum 5 feet) of fluid grout in the annulus between the 
permanent casing and the temporary casing to ensure intimate contact 
between the permanent casing, the grout and the adjacent soil.  Extract 
temporary casing at a slow, uniform rate with the pull in the line with the 
shaft axis.  

 
3.3.3 When allowed by the Department, installation of temporary casing using 

rotating or oscillating methods will be permitted.  Use this casing method 
in accordance with the equipment and procedures shown in the 
approved Drilled Shaft Installation Plan, and comply with all other 
requirements specified herein.  Provide casing equipped with cutting 
teeth or cutting shoe when using rotator and/or oscillator methods to seal 
the casing into the bedrock.  Provide cutting teeth or cutting shoes 
capable of adequately embedding and sealing the casing into the 
limestone bedrock, if required as part of the Contractor’s plan. 

 
3.3.4 Remove all temporary casings unless otherwise shown on the plans. 
 
3.4 Slurries 
 
If used, provide a sufficient quantity of slurry mix meeting the material 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 31 of 318



Trigg County Item No. 1-180.60    
Lake Barkley Bridge   
 

Special Note for Drilled Shafts       11/7/2014  
Lake Barkley Bridge Construction  Page 14 of 38 
 
 

requirements.   Provide slurry containing material not detrimental to the concrete 
or surrounding ground strata.    Any use of polymer or any other slurry at the 
contractor’s option will be included in the unit bid prices for Drilled Shaft, 
Common and Drilled Shaft, Rock.  Slurry use and requirements in drilled shafts 
where karst conditions exist may depend on the cavity remediation method.  If 
the Department decides that the slurry construction method is failing to produce 
the desired final results, discontinue operations and propose an alternate method 
for approval by and at no additional cost to the Department. 
 
3.4.1 Slurry Submittals 
 

As part of the Drilled Shaft Installation Plan, submit a Proposed Method 
of Slurry Use (if used), including the following prepared by the Slurry 
Supplier: 
 
1. a detailed slurry mix design, specific slurry properties,  time for 
hydration, and a discussion of suitability for the anticipated subsurface 
conditions; 
2. methods to mix, circulate, and de-sand the slurry; details of the 
proposed testing, test methods, sampling methods, and test equipment; 
3. the name and current phone number of the supplier’s 
representative for the project; and 
4. any other information the slurry supplier deems necessary.  
 
Also, include the following, prepared by the Contractor or Slurry 
Supplier: 
 
1. Proposed method and location to dispose of slurry without 
contaminating the lake. 

 
3.4.2 Slurry Supplier Technical Representative 
 

Provide a technical representative of the slurry supplier for the purpose 
of: 
 
1. training project inspectors and contractor personnel regarding the 
slurry properties, handling, placement and proper testing procedures; 
2. being at the site during premixing prior to introduction of slurry into 
the first shaft and during the first 8 hours of drilling or until the mix shows 
consistent behavior, as determined by the Engineer. 
3. being available to provide technical assistance and consultation to 
the Contractor and/or the Department during construction of all shafts. 
 
Allow direct communication between the technical representative and 
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the Department at all times. 
 
3.4.3 Polymer Slurry Materials – Dry Polymer and Emulsified Polymer 
 

Provide PHPA Dry Polymer and mix with water without additives to form 
a slurry mix meeting the material requirements below.  Note higher 
viscosities may be required to maintain excavation stability in loose or 
gravelly sand deposits. 
 

 
Property Allowable 

Range 
Units Test 

Apparatus 
 Marsh Funnel Viscosity  50-80   sec/qt  Marsh Funnel 
 pH   7-11   pH paper or pH meter 
 Density   ≤ 64   pcf  Density Balance 
 Sand Content, at introduction  ≤ 1   % by volume  API Sand Content Kit 
 Sand Content, Immediately  
prior to placing concrete 

 ≤ 1   % by volume  API Sand Content Kit 

 
Provide Emulsified Polymer and mix with water without additives to form 
a slurry mix meeting the material requirements below.  Note higher 
viscosities may be required to maintain excavation stability in loose or 
gravelly sand deposits. 

 
Property Allowable 

Range 
Units Test 

Apparatus 
 Marsh Funnel Viscosity  33-43   sec/qt  Marsh Funnel 
 pH   8-11   pH paper or pH meter 
 Density   ≤ 64   pcf  Density Balance 
 Sand Content, at introduction  ≤ 1   % by volume  API Sand Content Kit 
 Sand Content, Immediately  
prior to placing concrete 

 ≤ 1   % by volume  API Sand Content Kit 

 
3.4.4 Mineral Slurry Materials  
 

The Department will not allow mineral slurry materials on this project. 
 
3.4.5 Water Slurry 
 

Water may be used as slurry when casing is used for the entire length of 
the drilled hole, provided that the method of drilled shaft installation 
maintains stability at the bottom of the shaft excavation. Maintain the 
water as clean as possible during its use as a slurry.  Maintain water 
slurry with the following requirements.   
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Property Allowable 

Range 
Units Test 

Apparatus 
 Density  ≤ 66   pcf  Density Balance 
 Sand Content  ≤ 1   % by volume  API Sand Content Kit 

 
3.4.6 Construction and Testing 
 

Provide a set of slurry testing equipment, including a carrying case, 
which contains all equipment necessary to test the slurry properties in 
the applicable table(s) above.  This testing equipment is for the exclusive 
use of project inspectors to perform comparison tests and is in addition 
to test equipment to be used by the Contractor.  This testing equipment 
will become the property of the Department.  Provide this testing 
equipment at no additional cost the Department. 
  
Designate one person to be responsible for mixing and testing slurry. 
 
Prior to beginning excavation in any shaft where slurry is designated in 
the Drilled Shaft Installation Plan, premix slurry in tanks using an 
approved water supply.  Only use tanks for slurry mixing, the 
Department will not permit the use of slurry pits.  Use water that does not 
have characteristics detrimental to the slurry, drilled shaft excavation, or 
concrete.  Additives are not allowed unless approved in writing by the 
Engineer. Use air diaphragm pumps or other similar non-shearing mixing 
devices to mix the slurry and pump it into the shaft. Allow adequate time 
(as prescribed by the slurry supplier) for hydration prior to introduction 
into the shaft.  Provide slurry tanks with adequate capacity for slurry 
mixing, circulation, storage, and treatment.  Sample the slurry in the 
tanks at a rate of 1 sample per 10,000 gallons and perform control tests 
on the slurry to determine viscosity, pH, density, and sand content of the 
freshly mixed slurry.  At the discretion of the Engineer, sand content 
tests may be omitted on selected samples.  Representatives of the 
Department may perform comparison tests as necessary.  If any portion 
of slurry is not within the specified ranges, adjust the mix and retest at no 
additional cost to the Department. 
 
Prior to beginning drilling, pump slurry meeting the material requirements 
into the shaft, as directed by the Engineer.  Pump slurry to the bottom of 
the shaft through a hose or tremie pipe.  Pump until the slurry is at least 
4 ft. above the lake water surface level, unless directed otherwise by the 
Engineer.  Perform a set of tests to determine the properties of the slurry 
mix in the shaft and report the values to the Engineer immediately.  (See 
the definition of a test set below.)  
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Perform tests to establish a consistent working pattern taking into 
account the mixing process and blending of freshly mixed slurry with 
previously used slurry.  Perform a set of tests every 4 hours of slurry 
use, during drilling.  Perform a set of tests immediately prior to and 
immediately after every drilling shift.  Perform at least 1 test set per day 
after drilling is complete and prior to concreting.  Representatives of the 
Department may perform comparison tests as necessary. 
 
A set of tests is defined as: viscosity, pH, density, and sand content tests 
performed on samples extracted from the within 3 ft. of the shaft bottom, 
approximately mid-length of the shaft at the time of testing.   At the 
discretion of the Engineer, sand content tests may be omitted on 
selected samples.  Take samples using a sampling tool marked so that 
the depth of the slurry sample can be determined.  

 
Report all test results to the Engineer immediately and add additional 
slurry, meeting the material requirements, and/or remove slurry to adjust 
the mix in the shaft when the slurry does not meet the requirements 
above; pump through a hose or tremie pipe   
 
Take all steps necessary to prevent the slurry from caking along the 
sides of the shaft at no additional cost to the Department.  Such methods 
may include but are not limited to agitation, circulation, re-reaming and 
or roughening with appropriate new bottom cleaning and slurry testing 
prior to placing concrete. 
 
Prior to placing concrete in any shaft excavation, ensure that heavily 
contaminated suspensions which could impair the free flow of concrete 
have not accumulated in the bottom of the shaft excavation.  Settling 
time after the completion of drilling may be necessary to accomplish this.  
Perform a set of tests after completing shaft excavation and initial 
cleanout.  At no additional cost to the Department, remove suspended 
solids until all values of density and sand content are within the 
specification herein for the respective slurry type.     Clean, re-circulate, 
de-sand or replace the slurry, as needed, in order to maintain the 
required slurry properties. Reuse of slurry will be permitted provided the 
slurry is cleaned, re-circulated, de-sanded, etc. to return the slurry to the 
specified properties. 
 
Furnish written reports of all tests required above, signed by an 
authorized representative of the Contractor, to the Engineer on 
completion of each drilled shaft.  Include shaft number, sampling and 
test times and dates, sample depths and elevations, and all test results. 
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3.4.7 Disposal 
 

Dispose of all slurry after use.  Dispose of slurry off site in areas 
approved by the Engineer at no additional cost to the Department and 
with no extension of contract time.  Exercise care to ensure that slurry 
does not spill into the lake. 
 
Take precautions to ensure that slurry within 15 to 20 ft. of the rising 
concrete head does not contaminate slurry to be mixed for subsequent 
shaft excavation.  If this slurry is pumped into a mixing tank, use a 
separate tank.  If this tank is to be for used for subsequent slurry mixing, 
clean the tank thoroughly after slurry disposal to ensure that concrete 
contamination has been removed.  Verify that the tank has been 
sufficiently cleaned by filling it with water and performing a minimum of 3 
pH tests.  Continue cleaning the tank until the pH is below 9. 
 

4.0  Execution 
 
4.1 Equipment 
 
Perform the excavations required for the shafts through whatever materials are 
encountered to the dimensions and elevations shown in the plans.  Ensure the 
methods and equipment are suitable for the intended purpose and the materials 
encountered.  Provide equipment capable of constructing shafts to a tip at 
Elevation 180 ft. 
 
4.2 Construction Method 
 
Construct drilled shafts as indicated in the plans or described in this Special 
Note.  Propose a construction method on the basis of its suitability to the site 
conditions and submit it in the Drilled Shaft Installation Plan for acceptance by 
the Department.  Provide a plan for installation of permanent casing from the top 
of the rock socket to a level capable of protecting the drilled shaft concrete from 
water action during concrete placement and curing, to a level required for the 
proposed drilling method, or to the casing cut-off elevation, whichever is higher.  
After shaft has been cast and reached a minimum strength of 2500 psi, remove 
permanent casing to the elevation indicated on the plans.  Wet method 
construction techniques are anticipated at the bridge pier locations, and dry 
method techniques are anticipated at the End Bent 2 location. 
 
4.3 Templates 
 
Provide a fixed template, adequate to maintain shaft position and alignment 
during all excavation and concreting operations.  Floating templates (attached to 
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a barge) will not be allowed. Design of templates is the responsibility of the 
Contractor.  Keep templates in place as required to maintain the horizontal 
position of the drilled shafts. 
 
4.4 Technique Drilled Shafts 
 
Install a technique shaft at Station 3181+00, at project centerline to determine if 
the methods and equipment used by the contractor are sufficient to produce a 
completed shaft meeting the requirements of the plans and specifications.  Install 
the technique shaft at Station 3181+00 to a tip at Elevation = 249.0 feet.  Install 
the first technique drilled shaft and receive acceptance of the technique shaft 
from the Department prior to any bridge pier drilled shaft construction.   
 
Install a second technique shaft for demonstration of methods and equipment in 
an area of known cavities in the bedrock at Station 3160+79 at the project 
centerline to a tip Elevation = 199.0 feet.  Refer to Boring B5014W for information 
regarding the cavity depth and thickness within the limestone bedrock.  The 
technique shafts will be non-production shafts having a diameter of 7 feet in the 
soil and a 6.5 feet diameter in the bedrock.  Install the second technique drilled 
shaft and receive acceptance from the Department prior to construction of any 
drilled shafts at Piers 1 to 6.   
 
The Contractor’s ability to satisfactorily execute proposed construction operations 
and meet required tolerances will be evaluated during construction of the 
technique shafts.  Subject technique shaft(s) to the same non-destructive testing 
as the production shafts as indicated in the Special Note for Non-Destructive 
Testing.  Revise the methods and equipment as necessary to satisfactorily 
construct the drilled shaft within tolerances.        
 
While placing the reinforcement cage, demonstrate to the satisfaction of the 
Engineer that the fabrication and handling methods to be used will result in 
reinforcing cages placed in the proper position, with the proper clearances, and 
without permanent bending, squashing, or racking of the reinforcement cage.  
During placement, bring the top of the cage to an upright position, lower it into 
the shaft excavation, and support the reinforcing cage for concrete placement.  
 
Failure to demonstrate the adequacy of the concrete placement methods, and/or 
equipment during construction of the technique shafts is cause for the Engineer 
to require appropriate alterations in equipment and/or methods by the Contractor 
to eliminate unsatisfactory results.  Provide any additional technique shafts 
required to demonstrate the adequacy of revised concrete placement methods or 
equipment at no additional cost to the Department and with no extension of 
contract time. 
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If at any time during or after the construction of the technique shafts the 
Contractor fails to satisfactorily demonstrate the adequacy of his methods and/or 
equipment, the Engineer may require that additional technique shafts be 
constructed at no additional cost to the Department with no extension of contract 
time.  A post-construction meeting may be required after the successful 
completion of the first technique shaft and prior to the rock excavation of the first 
production drilled shaft or the second technique shaft, whichever occurs first.  
Once acceptance has been given to construct production shafts, no changes will 
be permitted to the methods or equipment that were used to construct the 
satisfactory technique shaft(s) without written approval of the Engineer.  
 
Cut-off the technique shafts at the existing mudline elevation (+/- 6 inches) upon 
acceptance of each technique drilled shaft.  Complete cutting-off the technique 
drilled shafts within 15 business days of acceptance of the technique shafts.  The 
cost of cutting-off the technique drilled shafts at the mudline is incidental to the 
unit bid price.   
 
4.5 Excavations 
 
The plans indicate the expected bottom of rock socket, top of rock socket, and 
top of shaft/bottom of footing elevations.  Drilled shafts may be extended deeper 
if the Engineer determines that the material encountered while drilling the shaft 
excavation is unsuitable and/or is not the same as anticipated in the design of the 
drilled shaft.  Drilled shafts may be shortened if the Engineer determines the 
material encountered is better than that anticipated. 
 
Cleanout will be by cleanout bucket, air lift or other approved method.  If 
determined by sonar caliper testing upon completion of the drilled shaft that 
material is caked on the permanent casing, clean the inside of the permanent 
casing using brushes or other accepted methods. Maintain the fluid elevation in 
the drilled shaft above the adjacent water surface elevation at times during 
cleanout.  The cost of replacing water or slurry removed during cleanout is the 
responsibility of the contractor.   
 
If the Contractor fails to satisfy the cleanout criteria on a shaft, submit, in writing, 
a remedial plan to the Engineer.  Until the plan is accepted by the Engineer, no 
additional drilled shaft excavations can be started on the project.  No additional 
compensation or working days will be allowed for any delays for work stoppage 
associated with non-compliance of the cleanout criteria. 
 
Do not excavate shafts or install casing within 50 feet of a shaft containing 
concrete less than 24 hours old. Do not excavate a rock socket within 3 shaft 
diameters of an existing open rock socket until the adjacent rock socket has been 
cleaned and filled with reinforced concrete at least 24 hours old.  Where karst is 
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encountered in the bedrock, no more than one rock socket can be open in a 
single pier location at the same time.   
 
Maintain a construction method log during shaft installation.  Include the following 
information in the log, including but not limited to the description and approximate 
top and bottom elevation of each soil or rock material, and remarks.  Refer to 
FHWA publication FHWA-NHI-10-016 dated May 2010 for sample forms in 
Appendix F for information to be recorded.  
https://www.fhwa.dot.gov/engineering/geotech/foundations/nhi10016/nhi10016.pdf 
 
Provide the Department with the following records: 
 

(1) Drilled Shaft Excavation Log 
(2) Record of bottom cleanout and reinforcement cage 

placement. 
(2) Drilled Shaft Concrete Placement Log 
(3) Field and Theoretical Concreting Curves 
(4) Drilling Slurry test data, if used.  

 
The Engineer may request the submittal of other records. 
 
Dispose of excavated materials which are removed from the shaft in accordance 
with the Standard Specifications and requirements of other regulatory agencies. 
 
In dry shafts, likely only at End Bent 2, do not permit workmen to enter the shaft 
excavation for any reason unless both a suitable casing has been installed and 
adequate safety equipment and procedures meeting applicable OSHA 
requirements have been provided to workmen entering the excavation.  
Recommended Procedures for the Entry of Drilled Shaft Foundation Excavations, 
prepared by ADSC:  The International Association of Foundation Drilling, 
provides guideline recommendations for down-hole entry of drilled excavations. 
 
If the Contractor intends to use divers for any reason to inspect wet drilled shafts 
or decides after the start of drilled shaft installation to use divers inside the drilled 
shafts, submit a plan meeting applicable OSHA requirements to the Department 
for review and acceptance. 
 
4.6 Horizontal Cavity and Vertical Crevice Remediation 
 
Horizontal cavities and vertical crevices are anticipated to be encountered in 
some of the drilled shaft rock sockets.  Borings made at or near the proposed 
bridge pier locations are shown on the Subsurface Data Sheets.  Voids are noted 
on the Subsurface Data Sheet drawings when encountered in the geotechnical 
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exploration programs.  The borings have revealed the presence of occasional 
horizontal cavities and pinnacles and valleys at the rock surface.  
 
Submit an initial plan to remediate karst (cavities) conditions based on the 
available boring and rock core information at the time of bidding, per Section 2.4 
of this Special Note.  After completing the required subsurface exploration at the 
drilled shafts in Piers 1 to 6, submit a revised cavity remediation plan based upon 
the conditions encountered during the Contractor’s subsurface exploration 
program and/or installation of technique drilled shaft with remediation or during 
installation of production drilled shafts with remediation, per Section 2.7 of this 
Special Note.  The revised cavity remediation plan only needs to be submitted if 
conditions are encountered in the Contactor’s subsurface exploration that 
warrant revision of the initial cavity remediation plan, such as cavities/voids in 
areas that were not indicated in the borings available at time of bidding or voids 
that extend deeper than the elevations encountered in the borings available at 
time of bidding. Provide written details addressing the possibility of encountering 
cavities/voids in drilled shaft construction if they were not encountered in any 
boring performed by the Department or by the Contractor’s drilling consultant, 
including at Piers 7 and 8.  Address how the results of Sonar Caliper Testing will 
be used to make possible adjustments to drilled shaft remediation. 
 
Seal all horizontal cavities encountered within the drilled shafts 12 inches in 
dimension or less at the perimeter of the drilled shaft socket sufficiently to 
prevent concrete loss or clay or other cavity-filling material from entering the 
drilled shaft during shaft construction.  A possible method for sealing these 
horizontal cavities includes filling the cavities with concrete or grout and redrilling 
the rock sockets (See Sheets DS1 and DS2 in the Appendix to this Special Note 
for conceptual sketches of this method). Use sonar caliper testing to determine 
the presence and vertical dimension of any horizontal cavities are present along 
the perimeter of the rock socket that were not revealed by the test borings (See 
Special Note for Non-Destructive Testing in Drilled Shafts).   
 
Seal all horizontal cavities encountered within the drilled shafts greater than 12 
inches in dimension at the perimeter of the drilled shaft socket sufficiently to 
prevent concrete loss or clay or other cavity-filling material from entering the 
drilled shaft during shaft construction.  Possible methods for sealing horizontal 
cavities include: 1.) installing a steel casing from the top of bedrock socket to 
some depth below the encountered void into competent bedrock to seal off the 
void and limit loss of concrete in the encountered void (See Sheet DS3 in the 
Appendix to this Special Note for a conceptual sketch of this method) or 2.) filling 
the cavities with concrete and redrilling the rock sockets.  Include methods to 
regain circulation of drilling fluids during drilling when voids are encountered, 
such as possibly pumping concrete/grout to seal the excavation and 
reestablishing circulation of drilling fluids.  These potential methods are for 
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information only.  Include the method for sealing cavities proposed for use in the 
Drilled Shaft Installation Plan (Section 2.3, Item (r).).  Sealing methods are 
subject to acceptance by the Department.  
 
For drilled shafts encountering a vertical crevice greater than 6 inches wide 
below a depth of 5 feet below the top of bedrock as determined by the Contractor 
and with the acceptance of the Department, the horizontal cavity remediation 
procedure using casing shown on Sheet DS3 in the Appendix of this Special 
Note may be implemented.  The Contractor may propose alternative remediation 
procedures for vertical crevice remediation.  It is acceptable to propose 
alternative remediation procedures to provide sufficient lateral resistance. 
Alternative methods are subject to the acceptance of the Department. 
 
At the End Bent 2 location, where dry construction methods are likely to occur, 
propose in the Installation Plan per Section 2.3 of this special note a method for 
detecting the presence of horizontal cavities in the sidewalls of the rock sockets 
and vertical crevices in the rock sockets.  The use of a scratcher/feeler bar or 
video methods are considered suitable methods by the Department, but 
alternative methods of rock socket sidewall inspection would need to be 
accepted by the Department prior to performing the drilled shaft construction at 
End Bent 2. 
 
4.7 Obstructions 
 
Remove any subsurface obstructions as they are encountered.  Such 
obstructions may include man-made materials such as old concrete foundations 
or natural materials such as boulders or trees.  Employ special procedures 
and/or tools when the hole cannot be advanced using conventional augers fitted 
with soil teeth, drilling buckets, and/or underreaming tools.  Such special 
procedures or tools may include but are not limited to rock augers, core barrels, 
air tools, hand excavation, temporary casing, or increasing the hole diameter.  
Blasting is not permitted.  Removal of exploratory drilling tools at Drilled Shafts 6 
and 66, or lost by the Contractor’s drilling consultant at any other shaft locations,  
are incidental to drilled shaft construction.  No extra payment will be made for 
obstruction removal and is incidental to the applicable unit price bid for "Drilled 
Shafts".   
 
Remove all drilling tools which are lost by the Contractor in the excavation 
promptly without compensation.  All costs due to tool removal are at the sole 
expense of the contractor including but not limited to costs associated with 
excavation degradation due to removal operations or the time the hole remains 
open. 
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4.8 Protection of Existing Structures 
 
Take precautions to prevent damage of existing structures and any existing 
utilities.  Such measures include, but are not limited to, monitoring and controlling 
the vibrations from driving/vibrating/oscillating/rotating casing or excavating the 
shafts, and selecting construction methods and procedures that prevent 
excessive caving of the shaft excavations.  Refer to Special Note for Vibration 
Monitoring for information regarding required precondition surveys and threshold 
vibration values for the existing bridge structure. 
 
4.9 Inspection of Excavations 
 
Provide safe access and equipment for checking the dimensions and alignment 
of each shaft.   Use a safe device with handrails meeting all applicable OSHA 
requirements and approved by the Engineer to provide access for project 
inspectors at the top of casing at the center and any plan location in the shaft.  
Determine the dimensions and alignment of the shaft under the observation and 
direction of the Engineer.  Cooperate with the Department in the use of any 
inspection device.     
 
Using a Shaft Inspection Device (SID), verify that the shaft bottom has been 
adequately cleaned.  Perform SID inspection once the accepted bottom of drilled 
shaft excavation has been achieved and the bottom cleaning of the shaft has 
been performed.  Use SID’s with a high-resolution camera mounted in a 
watertight chamber and fitted with a depth gauge(s) to indicate the thickness of 
the debris on the shaft bottom.   Mini-SID devices meeting the specified 
requirements of this section will be considered for acceptance by the 
Department.  Have a horizontal gage(s) fitted to the SID in the event any 
fractures or crevices are observed at the base of the shaft excavation.  Furnish 
all equipment necessary to conduct the SID inspection.   Provide nitrogen gas or 
other means to pump the water out of the interior of the chamber such that the 
bottom of the shaft is visible.  Do a minimum of nine (9) drops as follows:  north, 
northwest, northeast, south, southwest, southeast, east,  west,  and  center   to 
measure sediment at the bottom of the shaft.    Operate  the  SID  camera  and 
supporting  equipment  in  such  a  manner  as  to  obtain  optimum clarity from 
the equipment acceptable to the Engineer.  Use television cameras and lighting 
equipment capable of operating in submerged conditions encountered during the 
inspection.  Record the observations for the shaft bottom on a DVD or flash drive 
in .mov, .avi or other acceptable electronic format specified by the Engineer to 
become the property of the Department upon completion of the project.  Store 
DVD’s or flash drives in proper containers with dust tight closures.  Label DVD’s 
or flash drives as to shaft number, project number, job piece, contract number, 
and contractor name.  Furnish DVD’s or flash drives to the Engineer upon 
completion of the SID inspection.   
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Estimate sediment thickness at the bottom of the shaft in   terms   of   percent   of   
view   with   sediment thicknesses  greater  than  ½  inch  and  percent  of  view  
with  sediment thickness greater than 1 ½ inch at each location.  If the average 
percent of  view  of  sediment  thickness  greater  than  ½  inch  between  all  
nine locations is greater than 50%, or if the sediment thickness at any point is 
greater  than  1  ½  inch,  the  SID  test  will  be  considered  failed.  Perform 
additional bottom cleaning of the failed shaft using air lift methods.  After the 
Contractor has completed final cleaning, repeat the SID test.  Use of weighted 
tapes to measure sediment at the bottom of the shafts will not be accepted by the 
Department.  Report results of bottom inspection to the Engineer.  Continue 
cleaning until the Engineer is satisfied that the shaft bottom is adequately 
cleaned and the excavation is approved. 
 
During the SID inspection, report any fractures or crevices observed at the 
bottom of the shaft.  Report any fractures or crevices to the Department.  The 
Department will determine if any vertical crevice remediation will be required. 
 
If the bottom profiling performed during Sonar Calipering Testing or bottom 
inspection methods approved by the Engineer indicates that excessive 
sediments as defined above are present on the bottom of the rock socket, 
perform additional cleanout at the direction of the Engineer. 
 
The cost of inspection equipment and time, including SID inspection and 
inspection of the sidewalls of the rock sockets at End Bent 2, is incidental to the 
price per foot of shaft.   Sonar Calipering, Crosshole Sonic Logging and Thermal 
Integrity Profiling, are separate pay items for production and technique drilled 
shafts, as defined in the Special Note for Non-Destructive Testing in Drilled 
Shafts. 
 
At the End Bent 2 location, where dry construction methods are likely to occur, 
propose in the Installation Plan per Section 2.3 of this special note a method for 
confirming the bottom of the shaft has been adequately cleaned.  SID inspection 
will be considered acceptable by the Department, but alternative methods of 
bottom inspection would need to be accepted by the Department prior to 
performing the drilled shaft construction at End Bent 2. 
 
4.10 Construction Tolerances 
 
The following construction tolerances apply to drilled shafts: 
 
a) Provide drilled shafts within 3 inches of plan position in the horizontal 

plane at the top of the shaft.  Provide drilled shafts within 3 inches of plan 
position in the horizontal plane at the top of the rock socket.  Construct the 
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drilled shaft such that the shaft between the top of the rock socket and the 
top of the shaft is within 1.5% of plumb.  All three requirements will be 
applied simultaneously.  Replace any additional steel reinforcement or 
concrete needed in the footing due to the misalignment of the shafts at no 
additional cost to the Department.       

b) Provide vertical alignment of the rock sockets that do not vary from the 
plan alignment by more than 1/4 inch per foot of depth.  (At the top of the 
rock socket, maintain the centerline of the rock socket within 1.5 inches, in 
the horizontal plane, of the centerline of the drilled shaft above it). 

c) Extend the vertical reinforcement a minimum value into the footing, as 
shown on the plans.  Extend the spiral reinforcement above the top of 
permanent casing into the footing as shown in the plans. 

d) All drilled shaft diameters shown on the plans refer to inside casing 
dimensions.  The contractor may provide a thicker-walled casing than 
shown in the plans at no additional cost to the Department, but do not 
increase the inside diameter of the casing shown on the plans.  For out-of-
round tolerance of steel casings before and after installation, the departure 
of any point on the periphery of the casing from the true circle, the 
maximum tolerable departure of any point is 1 inch measured radially. 

e) Design excavation equipment and methods so that the completed shaft 
excavation will have a planar bottom.  Maintain the cutting edges of 
excavation equipment normal to the vertical axis of the equipment within a 
tolerance of ± 3/8 inch per foot of diameter.  Maintain the tip elevation of 
the shaft within 6 inches from final shaft tip elevation unless otherwise 
specified in the plans. 

 
The Engineer will use the results of Sonar Calipering to evaluate the construction 
tolerances; refer to the Special Note for Non-Destructive Testing.  Drilled shaft 
excavations and completed shafts not constructed within the required tolerances 
are unacceptable.  Correct all unacceptable shaft excavations and complete 
shafts to the satisfaction of the Engineer.  Furnish materials and work necessary, 
including engineering analysis and redesign, to complete corrections for out of 
tolerance drilled shaft excavations without either additional cost to the 
Department or an extension of the contract time. 
   
The contractor is responsible for proposing, developing, and after acceptance by 
the Engineer, implementing corrective work when a shaft excavation is 
completed with unacceptable tolerances.  Typical corrective work includes: 
 
a) Overdrilling the shaft excavation to a larger diameter and/or depth to 

permit accurate placement of the reinforcing steel cage with the required 
minimum concrete cover. 

b) Increasing the number and/or size of the steel reinforcement bars. 
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c) Removing the cage and drilling out the green concrete and reforming the 
hole. 

 
The acceptance of correction procedures is dependent on analysis of the effect 
of misalignment and improper positioning.  Submit redesigned drawings and 
computations that are signed by a Professional Engineer licensed in Kentucky. 
 
4.11 Reinforcing Steel Cage Fabrication and Placement 
 
Assemble the reinforcing steel cage, consisting of vertical bars, ties, spirals, cage 
stiffener bars, spacers, centering devices, and other necessary appurtenances, 
as a prefabricated unit and place the reinforcing cage immediately after the shaft 
excavation is inspected and accepted, and just prior to concrete placement.  
Extend the reinforcing cage to the elevation shown in the plans, but not less than 
5 ft. above lake level.  Provide steel reinforcement meeting the requirements 
indicated in the drawings.  
 
Provide reinforcing steel 100% double-wire tied and supported so that it will 
remain within allowable tolerances for position.  Use approved mechanical 
couplers for splicing the vertical reinforcement.  Splice no more than 50% of the 
vertical reinforcing at any horizontal plane.   Provide three feet clear between the 
couplers of adjacent splices.   Provide enough steel reinforcement and 
mechanical couplers in the event the drilled shaft tip elevations are lowered to 
Elevation 180 feet.  Use bands, temporary cross ties, etc. as required to provide 
a reinforcement cage of sufficient rigidity to prevent racking, permanent 
deformations, etc. during installation. 
 
Provide concrete centering devices or other acceptable noncorrosive centering 
devices at sufficient intervals along the length of the reinforcement cage to insure 
concentric spacing for the entire cage length.  Provide, as a minimum, a set of 
non-corrosive centering devices at intervals not exceeding 10 feet throughout the 
length of the shaft.  As a minimum, provide a set of centering devices within 2 
feet of the top and 2 feet of the bottom of the shaft.  In addition, provide one set 
of centering devices 2 feet above and 2 feet below each change in shaft 
diameter.    As a minimum, provide non-corrosive centering devices at sixty 
degree intervals around the circumference of the shaft to maintain the required 
reinforcement clearances.  Provide the centering devices with adequate 
dimension to maintain the specified annular clearance between the outside of the 
reinforcing cage and the side of the excavated hole or casing. 
 
Concrete centering devices and feet will be constructed of concrete equal in 
quality and durability to the concrete specified for the shaft.    Provide acceptable 
cylindrical feet (bottom supports) to insure that the bottom of the cage is 
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maintained a minimum of 3 inches clear above the bottom of the drilled shaft 
excavation.  The feet are not intended to support the weight of the cage. 
 
In the event that the shaft has been excavated below the anticipated tip 
elevation, extend the reinforcing cage at the bottom with mechanical connectors 
in conformance with the Standard Specifications, using the specified staggering 
requirements.  
 
During concrete placement, support the reinforcing cage at or near the top of 
shaft such that the bottom of the vertical cage reinforcing bars are positioned 
approximately 3 inches above the bottom of rock socket elevation.  Top of cage 
supports may be removed twenty-four (24) hours after the completion of concrete 
placement, but not before shaft concrete has reached a compressive strength of 
2500 psi.   
 
Check the elevation of the top of the reinforcing cage before and after the 
concrete is placed.  If this reinforcing cage is not maintained within the specified 
tolerances, correct the reinforcing cage location to the satisfaction of the 
Engineer. Do not construct additional shafts until the contractor has modified the 
reinforcing cage support to obtain the required tolerances. 
 
4.12 Concrete Placement 
 
Perform concrete placement in accordance with applicable portions of the 
Standard Specifications and with the requirements set forth herein.  Do not apply 
the provisions of structural mass concrete requirements to concrete placement of 
the Drilled Shafts. 
 
Begin concrete placement as soon as practicable after reinforcing steel 
placement but no later than forty eight (48) hours after completion of the shaft 
excavation.  Maintain continuous concrete placement from the bottom to above 
the top elevation of the shaft.  If the Contractor would like to pour the drilled shaft 
to an elevation different than indicated on the plans, submit a request and the 
reason for a different top of concrete elevation in the drilled shaft to the Engineer 
for review and acceptance.  The Contractor is responsible for ensuring that 
sound concrete is present at the top of the shaft and will be required to remove 
any unsound concrete at no additional cost to the Department.    Carefully 
remove any remaining concrete and excess casing above plan top of shaft after 
curing. 
 
Maintain the slump requirements in Section 3.1.1 of this Special Note.  Adjust the 
admixtures, when accepted for use, in the concrete mix for the conditions 
encountered on the project so that the concrete remains in a workable plastic 
state throughout the placement.  Satisfactorily perform slump loss tests that 
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demonstrate that the concrete will maintain the requirements in Section 3.1.1 of 
this Special Note.  Conduct the slump loss tests using concrete and ambient 
temperatures appropriate for site conditions. 
 
Provide an acceptable backup plan that accounts for potential breakdowns in 
placement equipment or the batch plants equipment that will permit the operation 
to continue with a maximum of one hour delay.  
 
Failure to demonstrate the adequacy of the concrete placement methods, and/or 
equipment during construction of any production shafts is cause for the Engineer 
to require appropriate alterations in equipment and/or methods by the Contractor 
to eliminate unsatisfactory results.  Provide any additional technique shafts 
required to demonstrate the adequacy of revised concrete placement methods or 
equipment at no additional cost to the Department and with no extension of 
contract time. 
 
Place concrete through a tremie.  Provide tremies used to place concrete 
consisting of a tube of sufficient length, weight, and diameter to discharge 
concrete at the shaft base elevation.  The tremie pipe needs to be located within 
3 ft. of the center of the shaft.  Tremies containing aluminum parts that will be in 
contact with the concrete are not acceptable.  Provide a tremie with an inside 
diameter of at least 6 times the maximum size coarse aggregate to be used in 
the concrete mix but not be less than 10 inches.  Provide tremie pipes with inside 
and outside surfaces that are clean and smooth to permit both flow of concrete 
and unimpeded withdrawal during concreting.  Provide tremies with a wall 
thickness that is adequate to prevent crimping and without sharp bends that 
restrict concrete placement. 
 
Construct tremies to deposit concrete so that they are watertight and will readily 
discharge concrete.  Provide tremies with sufficient weight so that it will rest on 
the shaft bottom before start of concrete placement.  Provide a tremie with 
sufficient length to extend to the bottom of the excavation.  Do not begin 
underwater placement until the tremie is at the shaft base elevation.  Valves, 
bottom plates, or plugs may be used only if concrete discharge can begin within 
approximately 2 inches above the excavation bottom.  Remove plugs from the 
excavation, or provide plugs consisting of a material accepted by the Engineer 
that will not cause defects in the completed drilled shaft if not removed.  
Construct the discharge end of the tremie to permit the free radial flow of 
concrete during placement operations.  Keep the tremie discharge end at or near 
the bottom of excavation as long as practical during concrete placement.  Sustain 
the tremie discharge end immersed as deep as practical in the concrete but not 
less than 10 feet at all times.  Excessive immersion may cause the rebar cage to 
rise. Maintain continuous flow of the concrete during placement.  Maintain the 
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concrete in the tremie at a positive pressure differential at all times to prevent 
water or slurry intrusion into the shaft concrete.   
 
If at any time during the concrete pour the tremie line orifice is removed from the 
fluid concrete column and discharges concrete above the rising concrete surface, 
the entire drilled shaft will be considered defective.  In such case, remove the 
reinforcing cage, concrete, and repour the shaft.  Replacement of defective 
shafts and all associated costs are the responsibility of the contractor at no 
additional cost to the Department and with no extension of contract time. 
 
Concrete pumps and lines may be used for concrete placement.  Five inches is 
the minimum diameter for all pump lines.  Construct all pump lines with watertight 
joints. 
 
Drilled shafts which are completed but do not meet the concrete placement 
requirements of this Special Note or contract plans are unacceptable.  Correction 
of all unacceptable completed shafts to the satisfaction of the Engineer is the 
responsibility of the Contractor.  Furnish materials and work necessary, including 
engineering analyses and redesign, to complete corrections for unacceptable 
concrete placement without additional cost to the Department or an extension of 
the contract time.  Propose, develop, and implement corrective work, after 
acceptance by the Engineer.  Typical corrective procedures are outlined in 
Section 4.9 of this Special Note. 
 
4.13  Subsurface Exploration   
 
Exploratory borings with rock coring were performed by the Department prior to 
letting of the construction contract.  Information regarding the exploratory borings 
and the boring logs are available via the KYTC Division of Construction 
Procurement Website under “Project Related Information”.  The referenced 
geological literature and geotechnical information are for information only and are 
not contract documents.  However, available subsurface data are included in the 
bridge plans which are contract documents. 
 
Prior to the construction of the drilled shafts and under the observation of the 
Department, perform subsurface exploration borings with rock core at locations 
accepted by the Department based on the Subsurface Exploration Plan per 
Section 2.3 of this Special Note.  Select subsurface exploration borings locations 
based on the following table, location requirements in this section of the Special 
Note and Sheet DS4 in the Appendix of this Special Note, or as the Engineer 
directs to determine the characteristics of the material that the shaft extends 
through and the material directly below the shaft excavation. When directed by 
the Department, due to unanticipated voids/cavities in the bedrock during drilled 
shaft installation, complete subsurface exploration borings prior to continuing 
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excavation for any remaining drilled shafts in the bridge pier where subsurface 
exploratory borings have been requested.  
 
Bridge Pier/End 
Bent Location 

Drilled Shaft 
Number 

Station Offset Alignment 

Pier 1 1 See Sheet DS4 attached to this Special Note 
Pier 1 2 See Sheet DS4 attached to this Special Note 
Pier 1 3 See Sheet DS4 attached to this Special Note 
Pier 2 4 See Sheet DS4 attached to this Special Note 
Pier 2 5 See Sheet DS4 attached to this Special Note 
Pier 2 6 See Sheet DS4 attached to this Special Note 
Pier 3 7 See Sheet DS4 attached to this Special Note 
Pier 3 8 See Sheet DS4 attached to this Special Note 
Pier 3 9 See Sheet DS4 attached to this Special Note 
Pier 4 10 See Sheet DS4 attached to this Special Note 
Pier 4 11 See Sheet DS4 attached to this Special Note 
Pier 4 12 See Sheet DS4 attached to this Special Note 
Pier 5 13 See Sheet DS4 attached to this Special Note 
Pier 5 14 See Sheet DS4 attached to this Special Note 
Pier 5 15 See Sheet DS4 attached to this Special Note 
Pier 6 16 See Sheet DS4 attached to this Special Note 
Pier 6 17 See Sheet DS4 attached to this Special Note 
Pier 6 18 See Sheet DS4 attached to this Special Note 

End Bent 2 54 3186+00 27’ Left US68/80 
 
Unless directed otherwise, extend subsurface exploration borings with rock core 
a minimum depth of 35 feet below the bottom of the lowest encountered void in 
the boring being performed (a void is considered to be a cavity in the rock core 
having a thickness of 3 inches or greater) or to the elevations in the table below, 
whichever is deeper.  Where no voids are encountered, extend the borings with 
rock core to the elevations in the table below.  Refer to the following table for 
estimated top of bedrock and bottom of rock core elevation at each Bridge Pier 
Location, actual depths may need to be adjusted based on the encountered 
lowest void in the rock cores.  Do not drill more than 100 feet below the 
encountered top of bedrock elevation without contacting the Department. Refer 
to the bottom of lowest encountered void elevations in the existing borings on the 
Subsurface Data Sheets in the plans and Sheet DS5 in the Appendix to this 
Special Note to estimate boring depths where cavities in the bedrock were 
encountered in previously performed borings. 
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Substructure Unit Estimated Top of Bedrock 

Elevation (ft.) 
Highest Allowable Bottom of 

Rock Core Elevation (ft.)* 
Pier 1 269 to 263 215 
Pier 2 261 215 
Pier 3 244 to 260 190 
Pier 4 250 to 259 215 
Pier 5 258 170 
Pier 6 258 215 

End Bent 2 365 336 
*May need to core deeper based upon actual conditions encountered in the rock cores. 
 
Perform the borings/rock cores located at each drilled shaft within Bridge Piers 1 
to 6 using appropriate access means, such as a barge to access these locations 
or a trestle structure.  Access the land borings at the bridge end bent drilled shaft 
locations with rotary drill equipment mounted on an appropriate carrier.  Develop 
a plan proposing two rock core boring locations at each specified drilled shaft at 
Bridge Piers 1 to 6 such that both borings are located within the proposed drilled 
shaft rock socket perimeter.  Include in the plan a boring at the center of Drilled 
Shaft 54 located at End Bent 2.  Submit the plan for acceptance by the 
Department.  Locate borings within a distance of 1 foot in the east/west direction 
and 1 foot in the north/south direction of the planned location.  Maintain final 
proposed boring/rock core locations a minimum edge-to-edge distance of 1.5 feet 
from previously performed boring/rock core locations and within the perimeter of 
the proposed drilled shaft rock socket perimeter.  Obtain data for the previously 
performed boring locations on the Subsurface Data Sheets and Sheet DS5 in the 
Appendix to this Special Note.  
 
Perform rock soundings though the soil (drilling without sampling), since the 
drilled shafts extend into the bedrock.  Perform rock core drilling according to the 
Department’s Geotechnical Manual.  When the Engineer directs, perform 
additional subsurface exploration borings prior to drilled shaft construction.  
Measure rock cores and visually identify and describe them on the subsurface 
log according to the Department’s current Geotechnical Manual.  Subsurface 
exploration borings must be performed by contractors/consultants prequalified by 
the Department’s Division of Professional Services for Geotechnical Drilling 
Services at the time that field work begins.  Submit the driller’s logs for each rock 
core boring to the Department within 3 business days of completing each rock 
core boring.  Allow access by the Department during drilling operations to 
observe and log the collected rock core at the project site. 
 
The Department representative(s) may be on-site during the subsurface 
exploration process to evaluate the soil and/or rock core samples.  The 
representative(s) will determine the need to extend the borings to depths greater 
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than the depths previously specified. Handle, label, identify, and store soil and/or 
rock samples according to the Department's current Geotechnical Manual and 
deliver them with the subsurface logs to the geotechnical branch’s rock core lab 
in Frankfort within 3 business days of completing all of the required borings, 
unless directed otherwise. 
 
The Engineer will inspect the cores and determine the final depth of required 
excavation (final drilled shaft tip elevation at drilled shaft foundations in Bridge 
Piers 1 to 6) based on evaluation of the material's suitability.  The Engineer will 
establish the final tip elevations for shaft locations based on the results of the 
subsurface exploration.  Within 15 business days after completion of the 
subsurface exploration borings, the Engineer will notify the contractor of the final 
tip elevations for shaft locations.  The final drilled shaft tip elevations may require 
additional modification based on any revised cavity remediation plans submitted 
by the Contractor per Section 2.7 of this Special Note.  
 
5.0 Method of Measurement 
 
5.01  Drilled Shaft, Common and Drilled Shaft, Rock 

 
The drilled shafts will be measured for payment to the nearest 0.1 foot of shaft in 
place.  Drilled shaft top of rock elevation is shown in the plans.   For pay 
purposes, the length of any drilled shaft installed above the Drilled Shaft Top of 
Rock Elevation (Design) as defined in the plans and measured in the field will be 
measured and paid for at the unit price bid for 'Drilled Shaft, Common'.  Drilled 
shaft installed below the Drilled Shaft Top of Rock Elevation (Design) shown in 
the plans will be measured and paid for at the unit price bid for 'Drilled Shaft, 
Rock'. 
 
5.02  Technique Drilled Shafts 

 
The designated technique drilled shaft(s) will be measured for payment at the 
unit price of each.  Technique Shaft unit bid price will refer to the technique shaft 
at Station 3181+00.  Technique Shaft with Remediation unit bid price will refer to 
the technique shaft at Station 3160+79.  Additional technique shafts required due 
to the Contractor’s failure to demonstrate the construction methods will result in 
an acceptable drilled shaft will be at no cost to the Department. 
 
5.03  Slurry and Temporary Casing 

 
The use of “Polymer Slurry” or “Temporary Casing” will be incidental to the drilled 
shaft installation.   There will be no payment for water used as a drilling slurry.  
The permanent steel casing indicated in the plans is incidental to the Drilled 
Shaft-Common unit price.  Grouting between any temporary steel casing and 
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permanent steel casing is incidental to the unit price bid for ‘Drilled Shaft 
Common’. 
 
5.04  Remediated Drilled Shaft – Common and Rock 

 
Horizontal cavity remediation for karst or remediation of encountered vertical 
crevice remediation using permanent steel casing or other methods to seal off 
the cavities (‘Remediated Drilled Shaft-Common’) will be measured for payment 
to the nearest 0.1 foot from the top of shaft elevation in the plans to the top of 
bedrock for all diameters of drilled shafts for the piers shown on the plans. 
Horizontal cavity remediation for karst or remediation of encountered vertical 
crevice remediation using steel casing or other accepted methods to seal off 
cavities in the rock (‘Remediated Drilled Shaft-Rock’) will be measured for 
payment to the nearest 0.1 foot from the top of bedrock to the bottom of the 
remediated drilled shaft for all diameters of drilled shafts for the piers shown on 
the plans.  Any splicing of permanent steel casing or reinforcing steel is incidental 
to the Remediated Drilled Shaft-Common and Remediated Drilled Shaft-Rock 
unit bid prices.  Any required concrete or grout pumped to reestablish drilling fluid 
return will be paid under the unit bid price for ‘Cavity Stabilization’ in Section 
5.0.5 of this Special Note. 
 
For ‘Remediated Drilled Shaft-Common’ and ‘Remediated Drilled Shaft-Rock’ 
there are three cases as follows: 

A. Where horizontal cavities are anticipated from the existing borings and are 
indicated on the plans, the unit bid price for ‘Remediated Drilled Shaft-
Common’ will be used in lieu of the ‘Drilled Shaft, Common’ unit bid price 
and the ‘Remediated Drilled Shaft-Rock’ unit bid price will be used in lieu 
of the ‘Drilled Shaft, Rock’ unit bid price on shafts where ‘Remediated 
Drilled Shaft-Common’ and ‘Remediated Drilled Shaft-Rock’ are indicated 
in the plans.   

B. Where ‘Rock Corings’ performed by the contractor encounter cavities in 
the bedrock that were not indicated on the plans or by the existing borings 
and are greater than one foot in vertical dimension, the unit bid price for 
‘Remediated Drilled Shaft-Common’ will be used in lieu of the ‘Drilled 
Shaft, Common’ unit bid price and the ‘Remediated Drilled Shaft-Rock’ 
unit bid price will be used in lieu of the ‘Drilled Shaft, Rock’ unit bid price.  
On these drilled shafts, the Contractor will be paid by deducting the 
quantity of unit bid price for ‘Drilled Shaft, Common’ and ‘Drilled Shaft, 
Rock’ and adding the quantity of unit bid price for ‘Remediated Drilled 
Shaft-Common’ and ‘Remediated Drilled Shaft-Rock’ based upon the 
revised quantities provided by the Engineer for these drilled shafts.   
 
Where ‘Rock Corings’ performed by the contractor do not encounter 
cavities in the bedrock and quantities were assigned for ‘Remediated 
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Drilled Shaft-Common’ and ‘Remediated Drilled Shaft-Rock’, the pay items 
will revert back to the ‘Drilled Shaft-Common’ and Drilled Shaft-Rock’ pay 
items. 

C. Where horizontal cavities are encountered (at locations where the existing 
or construction-phase borings did not indicate cavities in the bedrock) 
requiring remediated drilled shaft, the ‘Remediated Drilled Shaft-Common’ 
and ‘Remediated Drilled Shaft-Rock’ unit bid price will be paid in addition 
to the already performed unit bid price for ‘Drilled Shaft, Common’ and 
‘Drilled Shaft, Rock’ to depth on that drilled shaft where the voids are 
encountered.   

 
Permanent steel casing used within the bedrock to seal cavities and any required 
temporary steel casing will be incidental to the contract unit bid price for 
‘Remediated Drilled Shaft-Common’ and the unit bid price for ‘Remediated Drilled 
Shaft-Rock’.  Grouting between any temporary steel casing and permanent steel 
casing is incidental to the unit price bid for ‘Remediated Drilled Shaft-Common’ 
and the unit bid price for ‘Remediated Drilled Shaft-Rock’.  The rock socket 
excavation below the ‘Remediated Drilled Shaft-Rock’ will be paid at the unit bid 
price for ‘Drilled Shaft, Rock’ for the specified rock socket diameter indicated in 
the contract plans. 
 
5.05  Cavity Stabilization and Redrilling Cavity Stabilization 

 
Concrete or grout used to seal cavities in the bedrock between 3 inches and 12 
inches in thickness will be measured in cubic yards.  Concrete or grout used to 
seal cavities in the bedrock to resume lost drilling fluid return during ‘Remediated 
Drilled Shaft-Rock’ will be measured in cubic yards.  Redrilling through the cavity 
stabilization will be measured to the nearest 0.1 foot from the top of the 
concrete/grout to the elevation in the bedrock where the Contractor stopped 
drilling prior to placing cavity stabilization. 
 
5.06  Rock Soundings and Rock Corings 
 
Rock Soundings for subsurface exploration will be measured to the nearest 0.1 
foot from the top of the encountered mudline or ground surface to the top of 
encountered bedrock.  Depth from the barge deck to the mudline is incidental to 
the Rock Soundings unit bid price.  Rock Corings for subsurface exploration will 
be measured to the nearest 0.1 foot from the top of encountered bedrock to the 
depth the rock core is extended below the top of encountered bedrock, including 
voids/cavities.   
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5.1  Basis of Payment 
 
5.1.1  Drilled Shaft, Common and Drilled Shaft, Rock 
 
Payment for the accepted quantities of drilled shafts will be paid for at the 
contract unit price bid per linear foot of drilled shaft of the size and type shown.  
This will constitute full compensation for all material, labor and incidental costs 
necessary to complete the drilled shafts.  No additional compensation will be 
permitted for shafts constructed larger in diameter than those shown on the 
plans. 
 
5.1.2  Technique Drilled Shafts 
 
Payment for the designated technique drilled shafts will be paid for at the 
contract unit price bid per each of the size and type shown in the plans for 
‘Technique Shaft’ and ‘Technique Shaft with Remediation’.  This will constitute 
full compensation for all material (including, but not limited to, permanent casing, 
temporary casing, grout infill between casings, drilled shaft remediation, concrete 
and reinforcing steel), labor and incidental costs necessary to complete the 
technique drilled shafts, including excavation through soil and the rock drilling 
and any drilled shaft remediation to complete the designated rock socket length 
in the plans.  No additional compensation will be permitted for a technique shaft 
constructed larger in diameter than that shown on the plans.  Cavity stabilization 
and redrilling through cavity stabilization will be paid per the bid unit prices 
described in Section 5.1.4. 
 
5.1.3  Remediated Drilled Shaft  
 
Payment for the accepted quantities of remediation of horizontal cavities greater 
than 12 inches in thickness in the bedrock, including remediation of vertical 
crevices, will be paid for at the contract unit price bid for linear foot of remediated 
drilled shaft-common and remediated drilled shaft-rock for all diameters of drilled 
shafts shown on the plans.   
 
5.1.4  Cavity Stabilization and Redrilling Cavity Stabilization 
 
Payment for Cavity Stabilization to stabilize cavity excavation in the bedrock or 
for drilled shaft remediation will be paid at the contract unit price shown.  
Redrilling through the cavity stabilization will be paid at the contract unit price for 
Redrilling Cavity Stabilization for all diameters of drilled shafts shown on the 
plans. 
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5.1.5  Rock Soundings and Rock Corings 
 
The Department will measure Rock Soundings (advancing the boring to bedrock) 
and Rock Corings shown on the plans, as specified in Section 5.0 of this Special 
Note, and as the Engineer directs, in linear feet to the nearest 0.1-foot.  The 
Department will not measure or pay for subsurface exploration performed deeper 
than the elevations indicated on the plans and/or in this Special Note, unless 
directed by the Engineer, and will consider it incidental to these items of work.   
Additionally, the Department will consider all mobilization, equipment, labor, 
incidental items, and operations necessary to complete the boring operations 
incidental to these items of work. 
 
Payment will be made under: 
 
Code  Pay Item       Pay Unit 
23583EC Drilled Shaft-48 IN-Common    Linear Foot 
23584EC Drilled Shaft-42 IN-Rock     Linear Foot 
23249EC Drilled Shaft-72 IN Common    Linear Foot 
23000EX Drilled Shaft-66 IN (Rock)     Linear Foot 
24732EC Drilled Shaft-84 IN-Common    Linear Foot 
24733EC Drilled Shaft-78 IN-Rock     Linear Foot 
22588NN Technique Shaft      Each 
24734EC Technique Shaft with Remediation   Each 
24735EC Remediated Drilled Shaft-Common   Linear Foot 
24736EC Remediated Drilled Shaft-Rock    Linear Foot 
24737EC Cavity Stabilization      Cubic Yard 
24738EC Redrilling Cavity Stabilization    Linear Foot 
20745ED  Rock Soundings      Linear Foot 
20746ED Rock Corings      Linear Foot 
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SPECIAL NOTE FOR NON-DESTRUCTIVE TESTING IN DRILLED 
SHAFTS 

Trigg County –US68/KY80 Bridge over Lake Barkley 
 
 
The following sections provide the requirements for non-destructive testing 
(Sonar Caliper, Crosshole Sonic Logging and Thermal Integrity Profiling) of the 
drilled shaft foundations, including technique shafts, schedule requirements for 
submittals, reporting requirements and Contractor/Testing 
Subcontractor/Department responsibilities.  The purpose of the non-destructive 
testing is to evaluate whether the Contractor’s means and methods are suitable 
for proposed drilled shaft foundation construction and to potentially detect air-, 
clay- or debris-filled voids or other discontinuities along the perimeter of the 
drilled shaft rock sockets. 
 
1.0 Sonar Caliper Testing of Drilled Shafts 
 
1.1 Description 
 
Sonar Caliper (SC) Testing will be used to evaluate verticality, to detect any void 
spaces along the perimeter of the shaft design diameter, and to provide a written 
record and rock socket profile for each shaft prior to reinforcement or concrete 
placement.  The Contractor will be responsible for obtaining the services of a SC 
Testing Firm experienced with SC testing and approved by the Engineer.  The 
Contractor will be responsible for scheduling and coordinating the testing and 
presentation of data to the Engineer. 
 
The calipering system will use one or more radial-spaced ultrasonic transceivers 
to transmit and receive acoustic signals between the tool and the borehole wall.    
 
As directed by the Engineer, perform SC Testing after rock excavation is 
completed to the design bottom of shaft.  If karst or other features are detected, 
additional SC testing may be directed by the Engineer. 
 
1.2     SC Testing and Evaluation of Test Results 
 
Make submittals via SharePoint software in accordance with the Project 
requirements for submittals.  See Table 1 below.  The Department will respond to 
the Contractor regarding acceptability of submittals within ten (10) business days, 
unless indicated otherwise in this special note.  A “Business Day” is defined as 
any day except Saturdays, Sundays and Holidays, as defined in Section 101.03 
of the Standard Specifications. 
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Table 1 – Schedule of SC Submittals 

Submittal 
Number 

Submittal Item 
Calendar 

Days 
Event 

1 
Technical Proposal with SC Testing Firm 
qualifications 

60 
before 

Start of Drilled 
Shaft 

Construction 

2 SC Preliminary Testing Reports   
6 

HOURS 
After 

Completion of 
testing on an 

individual drilled 
shaft 

3 SC Final Testing Reports   10 After 

Completion of 
testing on an 

individual drilled 
shaft 

Provide all submittals and reports in .pdf format 
 
1.2.1 Technical Proposal 
 

Submit a technical proposal prepared by the SC Testing Firm that 
addresses the testing procedures and qualifications and experience of the 
testing firm (Submittal No. 1 in Table 1.)  Include at least 2 similar deep 
foundation projects for which the testing organization has been engaged in 
SC Testing.  Include an example of a 3 dimensional wire frame computer 
file with a verticality analysis prepared according to the criteria defined 
below.  Use personnel having a minimum of 2 similar deep foundation 
projects experience in SC Testing and interpretation.  Within 10 business 
days, the Department will review the proposal and report to the Contractor 
whether the SC Testing Firm is approved. 

 
1.2.2 Testing 
 

Perform the SC Testing using the following steps: 
 

    1.      Caliper is positioned over drilled hole along with lowering assembly 
(provided by SC Testing Firm).  

    2.       Caliper is reset and calibrated at the zero degree reading.  
    3.       Profile is taken in casing with known diameter to calibrate acoustic 

velocity.  
    4.       Depth increment is set into software.  
    5.       Caliper measures 360-degree profile.  
    6.     Vertical and angular head position and range to shaft wall is 

captured.  

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 63 of 318



Trigg County Item No. 1-180.60    
Lake Barkley Bridge   
 

Special Note Non-Destructive Testing       11/6/2014  
Lake Barkley Bridge Construction  Page 3 of 18 

    7.       Complete point profile is transferred to CAD program in dgn format.  
    8.       Caliper is lowered at desired depth increment.  
    9.      Steps 4 to 8 are repeated until the bottom of shaft socket is 

reached.  
  10.     Upon reaching the bottom of the shaft, rotate the caliper 90 

degrees, and scan the bearing surface at the base of the shaft. 
 

To acquire verticality information, the caliper head will be affixed to a guide 
cable that is weighted near the bottom of the shaft and positioned plumb. 
 
Perform the SC Testing process on all finished excavated shafts.  Provide 
access to the top of shaft for testing personnel and equipment.  Perform the 
SC Testing process in accordance with generally accepted SC Testing 
methods.  At a minimum, take caliper readings every 10 feet in casing and 
every 6 inches in rock strata.  If a feature is identified on the real time visual 
display, the Engineer may decrease the testing interval as necessary to 
improve the definition of the feature at no additional cost.  Perform the SC 
testing along the base of the shaft by turning the sonar head 90 degrees 
and mounting it in a manner that allows profiling of the shaft base. 
Determine the top of casing elevation and calculate the station and offset of 
the geometric center of the top of casing, and provide this information to the 
Engineer and to the SC Testing Firm.  Provide these services at no 
additional cost to the Department. 
 
Employ the services of an experienced SC Testing company to record a 
360-degree profile of the finished rock socket for each drilled shaft.  After 
each rock socket is completed, use the SC Testing process to measure the 
gross diameter and shape of each drilled shaft for the entire shaft length in 
the rock socket. 
 

1.2.3 Test Reports 
 

Provide real-time data regarding the shaft verticality, shaft wall profile, and 
bottom profiling to the Engineer on site as the SC Testing is in progress.   
 
Within 6 hours after completing the SC Testing, perform all required filtering 
and analyses required to provide a 3 dimensional wire frame computer file 
in Microstation format (.dgn) and transmit the computer file to the Engineer 
(Submittal No. 2 in Table 1.)  If testing is completed between 3:00 pm and 
3:00 am prevailing local time, transmit the computer file to the Engineer no 
later than 9:00 am prevailing local time the following morning.   Include a 
verticality analysis with the wire frame computer file consisting of the 
following: 

1. The vertical alignment vector (magnitude and direction of tilt) of the 
casing from the top to the bottom of casing.  
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2. The vertical alignment vector (magnitude and direction of tilt) from the 
top to bottom of the rock socket (when the rock socket is profiled);  

3. The magnitude and direction of the offset of the geometric center of the 
rock socket relative to the geometric center of the casing at the 
transition between the casing and the rock socket (when the rock 
socket is profiled). 

 
In addition, provide the following in pdf format: 

1. Screen shots of the bottom profiling; and 
2. Any cavities, cracks or void in the rock socket wall, including a general 

description with depth and elevation of the cavities, cracks or voids. 
 
Within 10 business days after completion of each test, provide a pdf copy of 
the final report to the Engineer (Submittal No. 3 in Table 1), including, as a 
minimum, the following information: 
 

1. Date of test; 
2. Shaft No., and reference elevation, 
3. Wire frame plots of the shaft from representative view points, 
4. A plot of shaft volume vs. depth, 
5. Analysis of shaft verticality (as defined above), 
6. Discussion of the bottom profile results; and 
7. Description and plot of any shaft wall voids, cracks, or cavities 

encountered. 
8. A narrative which explains all aspects of the test, results and analyses. 

 
1.2.4 Evaluation of SC Test Results 
 

Allow direct communication between the SC Testing Firm and the 
Department.  If the SC Testing Firm is different than the CSL and TIP 
testing firms, allow direct contact between the SC and CSL/TIP testing 
firms. 
 
The Engineer will review the “real-time” data collected by the SC Testing 
Firm during the testing process at each shaft.  If the bottom scan performed 
during SC Testing indicates that excessive sediment is present on the 
bottom, perform additional cleanout at the direction of the Engineer.   
 
The Engineer will evaluate the wire frame computer file, including verticality 
analysis, and determine if the construction tolerances have been met and 
inform the Contractor.  If the casing is not within the specified tolerances, 
adjust the casing at no cost to the Department.  Perform additional SC 
Testing from the bottom of casing to the top of the casing at no cost to the 
Department.  Continue adjustment and testing at no cost to the Department 
until the construction tolerances have been met. 
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If discontinuities or features noted by the testing firm in the shaft excavation 
are deemed sufficient by the Engineer to potentially cause concrete loss or 
soil intrusion during concrete placement, or loss of nominal resistance, the 
Engineer will meet with the Contractor to discuss remediation. 
 
Continue with placement of reinforcement and concrete in the shaft only 
after receiving written approval from the Engineer to do so, based on 
evaluation of the SC test results. 

  
2.0 Crosshole Sonic Logging 
 
2.1 Description 
 
Crosshole Sonic Logging (CSL) is a nondestructive method to test the integrity of 
drilled shafts.  It is the responsibility of the Contractor to supply all equipment and 
materials necessary to perform this testing and for obtaining the services of a 
CSL Testing Firm, which is experienced with CSL testing and approved by the 
Engineer, to perform the testing. 
 
The Contractor will be responsible for providing: 
1. access tubes to be used for CSL testing of the drilled shafts; 
2. watertight shoes, watertight caps, and non-shrink grout; 
3. suitable working space and access to every shaft; 
4. a reliable 600 watt (minimum) generator; and 
5. any other equipment or materials necessary to accomplish the testing. 

 
2.2 Materials 
 
2.2.1 Access Tubes 

1. Provide access tubes meeting the requirements below: 
a. 2 inch ID schedule 40 steel pipe conforming to ASTM A 53, Grade 

A or B, Type E, F, or S; 
b. contains round, regular internal diameters free of defects or 

obstructions, including any at pipe joints; 
c. capable of permitting the free, unobstructed passage of a 1.5-inch-

diameter source and receiver probes; and 
d. watertight and free from corrosion with clean internal and external 

faces to ensure passage of the probes and a good bond between 
the concrete and the tubes. 

2. Provide watertight shoes on the bottom and removable watertight 
caps on the top of the tubes. 

3. The Engineer will accept access tubes based on visual inspection 
and certification and the steel pipe meets the requirements above. 
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2.2.2 Grout   
Provide non-shrink grout to fill the access tubes and any cored holes at 
the completion of the CSL tests.  Use grout conforming to Section 
601.03.03 of the Standard Specifications. 

 
2.3 Execution 
 
2.3.1 Access Tube Installation 
 

1. Install 6 access tubes as shown in Section 2.4.2 of this Special Note 
in each of the drilled shafts having a rock socket diameter of 5.5 feet 
or greater, unless directed by the Engineer to omit any access tubes.  
Install 4 access tubes as shown in Section 2.4.2 of this Special Note 
in each of the drilled shafts having a rock socket diameter of 3.5 feet 
to 5 feet, unless directed by the Engineer to omit any access tubes. 

2. Securely attach the CSL tubes that are along the inside periphery to 
the spiral reinforcement.    Wire-tie the tubes a minimum of every 3 ft. 
so they will stay in position during placement of reinforcement and 
concrete.  Place the tubes so they will be parallel with each other and 
as near to vertical as possible in the finished shaft.  Even moderate 
bending of the tubes will result in large regional variations in the data. 

3. Place the tubes from 6 inches above the shaft tip to at least 3 ft. 
above the top of rebar cage, at least 3 ft. above water level, at least 
to the top of concrete, and at least 3 ft. above the top of casing.  
Under no circumstances may the tubes be allowed to come to rest on 
the bottom of the excavation. 

4. Ensure that any joints in the tubes are watertight. 
5. During placement of the reinforcement cage, exercise care so that 

the tubes will not be damaged to the extent that would prevent a 1.5 
inch diameter probe from passing through them. 

6. After placing the reinforcing cage and before beginning concrete 
placement, fill the tubes with clean potable water and cap or seal 
the tube tops to keep debris out of the tubes.  Replace the watertight 
caps immediately after filling the tubes with water. 

7. Before placing concrete, investigate at least one tube per shaft to 
make sure that there are no bends, crimps, obstructions or other 
impediments to the free passage of the testing probes. 

8. During removal of the caps from the tubes, exercise care so as not to 
apply excess torque, hammering, or other stresses which could break 
the bond between the tubes and concrete. 

9. After concrete placement and before the beginning of CSL testing, 
inspect the access tubes and report any access tubes that the 1.5 
inch diameter test probe cannot pass through to the Engineer.  The 
Engineer will make an evaluation to determine if the CSL testing can 
be successfully performed without the tube(s); the Engineer may 
require the contractor to, at its own expense, replace one or more 
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tubes with 2-inch-diameter holes cored through the concrete for the 
entire length of the shaft, excluding the bottom 6 inches.  Unless 
directed otherwise by the Engineer, locate core holes approximately 
6 inches inside the reinforcement such that it does not damage the 
reinforcement.  For each core hole drilled, record a log with 
descriptions of inclusions and voids in the cored holes and submit a 
copy of the log and photographs to the Engineer.  Preserve the 
cores, identify as to location and make available for inspection by the 
Engineer. 

 
2.3.2 Grouting   

After completion of the CSL and TIP testing, evaluation of results and 
upon being directed by the Engineer, remove the water from the access 
tubes and any cored holes, completely fill the tubes and holes with 
approved grout.  After grouting, cut the tubes flush with the tops of the 
drilled shafts. 

 
 
2.4 CSL Testing and Evaluation of Test Results 
 
Make submittals via SharePoint software in accordance with the Project 
requirements for submittals.  See Table 2 below.  The Department will respond to 
the Contractor regarding acceptability of submittals within ten (10) business days, 
unless indicated otherwise in this special note.  A “Business Day” is defined as 
any day except Saturdays, Sundays and Holidays, as defined in Section 101.03 
of the Standard Specifications. 
 

Table 2 – Schedule of CSL Submittals 
Submittal 
Number 

Submittal Item 
Calendar 

Days 
Event 

1 
Technical Proposal with CSL Testing Firm 
qualifications 

60 
before 

Start of Drilled 
Shaft 

Construction 

2 CSL Testing Reports   5 After 

Completion of 
testing on an 

individual drilled 
shaft 

Provide all submittals and reports in .pdf format 
 
 
2.4.1 Technical Proposal   

Submit a technical proposal prepared by the CSL Testing Firm that 
addresses the testing procedures and qualifications and experience of the 
testing firm.  Include at least 3 similar deep foundation projects for which 
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the testing organization has been engaged in CSL Testing.  Use 
personnel having a minimum of 3 similar deep foundation projects 
experience in CSL Testing and interpretation.  Within 10 business days, 
the Department will review the proposal and report to the Contractor 
whether the CSL Testing Firm is approved. 

 
2.4.2  Testing 

1. Provide access to the top of the shaft for testing personnel and 
equipment. 

2. Perform CSL testing on all shafts, unless directed otherwise by the 
Engineer.  

3. Perform CSL testing in general accordance with ASTM D 6760. 
4. Perform CSL testing on all completed shafts designated for testing by 

the Engineer, after the shaft concrete has cured at least 72 hours and 
has obtained a minimum strength of 2500 psi. 

5. For drilled shafts with diameters of 5.5 feet and greater, obtain a 
minimum of 15 CSL logs per shaft (6 perimeter, 3 major diagonal and 
6 minor diagonal logs), unless otherwise directed by the Engineer 
(see figure below). For drilled shafts with diameters of 3.5 feet to 5 
feet, obtain a minimum of 6 CSL logs per shaft (4 perimeter and 2 
major diagonal logs), unless otherwise directed by the Engineer (see 
figure below). 

6. If the CSL testing firm believes that additional testing is required 
(such as Angled CSL, Crosshole Tomography, Singlehole Sonic 
Logging, or Sonic Echo/Impulse Response, etc.), contact the 
Engineer immediately.  The Department will determine if additional 
testing is required, and such testing, if not due to a drilled shaft 
defect, would be paid for using a change order. 
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Proposed CSL Tube and Reading Configuration 
5.5 ft. to 7 ft. Diameter Shafts – 6 CSL Tubes 

3 Major Diagonal Readings 
6 Perimeter Readings 

6 Minor Diagonal Readings 

Proposed CSL Tube and Reading Configuration 
3.5 ft. to 5 ft. Diameter Shafts – 4 CSL Tubes 

2 Major Diagonal Readings 
4 Perimeter Readings 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 70 of 318



Trigg County Item No. 1-180.60    
Lake Barkley Bridge   
 

Special Note Non-Destructive Testing       11/6/2014  
Lake Barkley Bridge Construction  Page 10 of 18 

2.4.3  Test Reports 
1. Submit a test report prepared by the CSL Testing Firm within 5 

business days of completion of testing which, as a minimum, 
contains: 

a. Date of test; 
b. Plan Shaft No. and Reference Elevation; 
c. Schematic showing a plan view of the access tube locations; 
d. CSL logs with reference elevations; 
e. CSL logs presented for each tube pair tested with any discontinuity. 

zones indicated on the logs and discussed in the report as 
appropriate; 

f. Analyses of initial pulse arrival time versus depth or velocity versus 
depth  and 

g. Analyses of pulse energy/amplitude versus depth. 
h. A narrative portion of the report will be used to present items a 

through f. 
2. Complete all reports using English units. 

 
2.4.4. Evaluation of CSL Test Results 

1. Allow direct communication between the CSL Testing Firm and the 
Department. 

2. The Department will evaluate the CSL test results in the test report to 
determine whether or not the drilled shaft integrity is acceptable.  
Within 5 business days after receiving a test report, the Engineer will 
report to the Contractor whether the construction is acceptable or 
additional analyses are needed.   Thermal Integrity Testing (TIP) as 
described in Section 3.0 will also be used by the Department to 
determine the presence of anomalies.  

3. Perform CSL testing on the first shaft constructed.  Continue with 
subsequent drilled shaft rock socket excavation and concrete 
placement only after receiving written approval and acceptance of the 
first shaft of each specified diameter, based on the results and 
analysis of the CSL testing for the first shaft.  Drilled shaft operations 
such as casing placement and overburden excavation will be allowed 
during the waiting period. 

4. Continue with construction of the structure above the drilled shafts 
only after receiving written approval from the Engineer to do so, 
based on evaluation of the CSL test results. 

5. If the CSL records are inconclusive (e.g. records do not clearly 
indicate discontinuity, good conditions or missing data), the Engineer 
may require additional testing, such as Angled CSL, or Singlehole 
Sonic Logging  or concrete cores to sample the concrete in question 
to verify shaft conditions.  If core samples are needed, obtain cores 
with a minimum diameter of 2 inches using a double tube core barrel 
at a minimum of 4 locations selected by the Department, unless 
directed otherwise by the Engineer. Unless directed otherwise by the 
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Engineer, locate core holes approximately 6 inches inside the 
reinforcement such that they do not damage the reinforcement.  For 
each core hole drilled, record a log with descriptions of inclusions and 
voids in the cored holes and submit a copy of the log to the Engineer.  
Place the cores in crates properly marked showing the shaft depth at 
each interval of core recovery.  Transport the cores and logs to the 
Geotechnical Branch in Frankfort for inspection and testing.  Grout 
the core holes in accordance with Section 2.3.2 above.    

6. If the additional testing or evaluation of cores indicate that concrete 
for any drilled shaft on which additional testing or coring was required 
is acceptable, the Department will pay for the direct cost of additional 
testing and concrete coring and grouting by change order.  If the 
additional testing or evaluation of cores indicates that the concrete for 
any drilled shaft concrete is unacceptable, the additional testing and 
concrete coring and grouting will be at the expense of the Contractor. 

7. If discontinuities are found, an independent structural and/or 
geotechnical consultant hired by the Contractor will perform structural 
and/or geotechnical evaluation at the expense of the Contractor. Hire 
consultants who are prequalified by KYTC in applicable areas. Based 
on the design criteria established for the structure and the evaluation 
of the independent structural engineer,  the Engineer will assess the 
effects of the defects on the structural performance of the drilled 
shaft.  If the results of the analyses indicate that there is conclusive 
evidence that the discontinuity will result in inadequate or unsafe 
performance under the design loads, as defined by the design criteria 
for the structure, the Engineer will reject the shaft.  

8. If any shaft is rejected, provide a plan for remedial action to the 
Engineer for approval.  Any modifications to the foundation shafts 
and/or other substructure elements caused by the remedial action will 
require calculations and working drawings by consultant(s) hired by 
the contractor, at the expense of the Contractor, which will be subject 
to review by the Engineer.  Begin remediation operations only after 
receiving approval from the Engineer for the proposed remediation.  
All remedial action will be at no cost to the Department and with no 
extension of contract time. 

 
3.0 Thermal Integrity Profiling 
 
3.1 Description 
 
Thermal Integrity Profiling (TIP) will be used as part of the program to test the 
integrity of drilled shafts.  The Contractor will be responsible for supplying all 
equipment and materials necessary to perform this testing, and obtaining the 
services of a TIP Testing Firm, experienced with TIP testing and approved by the 
Engineer, to perform the testing.  TIP testing will be performed using the CSL 
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tubes installed in the drilled shafts.  Proposed alternate methods of performing 
the TIP testing may be considered by the Department.   
 
Alternate methods of performing the TIP testing would be subject to acceptance 
by the Department, and installation of any sensors/instrumentation to the 
reinforcing cage would be incidental to the applicable contract unit bid price for 
TIP Testing.  Ensuring that the TIP instrumentation is operational and provides 
the required information is the responsibility of the TIP Testing Firm.  Overseeing 
the installation of the TIP testing instrumentation and properly training the 
Contractor in the installation of the TIP testing instrumentation is the 
responsibility of the TIP Testing Firm and is incidental to applicable unit bid price 
for TIP Testing.  Any additional training for the Contractor is required for the TIP 
instrumentation, it is the responsibility of the TIP Testing Firm and is incidental to 
applicable unit bid price for TIP Testing. 
 
The Contractor will be responsible for providing: 
1. wires or probes which will be used for TIP testing of the drilled shafts; 
2. dewatering equipment for CSL tubes if probes will be used; 
3. suitable working space and access to every shaft; 
4. a reliable 600 watt (minimum) generator; and 
5. other equipment or materials necessary to accomplish the testing. 

 
3.2 Materials 
 

Refer to Section 2.2 for CSL tube materials. 
 
3.3 Execution 
 
3.3.1 Access Tube Installation 
 

1. Refer to CSL access tube installation in Section 2.3.1 of this Special 
Note. 

 
3.3.2 Grouting   

After completion of the TIP and CSL testing, evaluation of results and upon 
being directed by the Engineer, remove the water from the access tubes 
and any cored holes, completely fill the tubes and holes with approved 
grout.  After grouting, cut the tubes flush with the tops of the drilled shafts. 

 
3.4 TIP Testing and Evaluation of Test Results 
 
Make submittals via SharePoint software in accordance with the Project 
requirements for submittals.  See Table 3 below.  The Department will respond to 
the Contractor regarding acceptability of submittals within ten (10) business days, 
unless indicated otherwise in this special note.  A “Business Day” is defined as 
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any day except Saturdays, Sundays and Holidays, as defined in Section 101.03 
of the Standard Specifications. 
 

Table 3 – Schedule of TIP Submittals 
Submittal 
Number 

Submittal Item 
Calendar 

Days 
Event 

1 

Technical Proposal with TIP Testing Firm 
qualifications, including any alternate 
testing methods and information required 
for alternate methods discussed in 
Section 3.1 

60 
before 

Start of Drilled 
Shaft 

Construction 

2 TIP Testing Reports   5 After 

Completion of 
testing on an 

individual drilled 
shaft 

Provide all submittals and reports in .pdf format 
 
3.4.1 Technical Proposal   

Submit a technical proposal prepared by the TIP Testing Firm that 
addresses the testing procedures and qualifications and experience of the 
testing firm.  It is acceptable for the TIP and CSL Testing Firm to be the 
same firm, provided they meet requirements for both TIP (this Section) and 
CSL (Section 2.4.1) Testing Firms.  Include at least 3 similar deep 
foundation projects for which the testing organization has been engaged in 
TIP Testing.  Use personnel having a minimum of 3 similar deep foundation 
projects experience in TIP Testing and interpretation.  Within 10 business 
days, the Engineer will review the proposal and report to the Contractor 
whether the TIP Testing Firm is approved. 

 
3.4.2  Testing 

1. Provide access to the top of the shaft for testing personnel and 
equipment. 

2. Perform TIP testing on all shafts, unless directed otherwise by the 
Engineer. 

3. Perform TIP testing in accordance with generally accepted TIP Testing 
methods. 

4. Perform TIP testing on all completed shafts designated for testing by the 
Engineer, within the time frame indicated by the TIP testing firm after of 
the completion of concrete placement in the drilled shaft.  Do not exceed 
60 hours after completion of the placement of the drilled shaft concrete. 

5. If wires are used, verify the length of the tubes and install weights on the 
wires at the bottom to ensure adequate tension along the length of the 
wire as they are lowered and secured at the top of the access tube.   
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6. If probes are used, verify the length of the tubes and pump water from 
the tubes prior to testing. 

7. Perform TIP testing in each CSL tube located in shaft designated for 
testing. 

8. Immediately report potential local discontinuities indicated by locally low 
temperatures relative to the average temperature at that depth, or 
average temperatures significantly lower than the average temperatures 
at other depths to the Department. 

9. If discontinuities are detected in the field, perform any confirmatory TIP 
testing deemed necessary by the TIP Testing Firm at no additional cost 
to the Department. 

 
3.4.3  Test Reports 

1. Submit a test report prepared by the TIP Testing Firm within 5 
business days of completion of testing which, as a minimum, contains: 
a. Date of test; 
b. Plan Shaft No. and Reference Elevation; 
c. Schematic showing a plan view of the access tube locations; 
d. Graphical displays of all temperature measurements versus depth; 
e. Indication of unusual temperatures, particularly significantly cooler 

local deviations of the average at any depth from the overall 
average over the entire length; 

f. The overall average temperature.  This temperature is proportional 
to the average radius computed from the actual total concrete 
volume installed (assuming a consistent concrete mix throughout).  
Radius at any point can then be determined from the temperature 
at that point compared to the overall average temperature; 

g. Variations in temperature between wires (at each depth) which may 
correspond to variations in cage alignment (where concrete volume 
is known, the cage alignment or offset from center should be 
noted); and 

h. Where shaft specific construction information is available (e.g. 
elevations of the top of shaft, bottom of casing, bottom of shaft, 
etc.), these values should be noted on all pertinent graphical 
displays. 

i. Drilled shaft radius calculations and the shaft quality, based upon 
the collected data, as well other available data, such as, as shaft 
alignment and wall profile from the SC Testing, top/bottom 
shaft/concrete elevations and concrete volume records collected 
during construction of the drilled shaft. 

j. A narrative portion of the report which addresses items a through i 
above. 

2. Complete all reports using English units. 
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3.4.4 Evaluation of TIP Test Results 

1. Allow direct communication between the TIP Testing Firm and the 
Department. 

2. The Engineer will evaluate the TIP test results in the test report to 
determine whether or not the drilled shaft integrity is acceptable.  
Within 5 business days after receiving a test report, the Engineer will 
report to the Contractor whether the construction is acceptable or 
additional more detailed analyses are needed. 

3. Perform TIP testing on the first shaft constructed.  Continue with 
subsequent drilled shaft rock socket excavation and concrete 
placement only after receiving written approval and acceptance of the 
first shaft, based on the results and analysis of the TIP testing for the 
first shaft.  Drilled shaft operations such as casing placement and 
overburden excavation will be allowed during the waiting period. 

4. Continue with construction of the structure above the drilled shafts only 
after receiving written approval from the Engineer to do so, based on 
evaluation of the TIP and CSL test results. 

5. If the TIP and the CSL records are inconclusive, the Engineer may 
require additional testing (such as Angled CSL, Crosshole 
Tomography, Singlehole Sonic Logging, or Sonic Echo/Impulse 
Response, etc.) or concrete cores to sample the concrete in question 
to verify shaft conditions.  If either the TIP or CSL records are 
inconclusive, the Engineer may elect to require additional testing, 
based on the results of the conclusive TIP or CSL records.  If core 
samples are needed, obtain cores with a minimum diameter of 2 
inches, double tube core barrel at a minimum of four locations 
specified by the Department, unless directed otherwise by the 
Engineer. Unless directed otherwise by the Engineer, locate core holes 
approximately 6 inches inside the reinforcement such that they do not 
damage the reinforcement.  For each core hole drilled, record a log 
with descriptions of inclusions and voids in the cored holes and submit 
a copy of the log to the Engineer.  Place the cores in crates properly 
marked showing the shaft depth at each interval of core recovery.  
Transport the cores and logs to the Geotechnical Branch in Frankfort 
for inspection and testing.  Grout the core holes in accordance with 
Section 3.3.2 above.    

6. If the additional testing or evaluation of cores indicate that concrete for 
any drilled shaft on which additional testing or coring was required is 
acceptable, the Department will pay for the direct cost of additional 
testing and concrete coring and grouting by change order.  If the 
additional testing or if evaluation of cores indicate that the concrete for 
any drilled shaft concrete is unacceptable, the additional testing and 
concrete coring and grouting will be at the expense of the Contractor. 

7. If defects are found, the original structural designer will perform 
structural and/or geotechnical analyses, at the expense of the 
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Contractor, based on the design criteria established for the structure to 
assess the effects of the defects on the structural performance of the 
drilled shaft.  If the results of the analyses indicate that there is 
conclusive evidence that the defects will result in inadequate or unsafe 
performance under the design loads, as defined by the design criteria 
for the structure, the Engineer will reject the shaft. 

8. If any shaft is rejected, provide a plan for remedial action to the 
Engineer for approval.  Any modifications to the foundation shafts 
and/or other substructure elements caused by the remedial action will 
require calculations and working drawings by independent 
consultant(s) hired by the Contractor, at the expense of the Contractor.    
The calculations and working drawings will be reviewed by the 
Engineer.  Begin remediation operations only after receiving 
acceptance from the Engineer for the proposed remediation.  All 
remedial action will be at no cost to the Department and with no 
extension of contract time. 

 
4.0 Measurement and Payment 
 
4.1  Method of Measurement Sonar Calipering 
 
The Department will pay for the authorized and accepted quantities of “Sonar 
Calipering” at the contract unit price per test for both production and technique 
drilled shafts.  This will constitute full compensation for all costs associated with 
providing access for testing personnel and equipment, performing the SC 
Testing, and reporting the results to the Engineer.   Payment for the SC Testing 
will be at the contract unit price per SC Test.  Payment for each test required by 
the Engineer will be the same regardless of whether the testing is performed 
after casing installation and overburden excavation or after rock excavation.  
Turning the sonar head and profiling the bottom of the excavation is incidental to 
the SC Testing unit bid price.  If the Engineer requires both tests on the same 
shaft, payment will be for 2 tests.  Any additional testing required to verify 
verticality after casing adjustments will be at the expense of the Contractor.  
 
4.2  Method of Measurement CSL Testing 
 
The Department will pay for the authorized and accepted quantities of “CSL 
Testing” at the contract unit price per each shaft tested (production and 
technique drilled shafts).  This will constitute full compensation for all costs 
associated with providing access for testing personnel and equipment, 
performing the CSL Testing in a single shaft, and reporting the results to the 
Engineer. 
 
Installation of CSL Access Tubing is incidental to the applicable contract unit bid 
price for Drilled Shaft, Common, and Drilled Shaft, Solid Rock.  This will 
constitute all costs and delays associated with installing the CSL Access Tubing 
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in a single shaft, including but not limited to providing and installing access 
tubing, providing and installing all required bracing for access tubes, providing 
and placing grout in access tubes. 
 
The Department will pay for the direct cost of additional testing and concrete 
coring, authorized by the Engineer, required to investigate shafts with 
inconclusive CSL records if evaluation of the additional testing or cores indicates 
that concrete for that drilled shaft is acceptable using a change order.  This will 
constitute full compensation for all costs and delays associated with performing 
additional tests, obtaining and delivering concrete cores to the Geotechnical 
Branch, and grouting core holes. 
 
 
4.3 Method of Measurement TIP Testing 
 
The Department will pay for the authorized and accepted quantities of “TIP 
Testing” at the contract unit price per each shaft tested (production and 
technique drilled shafts).  This will constitute full compensation for all costs 
associated with providing access for testing personnel and equipment, 
performing the TIP Testing in a single shaft, and reporting the results to the 
Engineer. 
 
Installation of CSL/TIP Access Tubing is incidental to the applicable contract unit 
bid price for Drilled Shaft, Common, and Drilled Shaft, Solid Rock.  This will 
constitute all costs and delays associated with installing the CSL Access Tubing 
in a single shaft, including but not limited to providing and installing access 
tubing, providing and installing all required bracing for access tubes, providing 
and placing grout in access tubes. 
 
The Department will pay for the direct cost of additional testing and concrete 
coring, authorized by the Engineer, required to investigate shafts with complex or 
inconclusive TIP records on a if evaluation of the additional testing or cores 
indicates that concrete for that drilled shaft is acceptable using a change order.  
This will constitute full compensation for all costs and delays associated with 
performing additional tests, obtaining and delivering concrete cores to the 
Geotechnical Branch, and grouting core holes. 
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4.4 Payment 
 
The Department will pay for the completed and accepted quantities under the 
following. The Pay Unit of “Each” refers to each individual shaft. 
 
 
Code    Pay Item    Pay Unit 
 
24741EC   Sonar Caliper Testing  Each 
21322NC   CSL Testing (6 tubes)  Each 
21321NC   CSL Testing (4 tubes)  Each 
24742EC   TIP Testing (6 tubes)  Each 
24743EC   TIP Testing (4 tubes)  Each 
 
The Department will consider payment as full compensation for all work required 
under this Section. 
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SPECIAL NOTE FOR VIBRATION MONITORING  
Trigg County Item No. 1-180.60 

Lake Barkley Bridge 
 
1.0 GENERAL 
 
Vibration-producing construction activities (primarily pile driving, drilled shaft 
construction or operation of other heavy construction equipment) will be required during 
the construction and testing activities related to the Lake Barkley bridge construction.  
The Contractor is advised that existing bridge structures are located close to the 
proposed work and that construction activities are to be conducted so as to preclude 
damage to same. Any damage caused by construction activities on this contract is the 
responsibility of the Contractor. 
 
1.1 Scope of Work 
 
The scope of work includes furnishing all labor, equipment and analyses associated 
with surveys of the pre- and post-construction condition of the existing Henry Lawrence 
bridge piers located adjacent to the new Lake Barkley bridge piers, and performing 
crack and vibration monitoring during the construction activities as specified in this 
Special Note. 
 
2.0 PERSONNEL QUALIFICATIONS 
 
Perform the services described below using the services of qualified personnel 
assigned to this project as described below. 
 
2.1  Pre- and Post-Construction Surveys 
 
Employ a licensed Professional Engineer to conduct pre- and post-construction 
condition surveys, with at least 4 years of experience in pre- and post-construction 
condition surveys, and who has conducted a minimum of 4 pre- and post-construction 
condition survey projects on transportation facilities. 
 
2.2 Vibration Monitoring 
 
Employ a qualified Vibration Instrumentation Engineer (specialist) who is a licensed 
Professional Engineer, and who has at least 4 years of experience in the installation 
and use of vibration-monitoring instrumentation and in interpreting instrumentation data 
for ground vibrations caused by heavy construction, and who has conducted a minimum 
of 4 vibration monitoring projects for ground vibrations caused by heavy construction.  
Using this specialist, supervise the Contractor’s vibration-monitoring program and 
establish Safe Vibration Levels for the existing Henry Lawrence Bridge piers for Spans 
1 through 4 and End Bent 1.  
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3.0 SUBMITTALS AND REPORTS 
 
Make submittals via SharePoint software in accordance with the Project requirements 
for submittals.  See Table 1 below for a list and schedule of required Submittals and 
Reports.  The Department will respond to the Contractor regarding acceptability of 
Submittals and Reports within 10 business days.  A “Business Day” is defined as any 
day except Saturdays, Sundays and Holidays, as defined in Section 101.03 of the 
Standard Specifications. 
 

Table 1 – Schedule of Submittals and Reports 
Submittal 
Number Submittal Item Calendar 

Days Event 

1 
Proposed licensed Professional Engineer for pre- and 
post-construction surveys, and proposed vibration 
specialist.  Also include a listing of assigned personnel 
and their experience and qualifications.     

30 After Notice to Begin 
Work 

2 Vibration Monitoring Plan and Pre-Construction 
Condition Survey 30 Before 

Start of Pile Driving 
or Drilled Shaft 

Construction and/or 
Monitoring 

3 Condition Survey and  Vibration Monitoring Monthly 
Status Reports as defined in Sections 5 and 6 

30 After and 
each month 

until pile 
driving or 

drilled shaft 
construction is 

complete 

Start of Pile Driving 
or Drilled Shaft 

Construction and/or 
Monitoring 

4 
Vibration Monitoring Summary Report and Post-
Construction Condition Survey Report as defined in 
Sections 5 and 6 of this Special Note. 

30 After 

Completion of Pile-
Driving and/or 
Drilled Shaft 
Construction 

Activities 
Provide all submittals and reports in .pdf format 

 
4.0 MONITORING LOCATIONS AND EQUIPMENT 
 
At a minimum, the piers for Spans 1 through 4 and End Bent 1 on the existing Henry 
Lawrence Bridge will be monitored during pile-driving and drilled shaft construction 
activities.  Provide equipment for monitoring existing cracks and vibration monitoring as 
outlined in Sections 5 and 6.  Establish recommended monitoring locations in the Pre-
Construction Condition Survey and Vibration Monitoring Plan. 
 
5.0  CONDITION SURVEYS 
 
Conduct Pre- and Post-Construction Condition Surveys (PCS) on the piers for Spans 1 
through 4 and End Bent 1, prior to the commencement, and after the completion, of pile-
driving and drilled shaft construction activities.  Include documentation of the Piers as 
viewed from the waterline.  Detail (by engineering sketches, video, photographs, and/or 
notes) any existing structural or cosmetic damage.  
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Submit a Pre-Construction Condition Survey report that summarizes the pre-
construction condition of the structure(s) and identifies areas of concern, including 
potential personnel hazards (falling debris) and structural elements that may require 
support or repair such as, but not limited to, existing visible cracks.  Submit a full report 
in digital form condensed to a pdf file size less than 100 Megabytes.  If higher resolution 
photographs or other records resulting in larger file sizes are required for detail, submit 
higher resolution versions using a CD or USB-drive media. 
 
Install crack displacement monitoring gages (visual or remote sensing) as appropriate 
across any significant existing cracks as defined by the Pre-Construction Condition 
Survey (PCS) engineer to help verify any additional structure distress if it should 
develop.  The appropriate location, number, and type of gages will be established by the 
Contractor and/or the Department.  Read the gages prior to vibration-producing 
activities, as well as during these activities.  Obtain data on a monthly basis for as long 
as vibration-producing activities are being conducted.  Submit a brief monthly report that 
confirms the data was obtained.  Submit a final summary report which summarizes the 
data obtained on a monthly basis.  Alert the Department if any significant movement as 
defined by the PCS engineer is detected by the monitoring gages. 
 
Conduct a Post-Construction Condition Survey within 10 calendar days after the pile-
driving and drilled shaft construction activities for the bridge construction have been 
completed.  The survey will follow the same procedures used for the Pre-Construction 
Condition Survey.  Submit a report using the same format as the Pre-Construction 
Survey Report. 
 
6.0 VIBRATION CONTROLS 
 
Submit a written Vibration Monitoring Plan to the Engineer, which includes, but is not 
limited to the following: planned vibration monitoring activities (including the format for 
reporting the vibration readings), monitoring equipment, anticipated and Safe Vibration 
Levels (which may be established from a baseline monitoring program) at the closest 
structures, and communications activities.   
 
During all pile-driving and drilled shaft construction activities, monitor vibration levels at 
the piers for Spans 1 through 4 and End Bent 1, and establish controls so that 
Contractor does not exceed the Safe Vibration Level established in the Contractor’s 
Vibration Monitoring Plan to preclude damage to these structures. Collect and store 
data daily to confirm all equipment is operating within calibration requirements. 
 
Provide vibration monitoring equipment capable of continuously recording the peak 
particle velocity, recording and transmitting a permanent record of the entire vibration 
event, transmitting alarms when threshold values are exceeded, and recording / 
transmitting a time history for alarm exceedance events.  Provide vibration monitoring 
equipment with the following minimum features: 
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1. Seismic range: 0.01 to 4 inches per second with an accuracy of +5 percent of 
the measured peak particle velocity or better at frequencies between 10 Hertz 
and 100 Hertz, and with a resolution of 0.01 inches per second or less. 

2. Frequency response (+3 dB points): 2 to 200 Hertz. 
3. Three channels for simultaneous time-domain monitoring of vibration 

velocities in digital format on three perpendicular axes. 
4. Two power sources: internal rechargeable battery and charger and backup 

power source. 
5. Capable of internal, dynamic calibration. 
6. Capability to transfer data from memory to permanent digital storage. 

Instruments must be capable of transmitting vibration data readings to the 
Contractor within 15 minutes of obtaining the readings. Provide computer 
software to perform analysis and produce reports of continuous monitoring. 

7. Continuous monitoring mode must be capable of recording single-component 
peak particle velocities, and frequency of peaks with an interval of one minute 
or less. 

 
Submit a monthly report that confirms vibration monitors are working and contains the 
highest vibration level peak particle velocities (PPV) and frequency observed at each 
monitoring location, starting after the first vibration monitor is installed, and continuing 
until vibration monitoring is terminated.   
 
Submit a final report which summarizes the data collected.  Include copies of all 
vibration records and associated construction activity (pile driving) data in the final 
report, submitted to the Engineer, in a format approved by the Engineer, within 14 
calendar days of completing vibration monitoring.  Submit a full report in digital form 
condensed to a pdf file size less than 100 Megabytes.  If higher resolution photographs 
or other records resulting in larger file sizes are required for detail, submit higher 
resolution versions using a CD or USB-drive media. 
 
Interpret the data collected, including making correlations between seismograph data 
and specific pile-driving and drilled shaft construction activities.  Evaluate the data to 
determine whether the measured vibrations can be reasonably attributed to construction 
activities.  Include these evaluations in the final report. 
 
Use a Threshold Value of 0.4 inches per second and a Limiting Value of 0.5 inches per 
second for vibration Response Values, unless otherwise provided for in the Vibration 
Monitoring Plan.  The actions associated with these Response Values are defined 
below.  Plans for such actions are referred to herein as plans of action, and actual 
actions to be implemented are referred to herein as response actions.  Response 
Values are subject to adjustment by the Engineer as indicated by prevailing conditions 
or circumstances. 
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If a Threshold Value is reached, take the following actions: 
 

1. Immediately notify the Engineer. 
2. Meet with the Engineer to discuss the need for response action(s). 
3. If directed by the Engineer during the above meeting that a response action is 

needed, submit within 24 hours a detailed specific plan of action based as 
appropriate on the generalized plan of action submitted previously as part of 
the vibration-monitoring plan specified in Section 3. 

4.  If directed by the Engineer, implement response action(s) within 24 hours of 
submitting a detailed specific plan of action, so that the Limiting Value is not 
exceeded. 

 
If a Limiting Value is reached, take the following actions: 
 

1. Immediately notify the Engineer and suspend activities in the affected area, 
with the exception of those actions necessary to avoid exceeding the Limiting 
Value. 

2. Meet with the Engineer to discuss the need for response action(s). 
3. If directed by the Engineer during the above meeting that a response action is 

needed, submit within 24 hours a detailed specific plan of action based as 
appropriate on the generalized plan of action submitted previously as part of 
the vibration-monitoring plan specified in Article 2. 

4. If directed by the Engineer, implement response action(s) within 24 hours of 
submitting a detailed specific plan of action, so that the Limiting Value is not 
exceeded. 

 
7. COMMUNICATIONS 

 
Maintain a log of any complaints and make this available to the Engineer on request.  
Notify the Department at least 2 weeks prior to commencement of any vibration-
producing activity that might affect the structure. 
 
8. MEASUREMENT 
 
Payment for Vibration Monitoring is for all work described in this special note including 
but not necessarily limited to surveys, instrumentation, monitoring, and reports. 
 
9. PAY ITEMS 

 
Payment will be made under: 

 
BID ITEM 
CODE ITEM UNIT 
24550EC   VIBRATION MONITORING LS 
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SPECIAL NOTE FOR ENGINEERING-RELATED CONSULTING SERVICES

Trigg County; Item No. 1-180.60
Lake Barkley Bridge

Because of their ongoing involvement with this project as consultants to the Department, 
Michael Baker International, Palmer Engineering, Terracon, and ICA Engineering will not be 
permitted to perform any services as consultants to the Prime Contractor or Subcontractors on 
this project due to the potential for a conflict of interest.  Other firms who have previously 
performed consulting services for the Department on this project may perform such services, 
subject to meeting applicable pre-qualification, experience, and/or other requirements.

Special Note for Engineering-Related Consulting Services           10/30/2014
Lake Barkley Bridge Construction            Page 1 of 1
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SPECIAL NOTE FOR 
GUARDRAIL END TREATMENT TYPE 1 

Contrary to KYTC Standard Drawing RBR-020-05 the guardrail end treatment ET-Plus 
manufactured by Trinity Industries will not be permitted as an option for bid item “Guardrail 
End Treatment Type 1”. 
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Special Note on Tree Cutting Restrictions 

TO THE EXTENT PRACTICABLE, ALL TREES TO BE REMOVED DURING 
CONSTRUCTION SHALL BE FALLEN BETWEEN OCTOBER 15, 2014 AND MARCH 31, 
2015, INCLUSIVE. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING 
KYTC DIVISION OF ENVIRONMENTAL ANALYSIS (200 MERO STREET, FRANKFORT, 
KY 40622), AN ACCOUNTING FOR ANY TREES THAT WILL BE AFFECTED BY THE
PROJECT AFTER MARCH 31, 2015. THIS RECORD SHALL BE PROVIDED BY NO 
LATER THAN APRIL 15, 2015. THROUGHOUT THE REMAINDER OF THE CONTRACT, 
THE CONTRACTOR SHOULD ASSUME THAT TREE REMOVAL SHALL BE 
RESTRICTED TO THE WINTER MONTHS BEGINNING OCTOBER 15 AND ENDING 
MARCH 31, INCLUSIVE. ALTERNATIVELY, THE CONTRACTOR MAY AVOID THE 
RESTRICTIONS BY MAKING PAYMENT FOR THE ADDITIONAL TREE LOSS AT A 
COST OF UP TO $6,300.00 PER ACRE TO BE REMOVED.
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Special Note for Bridge Demolition, Renovation and Asbestos Abatement 
 
If the project includes any bridge demolition or renovation, the successful bidder is 
required to notify Kentucky Division for Air Quality (KDAQ) via filing of form (DEP 7036) a 
minimum of 10 days prior to commencement of any bridge demolition or renovation work. 
 
Any available information regarding possible asbestos containing materials (ACM) on or 
within bridges to be affected by the project has been included in the bid documents.  These 
are to be included with the Contractor’s notification filed with the KDAQ. If not included in 
the bid documents, the Department will provide that information to the successful bidder 
for inclusion in the KDAQ notice as soon as possible.  If there are no documents stating 
otherwise, the bidders should assume there are no asbestos containing materials that will 
in any way affect the work.  
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SPECIAL NOTES FOR UTILITY CLEARANCE 
IMPACT ON CONSTRUCTION 

 

 
 
 
 
 
 

TRIGG COUNTY NHPP BRO 0801 (101) 
FD52 111 51382   

CADIZ-AURORA BRIDGE OVER LAKE BARKLEY 
SIX YEAR PLAN ITEM NUMBER 01-180.60  

GENERAL PROJECT NOTE ON UTILITY PROTECTION 
This project has Utility Relocations that will require coordination with the Utility owner in order to be 
integrated into the construction phasing of this project. The AT&T Fiber and Pennyrile Electric services 
that are currently on the old bridge will have to be rerouted temporarily at the east bridge approach 
while the new structure is being built.  
 

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS 
 

AT&T has an existing buried FIBER OPTIC CABLE located at approximately STA 23140+00 to STA 3149+00 
at the west approach to the existing bridge structure.  This utility is not to be disturbed until such time 
that the relocation to the new structure can be coordinated with AT&T.   
 
 AT&T has an existing aerial FIBER OPTIC CABLE located at approximately STA 3179+50 to STA 3202+00 at 
the east approach to the existing bridge structure.  This utility is not to be disturbed until such time that 

the relocation can be coordinated with AT&T.   
                   *The Contractor is fully responsible for protection of all utilities listed above* 
 

THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT 
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION  

 

N/A 
 

  

Page 1 of 4 
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SPECIAL NOTES FOR UTILITY CLEARANCE 
IMPACT ON CONSTRUCTION 

 

 
 
 
 
 
 

TRIGG COUNTY NHPP BRO 0801 (101) 
FD52 111 51382   

CADIZ-AURORA BRIDGE OVER LAKE BARKLEY 
SIX YEAR PLAN ITEM NUMBER 01-180.60  

 
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD  

CONTRACTOR AS INCLUDED IN THIS CONTRACT 
 

The roadway contractor will be installing the conduits and pull boxes for AT&T and Pennyrile on the new 
structure crossing Lake Barkley from bridge end to bridge end. Coordination with these utility companies 

 
THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR 

THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT 
 
 

 

Pennyrile Electric has a distribution line that supplies the power to the lighting on the existing bridge 
and must be maintained until such time that the structure has been removed as a hazard to navigation. 
The electric distribution line supplying the power to the bridge will have to be relocated temporarily in 
order to accommodate the construction phasing on this project. The contractor must coordinate the 
relocation of the power line with Pennyrile Electric.  
 
Mediacom has service that crosses the main line at Arrowhead Trail that will have to be relocated. 
 
AT&T has a Fiber routes along this project.  The relocation of this fiber must be coordinated with AT&T 
in order to maintain this utility across the lake until such time that the new service may be placed on the 
proposed new bridge.  
 
Barkley Lake Water District has a water main within the limits of the project that has not been 
relocated.  This water main is located at approximate STA 3190+60 crossing the existing roadway at 
Arrowhead Trail as well as extending East along the North Existing R/W of US 68/KY 80 to approximate 
STA. 3202+00. The relocation of this waterline must be coordinated with BLWD.   
 
 
 (NOTE: Use the following Text Only If Applicable)The Department will consider submission of a bid as 
the Contractor’s agreement to not make any claims for additional compensation due to delays or other 
conditions created by the operations of (Utility Company(s) Name). Working days will not be charged for 
those days on which work on (Utility Company(s) Name) facilities is delayed, as provided in the current 
edition of the KY Standard Specifications for Road and Bridge Construction. Should a difference of 
opinion arise as to the rights of the Contractor and others working within the limits of, or adjacent to the 
project, the KYTC Resident Engineer will decide as to the respective rights of the various parties involved 
in order to assure the completion of the Department’s work in general harmony and in a satisfactory 
manner, and his decision shall be final and binding upon the Contractor. . 

Page 2 of 4 
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SPECIAL NOTES FOR UTILITY CLEARANCE 
IMPACT ON CONSTRUCTION 

 

 
 
 
 
 
 

TRIGG COUNTY NHPP BRO 0801 (101) 
FD52 111 51382   

CADIZ-AURORA BRIDGE OVER LAKE BARKLEY 
SIX YEAR PLAN ITEM NUMBER 01-180.60  

will be required so that the transfer of the services from the old structure to the new structure can be 
completed without causing delays to the removal of the old structure and causeways. 

 
SPECIAL CAUTION NOTE – PROTECTION OF UTILITIES 

 
The contractor will be responsible for contacting all utility facility owners on the subject project 
to coordinate his activities.  The contractor will coordinate his activities to minimize and, where 
possible, avoid conflicts with utility facilities.  Due to the nature of the work proposed, it is 
unlikely to conflict with the existing utilities beyond minor facility adjustments.  Where conflicts 
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation 
work with the facility owner and Resident Engineer.  The Kentucky Transportation Cabinet 
maintains the right to remove or alter portions of this contract if a utility conflict occurs.  
 

The utility facilities as noted in the previous section(s) have been determined using data garnered 
by varied means and with varying degrees of accuracy: from the facility owners, a result of 
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be 
inclusive of all utilities in the project scope and are not Level A quality, unless specified as 
such.  It is the contractor’s responsibility to verify all utilities and their respective locations 
before excavating. 
   

BEFORE YOU DIG 
 
The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for 
information on the location of existing underground utilities.  The call is to be placed a minimum 
of two (2) and no more than ten (10) business days prior to excavation.  The contractor should be 
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service.  The contractor must coordinate excavation with the utility 
owners, including those whom do not subscribe to KY 811.  It may be necessary for the 
contractor to contact the County Court Clerk to determine what utility companies have facilities 
in the area.    
 
Please Note: The information presented in this Utility Note is informational in nature and the 
information contained herein is not guaranteed. 
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AREA UTILITIES CONTACT LIST 

Utility Company/Agency                Contact Name  Contact Information 

Barkley Water  Terry Goins   270 522-8425 

Pennyrile Electric  Eston Glover  270 886-2555 

AT&T    Neal Lindsey   270 444-5047 

Mediacom   Albert Gaboriault  270 527-9939 
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DEPARTMENT OF THE ARMY/NATIONWIDE PERMIT 

 

 

THIS PAGE IS A PLACEHOLDER FOR THE DEPARTMENT OF THE 
ARMY/NATIONWIDE PERMIT. 

 

X 
TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 217 of 318



N  O  T  I  C  E
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
(INDIVIDUAL WQC AUTHORIZATION)

PROJECT: Trigg County, Item No. 1-180.60
Bridge Replacement

The Section 401 activities for this project have been previously permitted under the authority of 

the Division of Water Individual Water Quality Certification.  In order for these authorizations to 

be valid, the attached conditions must be followed.  The contractor shall post a copy of this 

Individual WQC in a conspicuous location at the project site for the duration of construction and 

comply with the general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the 

work in a manner different from what was originally proposed and specified.  Prior to 

commencing such alternative work, the contractor shall obtain written permission from the 

Division of Construction and the Corps of Engineers.  A copy of any request to the Corps of 

Engineers to alter this proposal and subsequent responses shall be forwarded to the Division of 

Environmental Analysis, DA Permit Coordinator, for office records and for informational 

purposes.
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September 5, 2014 
 
David Waldner, Director 
Kentucky Transportation Cabinet  
200 Mero Street, 5th Floor   
Frankfort, KY 40622     
 

Re: Water Quality Certification #WQC 2014-051-1 
US 68/KY80 Over Lake Barkley - Trigg Co 
KYTC Item No. 1-180.60 
AI No.:  6816 
Activity ID:  APE20140001 
Trigg County, Kentucky 

 
Dear Mr. Waldner: 
 

Pursuant to Section 401 of the Clean Water Act (CWA), the Commonwealth of Kentucky certifies it 
has reasonable assurances that applicable water quality standards under Kentucky Administrative 
Regulations Title 401, Chapter 10, established pursuant to Sections 301, 302, 303, 304, 306, and 307 of the 
CWA, will not be violated by the above referenced project provided that the U.S. Army Corps of Engineers 
authorizes the activity under 33 CFR part 330, and the attached conditions are met. 

 
All future correspondence on this project must reference AI No. 6816.  The attached document is 

your official Water Quality Certification; please read it carefully.  If you should have any questions 
concerning the conditions of this water quality certification, please contact James Bicknell of my staff by 
calling (502) 564-3410. 
 

Sincerely, 

 
Adam Jackson, Supervisor 
Water Quality Certification Section 
Kentucky Division of Water 

 
AJ:JB 
Attachment 
cc: Amy Robison, USACE:  Nashville District 
 Roy Collins, KYTC DEA 
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KTC Water Quality Certification
US 68 - Trigg Co

Facility Requirements
WQC 2014-051-1Permit Number:

Activity ID No.: APE20140001

Page 1 of 2

ACTV0000000005 (KYTC 1-180.60) Lake Barkley Bridge:

Submittal/Action Requirements:

Condition
No. Condition

S-1 The Kentucky Transportation Cabinet (KYTC) must notify the Division: Due prior to any construction activity. Notify the Water Quality Certification (WQC)
Section of the Kentucky Division of Water (KDOW) at (502) 564-3410 at least two weeks prior to construction.  [Clean Water Act]

S-2 The KYTC must notify the Division: Due when construction is complete. Notify the WQC Section of the KDOW at (502) 564-3410 no later than two weeks post
construction.  [Clean Water Act]

Narrative Requirements:

Condition
No. Condition

T-1 The work approved by this certification shall be limited to:
- the loss of 750 linear feet of ephemeral stream channel due to bridge construction
- the loss of 0.97 acres of open waterbody due to the construction of the Causeway
- the loss of 0.33 acres of open waterbody due to the construction of the Bridge Piers (approach spans and main span).  [Clean Water Act]

T-2 All work performed under this certification shall adhere to the design and specifications set forth in the application package titled " US 68/KY80 Over Lake Barkley
1-180.60" received by KDOW on April  4th, 2014.  [Clean Water Act]

T-3 The KYTC is responsible for preventing degradation of waters of the Commonwealth from soil erosion.  An erosion and sedimentation control plan must be
designed, implemented, and maintained in effective operating condition at all times during construction.  [Clean Water Act]

T-4 The Division of Water reserves the right to modify or revoke this certification should it be determined that the activity is in noncompliance with any condition set
forth in this certification. [Clean Water Act]

T-5 If construction does not commence within two years of the date of this letter, this certification will become void.  A letter requesting a renewal should be submitted.
[Clean Water Act]
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KTC Water Quality Certification
US 68 - Trigg Co

Facility Requirements
WQC 2014-051-1Permit Number:

Activity ID No.: APE20140001

Page 2 of 2

ACTV0000000005 (continued):

Narrative Requirements:

Condition
No. Condition

T-6 Other permits from the Division of Water may be required for this activity.  If this activity occurs within a floodplain, a Permit to Construct Across or Along a
Stream may be required.  Please contact Todd Powers (502-564-3410) for more information.  If the project will disturb one acre or more of land, or is part of a
larger common plan of development or sale that will ultimately disturb one acre or more of land, a Kentucky Pollution Discharge Elimination System (KPDES)
stormwater permit shall be required from the Surface Water Permits Branch. This permit requires the development of a Stormwater Pollution Prevention Plan
(SWPPP). The SWPPP must include erosion prevention and sediment control measures.  Contact: Surface Water Permits Branch (SWPB) Support (502-564-3410
or SWPBSupport@ky.gov). [Clean Water Act]

T-7 Dredging work shall not be conducted during the fish spawning season, April 15th through June 15th. [Clean Water Act]

T-8 Mitigation for impacts shall begin prior to or concurrently with impacts. [Clean Water Act]

T-9 Check dams are not allowed within the stream channel. [Clean Water Act]

T-10 Remove all sediment and erosion control measures after re-vegetation has become well-established. [Clean Water Act]
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Kentucky UnbridledSpirit.com                            An Equal Opportunity  Employer M/F/D 
 

ATTENTION APPLICANT 
If your project involves one or more of the following 
activities, you may need more than one permit from 
the Kentucky Division of Water. 
*building in a floodplain        *road culvert in a stream 
*streambank stabilization *stream cleanout 

*utility line crossing a stream 
*construction sites an acre or more 

 
• If the project will disturb one acre or more of land, or is part of a larger 

common plan of development or sale that will ultimately disturb one acre 
or more of land, a Kentucky Pollution Discharge Elimination System 
(KPDES) stormwater permit shall be required from the Operational 
Permits Section. This permit requires the creation of an erosion control 
plan.   

Contact Allen Ingram. 
  

• Projects that involve filling in the floodplain will require a stream 
construction permit from the Floodplain Management Section.   

 Contact Todd Powers. 
  

• Projects that involve work IN a stream, such as bank stabilization, road 
culverts, utility line crossings, and stream alteration will require a stream 
construction permit and a Water Quality Certification from the Water 
Quality Certification Section.        

Contact Barbara Scott. 
 
All three contacts listed above can be reached at 502/564-3410.  A complete 
listing of environmental programs administered by the Kentucky Department 
for Environmental Protection is available from Pete Goodman by calling 
502/564-3410. 
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GENERAL CONDITIONS FOR WATER QUALITY CERTIFICATION 
 

1. The Kentucky Division of Water may require submission of a formal application for an Individual  
Certifi cation for any project i f the project  has been determined to likely have a signifi cant adverse effect  
upon water quality or degrade the waters of the Commonwealth so that existing uses of the water body or 
downstream waters are precluded.  

 

2. Nationwide permits issued by the U.S. Army Corps of Engineers for projects in Outstanding State Resource 
Waters, Cold Water Aquatic Habitats, and Exceptional Waters as defined by 401 KAR 10:026 shall require 
individual water quality certifications. 
 

3. Erosion and sedimentation pollution control plans and Best Management Practices must be designed, 
installed, and maintained in effective operating condition at all times during construction activities so that 
violations of state water quality standards do not occur. 

 

4. Sediment and erosion control measures (e.g., check-dams, silt fencing, or hay bales) shall not be placed 
within surface waters of the Commonwealth, either temporarily or permanently, without prior approval by 
the Kentucky Division of Water’s Water Quality Certifi cation Section.  If placement of sediment  and 
erosion control measures in surface waters is unavoidable, placement shall not be conducted in such a 
manner that may cause instability of streams that are adjacent to, upstream, or downstream of the 
structures.  All sediment and erosion control measures shall be removed and the natural grade restored prior 
to withdrawal from the site. 

 

5. Measures shall be taken to prevent or control spills of fuels, lubricants, or other toxic materials used in 
construction from entering the watercourse.  

 

6. To the maximum extent practicable, all in-stream work under this certi fication shall be performed during 
low flow. 

 

7. Heavy equipment (e.g. bulldozers, backhoes, draglines, etc.), if required for this project, should not be used 
or operated within the stream channel.  In those instances where such in-stream work is unavoidable, then it 
shall be performed in  such a manner and duration as to  minimize re-suspension of sediments  and 
disturbance to the channel, banks, or riparian vegetation. 

 

8. If there are water supply intakes located downstream that may be affected by increased turbidity, the 
permittee shall notify the operator when work will be performed.  
 

9. Removal of existing riparian veget ation should be restricted to the minimum necessary for project  
construction. 

 

10. Should stream pollution, wetland impairment, and/or violations of water quality standards occur as a result 
of this activity (either from a spill or other forms of water pollution), the Kentucky Division of Water shall  
be notified immediately by calling 800/564-2380. 
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KyTC BMP Plan for Project PCN ## - #### 

 
 

Kentucky Transportation Cabinet 
 

Highway District 1 
 

And 
 

__________________(2), Construction 
 
 

Kentucky Pollutant Discharge Elimination System 
Permit KYR10 

Best Management Practices (BMP) plan 
 

Groundwater protection plan 
 

For Highway Construction Activities 
 

For 
 

Replace bridge and approaches over Lake Barkley 
on US 68/KY 80 

Trigg County, Kentucky 
 

Project: PCN ## - #### 
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KyTC BMP Plan for Project PCN ## - #### 

Project information   
        Note – (1) = Design    (2) = Construction  (3) = Contractor 
 

1. Owner – Kentucky Transportation Cabinet, District 1 

2. Resident Engineer: (2) 
   

3. Contractor name: (2) 
  Address: (2) 
    

Phone number: (2) 
  Contact: (2) 
  Contractors agent responsible for compliance with the KPDES 
permit requirements (3): 

4. Project Control Number (2) 

5. Route (Address) US 68/KY 80 

6. Latitude/Longitude (project mid-point) 36^48’00”N, 87^58’33”W 

7. County (project mid-point) Trigg 

8. Project start date (date work will begin): (2) 

9. Projected completion date: (2) 
 
 
  

KPDES BMP Plan  Page 2 of 14 
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KyTC BMP Plan for Project PCN ## - #### 

A. Site description: 

1. Nature of Construction Activity (from letting project description): Bridge 
and approach replacement 

2. Order of major soil disturbing activities (2) and (3) 

3. Projected volume of material to be moved: 123,441 cubic yards 

4. Estimate of total project area (acres): 22.78 acres 

5. Estimate of area to be disturbed (acres): 22.78 acres 

6. Post construction runoff coefficient will be included in the project drainage 
folder.  Persons needing information pertaining to the runoff coefficient 
will contact the resident engineer to request this information. 

7. Data describing existing soil condition:  The majority of soil horizons and 
slopes on this project are subject to erosion.  

8. Data describing existing discharge water quality (if any): There is no 
information for this item. 

9. Receiving water name: Lake Barkley/Cumberland River 
 

10.  TMDLs and Pollutants of Concern in Receiving Waters: No TMDLs were 
involved on this project. 

11. Site map – Project layout sheet plus the erosion control sheets in the 
project plans that depict Disturbed Drainage Areas (DDAs) and related 
information.   These sheets depict the existing project conditions with 
areas delineated by DDA (drainage area bounded by watershed breaks 
and right of way limits), the storm water discharge locations (either as a 
point discharge or as overland flow) and the areas that drain to each 
discharge point.  These plans define the limits of areas to be disturbed 
and the location of control measures.  Controls will be either site specific 
as designated by the designer or will be annotated by the contractor and 
resident engineer before disturbance commences.   The project layout 
sheet shows the surface waters and wetlands.  

 

12.  Potential sources of pollutants: 
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KyTC BMP Plan for Project PCN ## - #### 

The primary source of pollutants is solids that are mobilized during storm 
events.  Other sources of pollutants include oil/fuel/grease from servicing 
and operating construction equipment, concrete washout water, sanitary 
wastes and trash/debris. (3) 

B.  Sediment and Erosion Control Measures: 
 

1. Plans for highway construction projects will include erosion control sheets 
that depict Disturbed Drainage Areas (DDAs) and related information.   
These plan sheets will show the existing project conditions with areas 
delineated by DDA within the right of way limits, the discharge points and 
the areas that drain to each discharge point.  Project managers and 
designers will analyze the DDAs and identify Best Management Practices 
(BMPs) that are site specific.  The balance of the BMPs for the project will 
be listed in the bid documents for selection and use by the contractor on 
the project with approval by the resident engineer. 

 
Projects that do not have DDAs annotated on the erosion control sheets 
will employ the same concepts for development and managing BMP 
plans. 

 

2. Following award of the contract, the contractor and resident engineer will 
annotate the erosion control sheets showing location and type of BMPs 
for each of the DDAs that will be disturbed at the outset of the project.  
This annotation will be accompanied by an order of work that reflects the 
order or sequence of major soil moving activities.  The remaining DDAs 
are to be designated as “Do Not Disturb” until the contractor and resident 
engineer prepare the plan for BMPs to be employed. The initial BMP’s 
shall be for the first phase (generally Clearing and Grubbing) and shall be 
modified as needed as the project changes phases. The BMP Plan will 
be modified to reflect disturbance in additional DDA’s as the work 
progresses. All DDA’s will have adequate BMP’s in place before being 
disturbed. 

 

3. As DDAs are prepared for construction, the following will be addressed 
for the project as a whole or for each DDA as appropriate: 

 
 Construction Access – This is the first land-disturbing activity. As 

soon as construction begins, bare areas will be stabilized with 
gravel and temporary mulch and/or vegetation. 

 At the beginning of the project, all DDAs for the project will be 
inspected for areas that are a source of storm water pollutants. 
Areas that are a source of pollutants will receive appropriate cover 
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KyTC BMP Plan for Project PCN ## - #### 

or BMPs to arrest the introduction of pollutants into storm water.  
Areas that have not been opened by the contractor will be 
inspected periodically (once per month) to determine if there is a 
need to employ BMPs to keep pollutants from entering storm water.  

 Clearing and Grubbing – The following BMP’s will be considered 
and used where appropriate.  

• Leaving areas undisturbed when possible. 
• Silt basins to provide silt volume for large areas. 
• Silt Traps Type A for small areas. 
• Silt Traps Type C in front of existing   and drop inlets which 

are to be saved 
• Diversion ditches to catch sheet runoff and carry it to basins 

or traps or to divert it around areas to be disturbed. 
• Brush and/or other barriers to slow and/or divert runoff. 
• Silt fences to catch sheet runoff on short slopes. For longer 

slopes, multiple rows of silt fence may be considered. 
• Temporary Mulch for areas which are not feasible for the 

fore mentioned types of protections. 
• Non-standard or innovative methods. 

 Cut & Fill and placement of drainage structures  - The BMP Plan 
will be modified to show additional BMP’s such as:  

• Silt Traps Type B in ditches and/or drainways as they are 
completed 

• Silt Traps Type C in front of pipes after they are placed 
• Channel Lining 
• Erosion Control Blanket 
• Temporary mulch and/or seeding for areas where 

construction activities will be ceased for 21 days or more. 
• Non-standard or innovative methods  

 Profile and X-Section in place – The BMP Plan will be modified to 
show elimination of BMP’s which had to be removed and the 
addition of new BMP’s as the roadway was shaped. Probably 
changes include: 

• Silt Trap Type A, Brush and/or other barriers, Temporary 
Mulch, and any other BMP which had to be removed for final 
grading to take place. 

• Additional Silt Traps Type B and Type C to be placed as 
final drainage patterns are put in place. 

• Additional Channel Lining and/or Erosion Control Blanket.  
• Temporary Mulch for areas where Permanent Seeding and 

Protection cannot be done within 21 days. 
• Special BMP’s such as Karst Policy 

 Finish Work (Paving, Seeding, Protect, etc.) – A final BMP Plan will 
result from modifications during this phase of construction. 
Probably changes include: 
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KyTC BMP Plan for Project PCN ## - #### 

• Removal of Silt Traps Type B from ditches and drainways if 
they are protected with other BMP’s which are sufficient to 
control erosion, i.e. Erosion Control Blanket or Permanent 
Seeding and Protection on moderate grades. 

• Permanent Seeding and Protection 
• Placing Sod 
• Planting trees and/or shrubs where they are included in the 

project 

C. Other Control Measures 

1. No solid materials, including building materials, shall be discharged to 
waters of the commonwealth, except as authorized by a Section 404 
permit. 

2. Waste Materials 
 

All waste materials that may leach pollutants (paint and paint containers, 
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.) 
will be collected and stored in appropriate covered waste containers.  Waste 
containers shall be removed from the project site on a sufficiently frequent 
basis as to not allow wastes to become a source of pollution. All personnel 
will be instructed regarding the correct procedure for waste disposal. Wastes 
will be disposed in accordance with appropriate regulations.  Notices stating 
these practices will be posted in the office. 

3. Hazardous Waste 
 

All hazardous waste materials will be managed and disposed of in the 
manner specified by local or state regulation.  The contractor shall notify the 
Resident Engineer if there any hazardous wastes being generated at the 
project site and how these wastes are being managed. Site personnel will be 
instructed with regard to proper storage and handling of hazardous wastes 
when required.  The Transportation Cabinet will file for generator, registration 
when appropriate, with the Division of Waste Management and advise the 
contractor regarding waste management requirements. 

4. Spill Prevention 
 
The following material management practices will be used to reduce the risk of 
spills or other exposure of materials and substances to the weather and/or runoff. 
 
 Good Housekeeping: 
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KyTC BMP Plan for Project PCN ## - #### 

The following good housekeeping practices will be followed onsite during the 
construction project. 
 

• An effort will be made to store only enough product required to do the 
job 

• All materials stored onsite will be stored in a neat, orderly manner in 
their appropriate containers and, if possible, under a roof or other 
enclosure 

• Products will be kept in their original containers with the original 
manufacturer’s label 

• Substances will not be mixed with one another unless recommended 
by the manufacturer 

• Whenever possible, all of the product will be used up before disposing 
of the container 

• Manufacturers’ recommendations for proper use and disposal will be 
followed 

• The site contractor will inspect daily to ensure proper use and disposal 
of materials onsite 

 
 Hazardous Products: 

 
These practices will be used to reduce the risks associated with any and all 
hazardous materials. 
 

• Products will be kept in original containers unless they are not 
resealable 

• Original labels and material safety data sheets (MSDS) will be 
reviewed and retained 

• Contractor will follow procedures recommended by the manufacturer 
when handling hazardous materials 

• If surplus product must be disposed of, manufacturers’ or state/local 
recommended methods for proper disposal will be followed 

 
The following product-specific practices will be followed onsite: 
 

 Petroleum Products: 
 
Vehicles and equipment that are fueled and maintained on site will be monitored 
for leaks, and receive regular preventative maintenance to reduce the chance of 
leakage.  Petroleum products onsite will be stored in tightly sealed containers, 
which are clearly labeled and will be protected from exposure to weather. 
 
The contractor shall prepare an Oil Pollution Spill Prevention Control and 
Countermeasure plan when the project that involves the storage of petroleum 
products in 55 gallon or larger containers with a total combined storage capacity 
of 1,320 gallons.  This is a requirement of 40 CFR 112. 
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KyTC BMP Plan for Project PCN ## - #### 

 
This project (will / will not) (3) have over 1,320 gallons of petroleum products with 
a total capacity, sum of all containers 55 gallon capacity and larger.  
 

 Fertilizers: 
 
Fertilizers will be applied at rates prescribed by the contract, standard 
specifications or as directed by the resident engineer.  Once applied, fertilizer will 
be covered with mulch or blankets or worked into the soil to limit exposure to 
storm water.  Storage will be in a covered shed.  The contents of any partially 
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills. 
 

 Paints: 
 
All containers will be tightly sealed and stored indoors or under roof when not 
being used.  Excess paint or paint wash water will not be discharged to the 
drainage or storm sewer system but will be properly disposed of according to 
manufacturers’ instructions or state and local regulations. 
 

 Concrete Truck Washout: 
 
Concrete truck mixers and chutes will not be washed on pavement, near storm 
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole. 
Where possible, excess concrete and wash water will be discharged to areas 
prepared for pouring new concrete, flat areas to be paved that are away from 
ditches or drainage system features, or other locations that will not drain off site. 
Where this approach is not possible, a shallow earthen wash basin will be 
excavated away from ditches to receive the wash water 
 

 Spill Control Practices 
 
In addition to the good housekeeping and material management practices 
discussed in the previous sections of this plan, the following practices will be 
followed for spill prevention and cleanup: 
 

• Manufacturers’ recommended methods for spill cleanup will be clearly 
posted. All personnel will be made aware of procedures and the location 
of the information and cleanup supplies. 

• Materials and equipment necessary for spill cleanup will be kept in the 
material storage area.  Equipment and materials will include as 
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand, 
sawdust, and plastic and metal trash containers.  

• All spills will be cleaned up immediately after discovery. 
• The spill area will be kept well ventilated and personnel will wear 

appropriate protective clothing to prevent injury from contract with a 
hazardous substance. 
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KyTC BMP Plan for Project PCN ## - #### 

• Spills of toxic or hazardous material will be reported to the appropriate 
state/local agency as required by KRS 224 and applicable federal law. 

• The spill prevention plan will be adjusted as needed to prevent spills from 
reoccurring and improve spill response and cleanup.  

• Spills of products will be cleaned up promptly.  Wastes from spill clean up 
will be disposed in accordance with appropriate regulations. 

 

D. Other State and Local Plans 
This BMP plan shall include any requirements specified in sediment and erosion 
control plans, storm water management plans or permits that have been 
approved by other state or local officials.  Upon submittal of the NOI, other 
requirements for surface water protection are incorporated by reference into and 
are enforceable under this permit (even if they are not specifically included in this 
BMP plan).  This provision does not apply to master or comprehensive plans, 
non-enforceable guidelines or technical guidance documents that are not 
identified in a specific plan or permit issued for the construction site by state or 
local officials. 

E. Maintenance 

1. The BMP plan shall include a clear description of the maintenance 
procedures necessary to keep the control measures in good and effective 
operating condition.  

• Maintenance of BMPs during construction shall be a result of weekly and 
post rain event inspections with action being taken by the contractor to 
correct deficiencies. 

• Post Construction maintenance will be a function of normal highway 
maintenance operations. Following final project acceptance by the 
cabinet, district highway crews will be responsible for identification and 
correction of deficiencies regarding ground cover and cleaning of storm 
water BMPs. The project manager shall identify any BMPs that will be for 
the purpose of post construction storm water management with specific 
guidance for any non-routine maintenance.  

 
 
 

F. Inspections 
 
Inspection and maintenance practices that will be used to maintain erosion and 
sediment controls: 
 

KPDES BMP Plan  Page 9 of 14 
 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 232 of 318



KyTC BMP Plan for Project PCN ## - #### 

 All erosion prevention and sediment control measures will be inspected 
at least once each week and following any rain of one-half inch or 
more. 

 Inspections will be conducted by individuals that have received KyTC 
Grade Level II training or other qualification as prescribed by the 
cabinet that includes instruction concerning sediment and erosion 
control. 

 Inspection reports will be written, signed, dated, and kept on file. 
 Areas at final grade will be seeded and mulched within 14 days. 
 Areas that are not at final grade where construction has ceased for a 

period of 21 days or longer and soil stock piles shall receive temporary 
mulch no later than 14 days from the last construction activity in that 
area. 

 All measures will be maintained in good working order; if a repair is 
necessary, it will be initiated within 24 hours of being reported. 

 Built-up sediment will be removed from behind the silt fence before it 
has reached halfway up the height of the fence. 

 Silt fences will be inspected for bypassing, overtopping, undercutting, 
depth of sediment, tears, and to ensure attachment to secure posts. 

 Sediment basins will be inspected for depth of sediment, and built-up 
sediment will be removed when it reaches 70 percent of the design 
capacity and at the end of the job. 

 Diversion dikes and berms will be inspected and any breaches 
promptly repaired. Areas that are eroding or scouring will be repaired 
and re-seeded / mulched as needed. 

 Temporary and permanent seeding and mulching will be inspected for 
bare spots, washouts, and healthy growth. Bare or eroded areas will 
be repaired as needed.  

 All material storage and equipment servicing areas that involve the 
management of bulk liquids, fuels, and bulk solids will be inspected 
weekly for conditions that represent a release or possible release of 
pollutants to the environment. 

 
 
 
 

G.  Non – Storm Water discharges 
 
It is expected that non-storm water discharges may occur from the site during the 
construction period. Examples of non-storm water discharges include: 
 

 Water from water line flushings. 
 Water form cleaning concrete trucks and equipment. 
 Pavement wash waters (where no spills or leaks of toxic or hazardous 

materials have occurred). 
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 Uncontaminated groundwater and rain water (from dewatering during 
excavation). 

 
All non-storm water discharges will be directed to the sediment basin or to a filter 
fence enclosure in a flat vegetated infiltration area or be filtered via another 
approved commercial product. 
 

H. Groundwater Protection Plan (3) 
 
This plan serves as the groundwater protection plan as required by 401 KAR 
5:037.  
 
 Contractors statement: (3) 

 
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require 
the preparation and implementation of a groundwater protection plan, will or may 
be may be conducted as part of this construction project: 
  
_____ 2.  (e) land treatment or land disposal of a pollutant; 
 
_____ 2. (f) Storing, …, or related handling of hazardous waste, solid waste or 
special waste, …, in tanks, drums, or other containers, or in piles, (This does not 
include wastes managed in a container placed for collection and removal of 
municipal solid waste for disposal off site); 
 
_____ 2. (g) …. Handling of materials in bulk quantities (equal or greater than 55 
gallons or 100 pounds net dry weight transported held in an individual container) 
that, if released to the environment, would be a pollutant; 
 
_____ 2. (j) Storing or related handling of road oils, dust suppressants, …., at a 
central location; 
 
_____ 2. (k) Application or related handling of road oils, dust suppressants or 
deicing materials, (does not include use of chloride-based deicing materials 
applied to roads or parking lots); 
 
_____ 2. (m) Installation, construction, operation, or abandonment of wells, bore 
holes, or core holes, (this does not include bore holes for the purpose of 
explosive demolition); 
  
Or, check the following only if there are no qualifying activities 
 
_____ There are no activities for this project as listed in 401 KAR 5:037 Section 2 
that require the preparation and implementation of a groundwater protection plan. 
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The contractor is responsible for the preparation of a plan that addresses the  
 
401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection 
plan: 
 

(a) General information about this project is covered in the Project 
information; 

(b) Activities that require a groundwater protection plan have been 
identified above; 

(c) Practices that will protect groundwater from pollution are 
addressed in section C. Other control measures. 

(d) Implementation schedule – all practices required to prevent 
pollution of groundwater are to be in place prior to conducting 
the activity; 

(e) Training is required as a part of the ground water protection 
plan.  All employees of the contractor, sub-contractor and 
resident engineer personnel will be trained to understand the 
nature and requirements of this plan as they pertain to their job 
function(s).  Training will be accomplished within one week of 
employment and annually thereafter.  A record of training will be 
maintained by the contractor with a copy provide to the resident 
engineer. 

(f) Areas of the project and groundwater plan activities will be 
inspected as part of the weekly sediment and erosion control 
inspections 

(g) Certification (see signature page.)  
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KyTC BMP Plan for Project PCN ## - #### 

Contractor and Resident Engineer Plan certification 
 
The contractor that is responsible for implementing this BMP plan is identified in the 
Project Information section of this plan.  
 
The following certification applies to all parties that are signatory to this BMP plan: 
 
I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted.  Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete.  I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. Further, this plan 
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that 
the individuals signing the plan have reviewed the terms of the plan and will implement its 
provisions as they pertain to ground water protection. 
 
Resident Engineer and Contractor Certification: 
 
(2) Resident Engineer signature 
 
Signed __________________title______________,   _____________________ 

    Typed or printed name2                                           signature 
 

 
(3) Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                    signature 
 
 
 

1. Contractors Note: to be signed by a person who is the owner, a responsible 
corporate officer, a general partner or the proprietor or a person designated to 
have the authority to sign reports by such a person in accordance with 401 
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES 
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601. 
Reference the Project Control Number (PCN) and KPDES number when one 
has been issued.  

2. KyTC note: to be signed by the Chief District Engineer or a person 
designated to have the authority to sign reports by such a person (usually the 
resident engineer) in accordance with 401 KAR 5:060 Section 9. This 
delegation shall be in writing to: Manager, KPDES Branch, Division of Water, 
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control 
Number (PCN) and KPDES number when one has been issued. 
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KyTC BMP Plan for Project PCN ## - #### 

Sub-Contractor Certification 
 
The following sub-contractor shall be made aware of the BMP plan and responsible for 
implementation of BMPs identified in this plan as follows: 
 
 
Subcontractor  
 
 Name: 
 Address: 
 Address: 
 
 Phone: 
 
The part of BMP plan this subcontractor is responsible to implement is: 
 
 
 
 
 
 
 
 
 
 
I certify under penalty of law that I understand the terms and conditions of the general 
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water 
discharges, the BMP plan that has been developed to manage the quality of water to be 
discharged as a result of storm events associated with the construction site activity and 
management of non-storm water pollutant sources identified as part of this certification. 
 
 
Signed __________________title______________,   _____________________ 
             Typed or printed name1                                                   signature 
 

1. Sub Contractor Note: to be signed by a person who is the owner, a 
responsible corporate officer, a general partner or the proprietor or a person 
designated to have the authority to sign reports by such a person in 
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing 
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort 
Kentucky 40601.   Reference the Project Control Number (PCN) and KPDES 
number when one has been issued. 
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KentuckyUnbridledSpirit.com                                                                                 An Equal Opportunity Employer M/F/D 

 

 

 

July 25, 2014 

 

Michael McGregor 

US 68 Bridge - Trigg Co 

5501 Kentucky Dam Rd 

Paducah, KY   42003     

 

Re:  KYR10 Coverage Acknowledgment 

KPDES No.: KYR10I594 

Lake Barkley Bridge - Trigg Co 

  Permit Type: Construction 

AI ID:  123236 

Trigg County, Kentucky 

 

Dear Michael McGregor: 

 

 
The discharges associated with the Notice of Intent you submitted have been approved for coverage under the “Kentucky Pollutant 

Discharge Elimination System (KPDES) General Permit for Stormwater Discharges Associated with Construction Activities 

(KYR10)” permit. This coverage becomes effective the date of this correspondence and will remain effective until the general permit 

expires or the Division of Water revokes coverage. During this period of coverage all discharges shall comply with the conditions of 

the applicable general permit. A copy of the general permit the operator is now covered by can be found on our website: 

http://water.ky.gov.  

 

Any questions concerning the general permit and its requirements should be directed to me at (502) 564-3410.  

 

 

Facility Site: 36.799875, -87.975809 

 

Sincerely, 

 

Shawn Hokanson 
Surface Water Permits Branch 

Division of Water 
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SPECIAL NOTE FOR PRE-BID CONFERENCE 
CID Number - 141279

The Department will conduct a Pre-Bid Conference of the subject project on
Tuesday, December 2, 2014 at 1:30 PM Eastern Standard Time at:

Capital Plaza Hotel
Ballrooms 1 and 2
405 Wilkinson Blvd
Frankfort, KY 40601
Phone: (502) 227-5100

Any company that is interested in bidding on the subject project or being part of a joint
venture shall be represented at the conference by at least  one person of sufficient
authority to bind the company. No individual can represent more than one company.
At the conference a roster shall be taken of the representatives present.  Only companies 
represented at the conference will be eligible to have their bids opened at the date 
of letting.

The purpose of the conference is to familiarize the prospective bidders with the contract
requirements.

Department of Highways officials present at the conference will answer questions 
concerning the projects.

Special Note for Pre-Bid Conference 
Lake Barkley Bridge Construction Page 1 
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PART II 
 

SPECIFICATIONS AND STANDARD DRAWINGS 
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SPECIFICATIONS REFERENCE 
 
Any reference in the plans or proposal to previous editions of the Standard Specifications 
for Road and Bridge Construction and Standard Drawings are superseded by Standard 
Specifications for Road and Bridge Construction, Edition of 2012 and Standard 
Drawings, Edition of 2012 with the 2012 Revision. 
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SSupplemental Specifications to the
Standard Specifications for  Road and Br idge Construction, 2012 Edition

Effective with the August 22, 2014 Letting

1

Subsection: 102.15 Process Agent.
Revision: Replace the 1st paragraph with the following:                                                                                    

Every corporation doing business with the Department shall submit evidence of compliance with 
KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-
220, and file with the Department the name and address of the process agent upon whom process 
may be served.                                                                                                                                     

Subsection: 105.13 Claims Resolution Process.
Revision: Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no longer 

available through the forms library and are forms generated within the AASHTO SiteManager 
software.

Subsection: 108.03 Preconstruction Conference.
Revision: Replace 8) Staking with the following:                                                                                               

8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the 
Commonwealth of Kentucky.

Subsection: 109.07.02 Fuel.
Revise item Crushed Aggregate Used for Embankment Stabilization to the following:                    
Crushed Aggregate                                                                                          
     Used for Stabilization of Unsuitable Materials
     Used for Embankment Stabilization
Delete the following item from the table.                                                                                           
Crushed Sandstone Base (Cement Treated)

Subsection: 110.02 Demobilization.
Revision: Replace the first part of the first sentence of the second paragraph with the following:                    

Perform all work and operations necessary to accomplish final clean-up as specified in the first 
paragraph of Subsection 105.12;

Subsection: 112.03.12 Project Traffic Coordinator (PTC).
Revision: Replace the last paragraph of this subsection with the following:                                                   

Ensure the designated PTC has sufficient skill and experience to properly perform the task 
assigned and has successfully completed the qualification courses.

Subsection: 112.04.18 Diversions (By-Pass Detours).
Revision: Insert the following sentence after the 2nd sentence of this subsection.                                            

The Department will not measure temporary drainage structures for payment when the contract 
documents provide the required drainage opening that must be maintained with the diversion. 
The temporary drainage structures shall be incidental to the construction of the diversion. If the 
contract documents fail to provide the required drainage opening needed for the diversion, the 
cost of the temporary drainage structure will be handled as extra work in accordance with section 
109.04.

Subsection: 201.03.01 Contractor Staking.
Revision: Replace the first paragraph with the following:  Perform all necessary surveying under the 

general supervision of a Professional Engineer or Land Surveyor licensed  in the Commonwealth 
of Kentucky.

Revision:
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Subsection: 201.04.01 Contractor Staking.
Revision: Replace the last sentence of the paragraph with the following:  Complete the general layout of 

the project under the supervision of a Professional Engineer or Land Surveyor licensed in the 
Commonwealth of Kentucky.

Subsection: 206.04.01 Embankment-in-Place.
Revision: Replace the fourth paragraph with the following:  The Department will not measure suitable 

excavation included in the original plans that is disposed of for payment and will consider it 
incidental to Embankment-in-Place.

Subsection: 208.02.01 Cement.
Revision: Replace paragraph with the following:                                                                                               

Select Type I or Type II cement conforming to Section 801. Use the same type cement 
throughout the work.

Subsection: 208.03.06 Curing and Protection.
Revision: Replace the fourth paragraph with the following:                                                                         

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured 
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day 
consists of a continuous 24-hour period in which the ambient air temperature does not fall below 
40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total seven (7) 
, 24-hour days with the ambient air temperature remaining at or above 40 degrees Fahrenheit 
before traffic or equipment will be allowed to traverse the stabilized subgrade.  The Department 
may allow a shortened curing period when the Contractor requests. The Contractor shall give the 
Department at least 3 day notice of the request for a shortened curing period. The Department 
will require a minimum of 3 curing days after final compaction.  The Contractor shall furnish 
cores to the treated depth of the roadbed at 500 feet intervals for each lane when a shortened 
curing time is requested. The Department will test cores using an unconfined compression test.  
Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection: 208.03.06 Curing and Protection.
Revision: Replace paragraph eight with the following:                                                                                      

At no expense to the Department, repair any damage to the subgrade caused by freezing. 
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Revision: Revise Seed Mix Type I to the mixture shown below:                                                               

50% Kentucky 31 Tall Fescue (Festuca arundinacea)                                                                         
35% Hard Fescue (Festuca (Festuca longifolia)                                                                                  
10% Ryegrass, Perennial (Lolium perenne)                                                                                        
5% White Dutch Clover (Trifolium repens)

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Number: 2)
Revision: Replace the paragraph with the following:                                                                             

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7.  Apply seed 
mix Type II at a minimum application rate of 100 pounds per acre.  If adjacent to a golf course 
replace the crown vetch with Kentucky 31 Tall Fescue.
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Subsection: 212.03.03 Permanent Seeding and Protection.
Part: A) Seed Mixtures for Permanent Seeding.
Number: 3)
Revision: Replace the paragraph with the following:                                                                            

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and 12.  
Apply seed mix Type III at a minimum application rate of 100 pounds per acre.  If adjacent to 
crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: B) Procedures for Permanent Seeding.
Revision: Delete the first sentence of the section.
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: B) Procedures for Permanent Seeding.
Revision: Replace the second and third sentence of the section with the following:                                          

Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of 
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural 
limestone to the seedbed when the Engineer determines it is needed. When required, place 
agricultural limestone at a rate of 3 tons per acre.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Top Dressing.
Revision: Change the title of part to D) Fertilizer.
Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Fertilizer.
Revision: Replace the first paragraph with the following:                                                                                  

Apply fertilizer at the beginning of the seeding operation and after vegetation is established. Use 
fertilizer delivered to the project in bags or bulk.  Apply initial fertilizer to all areas prior to the 
seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-10 
fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000 
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application.  Reapply 
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional 
cost to the Department.  Re-establish any vegetation severely damaged or destroyed because of 
an excessive application of fertilizer at no cost to the Department.

Subsection: 212.03.03 Permanent Seeding and Protection.
Part: D) Fertilizer.
Revision: Delete the second paragraph.
Subsection: 212.04.04 Agricultural Limestone.
Revision: Replace the entire section with the following:                                                                                    

The Department will measure the quantity of agricultural limestone in tons.
Subsection: 212.04.05 Fertilizer.
Revision: Replace the entire section with the following:                                                                                    

The Department will measure fertilizer used in the seeding or sodding operations for payment. 
The Department will measure the quantity by tons.                                                                            
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Subsection: 212.05 PAYMENT.
Revision: Delete the following item code:                                                                                                          

Code Pay Item Pay Unit                                                                          
05966         Topdressing Fertilizer                Ton

Subsection: 212.05 PAYMENT.
Revision: Add the following pay items:                                                                                                              

Code Pay Item Pay Unit                                                                                 
05963       Initial Fertilizer                      Ton                                                                                      
05964       20-10-10 Fertilizer                Ton                                                                                       
05992       Agricultural Limestone          Ton

Subsection: 213.03.02 Progress Requirements.
Revision: Replace the last sentence of the third paragraph with the following:                                              

Additionally, the Department will apply a penalty equal to the liquidated damages when all 
aspects of the work are not coordinated in an acceptable manner within 7 calendar days after 
written notification.

Subsection: 213.03.05 Temporary Control Measures.
Part: E) Temporary Seeding and Protection.
Revision: Delete the second sentence of the first paragraph.
Subsection: 304.02.01 Physical Properties.
Table: Required Geogrid Properties
Revision: Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.
Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: B) Sampling.
Revision: Replace the second sentence with the following:                                                                          

The Department will determine when to obtain the quality control samples using the random-
number feature of the mix design submittal and approval spreadsheet.  The Department will 
randomly determine when to obtain the verification samples required in Subsections 402.03.03 
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.

Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities.
Number: 3) VMA.
Revision: Add the following paragraph below Number 3) VMA:                                                                

Retain the AV/VMA specimens and one additional corresponding Gmm sample for 5 working 
days for mixture verification testing by the Department.  For Specialty Mixtures, retain a mixture 
sample for 5 working days for mixture verification testing by the Department.  When the 
Department's test results do not verify that the Contractor's quality control test results are within 
the acceptable tolerances according to Subsection 402.03.03, retain the samples and specimens 
from the affected sublot(s) for the duration of the project.

Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities. 
Number: 4) Density.
Revision: Replace the second sentence of the Option A paragraph with the following:                                 

Perform coring by the end of the following work day.
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Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: D) Testing Responsibilities.
Number: 5) Gradation.
Revision: Delete the second paragraph.
Subsection: 402.03.02 Contractor Quality Control and Department Acceptance.
Part: H) Unsatisfactory Work.
Number: 1) Based on Lab Data.
Revision: Replace the second paragraph with the following:                                                                       

When the Engineer determines that safety concerns or other considerations prohibit an immediate 
shutdown, continue work and the Department will make an evaluation of acceptability according 
to Subsection 402.03.05.

Subsection: 402.03.03 Verification.
Revision: Replace the first paragraph with the following:                                                                       

402.03.03 Mixture Verification.  For volumetric properties, the Department will perform a 
minimum of one verification test for AC, AV, and VMA according to the corresponding 
procedures as given in Subsection 402.03.02.  The Department will randomly determine when to 
obtain the verification sample using the Asphalt Mixture Sample Random Tonnage Generator.  
For specialty mixtures, the Department will perform one AC and one gradation determination per 
lot according to the corresponding procedures as given in Subsection 402.03.02.  However, 
Department personnel will not perform AC determinations according to KM 64-405.  The 
Contractor will obtain a quality control sample at the same time the Department obtains the 
mixture verification sample and perform testing according to the procedures given in Subsection 
402.03.02.  If the Contractor's quality control sample is verified by the Department's test results 
within the tolerances provided below, the Contractor's sample will serve as the quality control 
sample for the affected sublot.  The Department may perform the mixture verification test on the 
Contractor's equipment or on the Department's equipment.

Subsection: 402.03.03 Verification.
Part: A) Evaluation of Sublot(s) Verified by Department.
Revision: Replace the third sentence of the second paragraph with the following:                                        

When the paired t -test indicates that the Contractor's data and Department's data are possibly not 
from the same population, the Department will investigate the cause for the difference according 
to Subsection 402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection: 402.03.03 Verification.
Part: B) Evaluation of Sublots Not Verified by Department.
Revision: Replace the third sentence of the first paragraph with the following:                                             

When differences between test results are not within the tolerances listed below, the Department 
will resolve the discrepancy according to Subsection 402.03.05.
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Subsection: 402.03.03 Verification.
Part: B) Evaluation of Sublots Not Verified by Department.
Revision: Replace the third sentence of the second paragraph with the following:                                        

When the F -test or t -test indicates that the Contractor's data and Department's data are possibly 
not from the same population, the Department will investigate the cause for the difference 
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems 
appropriate.

Subsection: 402.03.03 Verification.
Part: C) Test Data Patterns.
Revision: Replace the second sentence with the following:                                                                         

When patterns indicate substantial differences between the verified and non-verified sublots, the 
Department will perform further comparative testing according to subsection 402.03.05.

Subsection: 402.03 CONSTRUCTION.
Revision: Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.  

For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the 
Department will obtain an additional verification sample at random using the Asphalt Mixture 
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and 
Department’s laboratory testing equipment and technicians.  The Department will obtain a 
mixture sample of at least 150 lb at the asphalt mixing plant according to KM 64-425 and split it 
according to AASHTO R 47.  The Department will retain one split portion of the sample and 
provide the other portion to the Contractor.  At a later time convenient to both parties, the 
Department and Contractor will simultaneously reheat the sample to the specified compaction 
temperature and test the mixture for AV and VMA using separate laboratory equipment 
according to the corresponding procedures given in Subsection 402.03.02.  The Department will 
evaluate the differences in test results between the two laboratories.  When the difference 
between the results for AV or VMA is not within ± 2.0 percent, the Department will investigate 
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: 402.03.04 Dispute Resolution.
Revision: Change the subsection number to 402.03.05.
Subsection: 402.05 PAYMENT.
Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures
Table: AC
Revision: Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to ±0.6.
Subsection: 403.02.10 Material Transfer Vehicle (MTV).
Revision: Replace the first sentence with the following:                                                                                    

In addition to the equipment specified above, provide a MTV with the following minimum 
characteristics:

Subsection: 412.02.09 Material Transfer Vehicle (MTV).
Revision: Replace the paragraph with the following:                                                                                          

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.           
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Subsection: 412.03.07 Placement and Compaction.
Revision: Replace the first paragraph with the following:                                                                            

Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on ramps 
and/or shoulders unless specified in the contract. When the Engineer determines the use of the 
MTV is not practical for a portion of the project, the Engineer may waive its requirement for that 
portion of pavement by a letter documenting the waiver.

Subsection: 412.04 MEASUREMENT.
Revision: Add the following subsection:                                                                                                             

412.04.03. Material Transfer Vehicle (MTV).  The Department will not measure the MTV for 
payment and will consider its use incidental to the asphalt mixture.

Subsection: 501.03.19 Surface Tolerances and Testing Surface.
Part: B) Ride Quality.
Revision: Add the following to the end of the first paragraph:                                                                           

The Department will specify if the ride quality requirements are Category A or Category B when 
ride quality is specified in the Contract. Category B ride quality requirements shall apply when 
the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: 603.03.06 Cofferdams.
Revision: Replace the seventh sentence of paragraph one with the following:                                                   

Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of 
Kentucky.

Subsection: 605.03.04 Tack Welding.
Revision: Insert the subsection and the following:                                                                                       

605.03.04 Tack Welding. The Department does not allow tack welding.
Subsection: 606.03.17 Special Requirements for Latex Concrete Overlays.
Part: A) Existing Bridges and New Structures.
Number: 1) Prewetting and Grout-Bond Coat.
Revision: Add the following sentence to the last paragraph:  Do not apply a grout-bond coat on bridge 

decks prepared by hydrodemolition.
Subsection: 609.03 Construction.
Revision: Replace Subsection 609.03.01 with the following:                                                                             

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast 
concrete release the temporary erection supports under the bridge and swing the span free on its 
supports.                                                                                                                                              
609.03.01 B) Lift Loops.  Cut all lift loops flush with the top of the precast beam once the beam 
is placed in the final location and prior to placing steel reinforcement.  At locations where lift 
loops are cut, paint the top of the beam with galvanized or epoxy paint.

Subsection: 611.03.02 Precast Unit Construction.
Revision: Replace the first sentence of the subsection with the following:                                                        

Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for 
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with 
KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following 
exceptions and additions:
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Subsection: 613.03.01 Design.
Number: 2)
Revision: Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD 

Bridge Design Specifications"
Subsection: 615.06.02
Revision: Add the following sentence to the end of the subsection.                                                             

The ends of units shall be normal to walls and centerline except exposed edges shall be beveled 
¾ inch.

Subsection: 615.06.03 Placement of Reinforcement in Precast 3-Sided Units.
Revision: Replace the reference of 6.6 in the section to 615.06.06.
Subsection: 615.06.04 Placement of Reinforcement for Precast Endwalls.
Revision: Replace the reference of 6.7 in the section to 615.06.07.
Subsection: 615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.
Revision: Replace the subsection with the following:                                                                                  

Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be 
tack welded together for assembly purposes.  For smooth welded wire fabric, the overlap shall 
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 
2012 Bridge Design Guide Section 5.11.6.3.  For deformed welded wire fabric, the overlap shall 
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 
2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured 
between the outer most longitudinal wires of each fabric sheet.  For deformed billet-steel bars, 
the overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section 
5.11.2.1. For splices other than tension splices, the overlap shall be a minimum of 12" for welded 
wire fabric or deformed billet-steel bars. The spacing center to center of the circumferential wires 
in a wire fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing 
center to center of the longitudinal wires shall not be more than 8 inches.  The spacing center to 
center of the longitudinal distribution steel for either line of reinforcing in the top slab shall be 
not more than 16 inches.

Subsection: 615.06.07 Laps, Welds, and Spacing for Precast Endwalls.
Revision: Replace the subsection with the following:                                                                                  

Splices in the reinforcement shall be made by lapping.  Laps may not be tack welded together for 
assembly purposes.  For smooth welded wire fabric, the overlap shall meet the requirements of 
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design 
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the 
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012 
Bridge Design Guide Section 5.11.6.2.  For deformed billet-steel bars, the overlap shall meet the 
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-to-
center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.
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Subsection: 615.08.01 Type of Test Specimen.
Revision: Replace the subsection with the following:                                                                                 

Start-up slump, air content, unit weight, and temperature tests will be performed each day on the 
first batch of concrete.  Acceptable start-up results are required for production of the first unit.  
After the first unit has been established, random acceptance testing is performed daily for each 
50 yd3 (or fraction thereof).  In addition to the slump, air content, unit weight, and temperature 
tests, a minimum of one set of cylinders shall be required each time plastic property testing is 
performed.

Subsection: 615.08.02 Compression Testing.
Revision: Delete the second sentence.
Subsection: 615.08.04 Acceptability of Core Tests.
Revision: Delete the entire subsection.
Subsection: 615.12 Inspection.
Revision: Add the following sentences to the end of the subsection:    Units will arrive at jobsite with the 

"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the 
production facility. Units shall be inspected upon arrival for any evidence of damage resulting 
from transport to the jobsite.

Subsection: 716.02.02 Paint.
Revision: Replace sentence with the following: Conform to Section 821.
Subsection: 716.03 CONSTRUCTION.
Revision: Replace bullet 5) with the following:   5) AASHTO Standard Specifications for Structural 

Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims,

Subsection: 716.03.02 Lighting Standard Installation.
Revision: Replace the second sentence with the following:                                                                                

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum 
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: 716.03.02 Lighting Standard Installation.
Part: A) Conventional Installation.
Revision: Replace the third sentence with the following: Orient the transformer base so the door is 

positioned on the side away from on-coming traffic.
Subsection: 716.03.02 Lighting Standard Installation.
Part: A) Conventional Installation.
Number: 1) Breakaway Installation and Requirements.
Revision: Replace the first sentence with the following: For breakaway supports, conform to Section 12 of 

the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires, 
and Traffic Signals, 2013-6th Edition with current interims.

Subsection: 716.03.02 Lighting Standard Installation.
Part: B) High Mast Installation
Revision: Replace the first sentence with the following: Install each high mast pole as noted on plans.
Subsection: 716.03.02 Lighting Standard Installation.
Part: B) High Mast Installation
Number: 2) Concrete Base Installation
Revision: Modification of Chart and succeeding paragraphs within this section:
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(1): Shaft length is 22' for cohesive soil only.  For cohesionless soil, contact geotechnical branch for design.
(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the 
Division of Traffic.
     If rock is encountered during drilling operations and confirmed by the engineer to be of sound 
quality, the shaft is only required to be further advanced into the rock by the length of rock 
socket shown in the table.  The total length of the shaft need not be longer than that of soil alone.  
Both longitudinal rebar length and number of ties or spiral length shall be adjusted accordingly.  
     If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's 
review and approval, a detailed column design with individual site specific soil and rock analysis 
performed and approved by a Professional Engineer licensed in the Commonwealth of Kentucky.
     Spiral reinforcement may be substituted for ties.  If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit.  Subsurface conditions 
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker 
than those assumed.  Engineer shall consult with the geotechnical branch if such conditions are 
encountered.
     The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or 
compressible materials are present at the time of the concrete placement.  If the drilled hole 
contains standing water, the concrete shall be placed using a tremie to displace water.  
Continuous concrete flow will be required to insure full displacement of any water.
     The reinforcement and anchor bolts shall be adequately supported in the proper positions so 
no movement occurs during concrete placement.  Welding of anchor bolts to the reinforcing cage 
is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to 
create a smooth finished surface.  All forming shall be removed upon completion of foundation 
construction. 

Subsection: 716.03.03 Trenching.
Part: A) Trenching of Conduit for Highmast Ducted Cables.
Revision: Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain 

the Engineer's approval and maintain the required conduit depths coming into the junction boxes. 
No payment for additional junction boxes for greater depths will be allowed.
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Subsection: 716.03.03 Trenching.
Part: B) Trenching of Conduit for Non-Highmast Cables.
Revision: Add the following after the second sentence: If depths greater than 24 inches are necessary for 

either situation listed previously, obtain the Engineer's approval and maintain the required 
conduit depths coming into the junction boxes.  No payment for additional junction boxes for 
greater depths will be allowed.

Subsection: 716.03.10 Junction Boxes.
Revision: Replace subsection title with the following: Electrical Junction Box.
Subsection: 716.04.07 Pole with Secondary Control Equipment.
Revision: Replace the paragraph with the following:                                                                                      

The Department will measure the quantity as each individual unit furnished and installed.  The 
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any 
necessary hardware to anchor pole, or electrical inspection fees, and will consider them 
incidental to this item of work.  The Department will also not measure furnishing and installing 
electrical service conductors, specified conduits, meter base, transformer, service panel, fused 
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual switch, 
ground rods, and ground wires and will consider them incidental to this item of work.

Subsection: 716.04.08 Lighting Control Equipment.
Revision: Replace the paragraph with the following:                                                                                      

The Department will measure the quantity as each individual unit furnished and installed.  The 
Department will not measure constructing the concrete base, excavation, backfilling, restoration, 
any necessary anchors, or electrical inspection fees, and will consider them incidental to this item 
of work.  The Department will also not measure furnishing and installing electrical service 
conductors, specified conduits, meter base, transformer, service panel, fused cutout, fuses, 
lighting arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground 
rods, and ground wires and will consider them incidental to this item of work.

Subsection: 716.04.09 Luminaire.
Revision: Replace the first sentence with the following:                                                                                  

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: 716.04.10 Fused Connector Kits.
Revision: Replace the first sentence with the following:                                                                                  

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: 716.04.13 Junction Box.
Revision: Replace the subsection title with the following: Electrical Junction Box Type Various.
Subsection: 716.04.13 Junction Box.
Part: A) Junction Electrical.
Revision: Rename A) Junction Electrical to the following:  A) Electrical Junction Box.
Subsection: 716.04.14 Trenching and Backfilling.
Revision: Replace the second sentence with the following:                                                                         

The Department will not measure excavation, backfilling, underground utility warning tape (if 
required), the restoration of disturbed areas to original condition, and will consider them 
incidental to this item of work.
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Subsection: 716.04.18 Remove Lighting.
Revision: Replace the paragraph with the following:                                                                                   

The Department will measure the quantity as a lump sum for the removal of lighting equipment.  
The Department will not measure the disposal of all equipment and materials off the project by 
the contractor.  The Department also will not measure the transportation of the materials and will 
consider them incidental to this item of work.

Subsection: 716.04.20 Bore and Jack Conduit.
Revision: Replace the paragraph with the following: The Department will measure the quantity in linear 

feet.  This item shall include all work necessary for boring and installing conduit under an 
existing roadway. Construction methods shall be in accordance with Sections 706.03.02, 
paragraphs 1, 2, and 4.

Subsection: 716.05 PAYMENT.
Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay 

Unit with the following:

Code Pay Item Pay Unit
04810                  Electrical Junction Box                       Each
04811                  Electrical Junction Box Type B           Each
20391NS835       Electrical Junction Box Type A           Each
20392NS835       Electrical Junction Box Type C           Each

Subsection: 723.02.02 Paint.
Revision: Replace sentence with the following: Conform to Section 821.
Subsection: 723.03 CONSTRUCTION.
Revision: Replace bullet 5) with the following:   5) AASHTO Standard Specifications for Structural 

Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims,

Subsection: 723.03.02 Poles and Bases Installation.
Revision: Replace the first sentence with the following:                                                                         

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum 
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: 723.03.02 Poles and Bases Installation.
Part: A) Steel Strain and Mastarm Poles Installation
Revision: Replace the second paragraph with the following: For concrete base installation, see Section 

716.03.02, B), 2), Paragraphs 2-7.  Drilled shaft depth shall be based on the soil conditions 
encountered during drilling and slope condition at the site.  Refer to the design chart below:

Subsection: 723.03.02 Poles and Bases Installation.
Part: B) Pedestal or Pedestal Post Installation.
Revision: Replace the fourth sentence of the paragraph with the following:  For breakaway supports, 

conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
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Subsection: 723.03.03 Trenching.
Part: A) Under Roadway.
Revision: Add the following after the second sentence: If depths greater than 24 inches are necessary, 

obtain the Engineer's approval and maintain ether required conduit depths coming into the 
junction boxes.  No payment for additional junction boxes for greater depths will be allowed.

Subsection: 723.03.11 Wiring Installation.
Revision: Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of 

loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: 723.03.12 Loop Installation.
Revision: Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet of 

loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: 723.04.02 Junction Box.
Revision: Replace subsection title with the following: Electrical Junction Box Type Various.
Subsection: 723.04.03 Trenching and Backfilling.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

backfilling, underground utility warning tape (if required), the restoration of disturbed areas to 
original condition, and will consider them incidental to this item of work.

Subsection: 723.04.10 Signal Pedestal.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling, 
restoring disturbed areas, or other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.04.15 Loop Saw Slot and Fill.
Revision: Replace the second sentence with the following: The Department will not measure sawing, 

cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will consider 
them incidental to this item of work.

Subsection: 723.04.16 Pedestrian Detector.
Revision: Replace the paragraph with the following: The Department will measure the quantity as each 

individual unit furnished, installed and connected to pole/pedestal.  The Department will not 
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for 
sign and will consider them incidental to this item of work.

Subsection: 723.04.18 Signal Controller- Type 170.
Revision: Replace the second sentence with the following: The Department will not measure constructing 

the concrete base or mounting the cabinet to the pole, connecting the signal and detectors, 
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or 
electrical inspection fees and will consider them incidental to this item of work.  The Department 
will also not measure furnishing and connecting the induction of loop amplifiers, pedestrian 
isolators, load switches, model 400 modem card; furnishing and installing electrical service 
conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods, ground 
wires and will consider them incidental to this item of work.
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Subsection: 723.04.20 Install Signal Controller - Type 170.
Revision: Replace the paragraph with the following: The Department will measure the quantity as each 

individual unit installed.  The Department will not measure constructing the concrete base or 
mounting the cabinet to the pole, connecting the signal and detectors, and excavation, 
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical 
inspection fees and will consider them incidental to this item of work.  The Department will also 
not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches, model 
400 modem card; furnishing and installing electrical service conductors, specified conduits, 
anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider them 
incidental to this item of work.

Subsection: 723.04.22 Remove Signal Equipment.
Revision: Replace the paragraph with the following: The Department will measure the quantity as a lump 

sum removal of signal equipment.  The Department will not measure the return of control 
equipment and signal heads to the Department of Highways as directed by the District Traffic 
Engineer.  The Department also will not measure the transportation of materials of the disposal 
of all other equipment and materials off the project by the contractor and will consider them 
incidental to this item of work.

Subsection: 723.04.28 Install Pedestrian Detector Audible.
Revision: Replace the second sentence with the following: The Department will not measure installing sign 

R10-3e (with arrow) and will consider it incidental to this item of work.
Subsection: 723.04.29 Audible Pedestrian Detector.
Revision: Replace the second sentence with the following: The Department will not measure furnishing 

and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.
Subsection: 723.04.30 Bore and Jack Conduit.
Revision: Replace the paragraph with the following:  The Department will measure the quantity in linear 

feet. This item shall include all work necessary for boring and installing conduit under an 
existing roadway. Construction methods shall be in accordance with Sections 706.03.02, 
paragraphs 1, 2, and 4.

Subsection: 723.04.31 Install Pedestrian Detector.
Revision: Replace the paragraph with the following:  The Department will measure the quantity as each 

individual unit installed and connected to pole/pedestal.  The Department will not measure 
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection: 723.04.32 Install Mast Arm Pole.
Revision: Replace the second sentence with the following: The Department will not measure arms, signal 

mounting brackets, anchor bolts, or any other necessary hardware and will consider them 
incidental to this item of work.

Subsection: 723.04.33 Pedestal Post.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling, 
restoration, or any other necessary hardware and will consider them incidental to this item of 
work.
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Subsection: 723.04.36 Traffic Signal Pole Base.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or 
restoration and will consider them incidental to this item of work.

Subsection: 723.04.37 Install Signal Pedestal.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire, 
backfilling, restoration, or any other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.04.38 Install Pedestal Post.
Revision: Replace the second sentence with the following: The Department will not measure excavation, 

concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire, 
backfilling, restoration, or any other necessary hardware and will consider them incidental to this 
item of work.

Subsection: 723.05 PAYMENT.
Revision: Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay 

Unit with the following:

Code Pay Item Pay Unit
04810                  Electrical Junction Box                       Each
04811                  Electrical Junction Box Type B           Each
20391NS835       Electrical Junction Box Type A           Each
20392NS835       Electrical Junction Box Type C           Each

Subsection: 804.01.02 Crushed Sand.
Revision: Delete last sentence of the section.
Subsection: 804.01.06 Slag.
Revision: Add subsection and following sentence.                                                                                       

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand only 
in asphalt surface applications.

Subsection: 804.04 Asphalt Mixtures.
Revision: Replace the subsection with the following:                                                                                         

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as 
necessary, to meet gradation requirements.  The Department will allow any combination of 
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved using 
cold feeds at the plant.  The Engineer may allow other fine aggregates.                                            

Subsection: 806.03.01 General Requirements.
Revision: Replace the second sentence of the paragraph with the following:                                                     

Additionally, the material must have a minimum solubility of 99.0 percent when tested according 
to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent, with a JNR 

(nonrecoverable creep compliance) between 0.1 and 0.5, when tested according to AASHTO TP 
70.

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 256 of 318



SSupplemental Specifications to the
Standard Specifications for  Road and Br idge Construction, 2012 Edition

Effective with the August 22, 2014 Letting

16

Subsection: 806.03.01 General Requirements.
Table: PG Binder Requirements and Price Adjustment Schedule
Revision: Replace the Elastic Recovery, % (3) (AASHTO T301) and all corresponding values in the table 

with the following:                                                                                                                              
Test Specification 100% Pay 90% Pay 80% Pay 70% Pay 50%Pay(1)                  

MSCR recovery, % (3)         60 Min.                      58                            56                        55                  54 <53                
(AASHTO TP 70)

Subsection: 806.03.01 General Requirements.
Table: PG Binder Requirements and Price Adjustment Schedule
Superscript: (3)
Revision: Replace (3)  with the following:                                                                                                            

Perform testing at 64°C.
Subsection: 813.04 Gray Iron Castings.
Revision: Replace the reference to "AASHTO M105" with "ASTM A48".
Subsection: 813.09.02 High Strength Steel Bolts, Nuts, and Washers.
Number: A) Bolts.
Revision: Delete first paragraph and "Hardness Number" Table. Replace with the following:                          

A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as 
applicable.

Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Replace the first sentence of the fourth paragraph with the following:                                              

Use any of the species of wood for round or square posts covered under AWPA U1.
Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 814.04.02 Timber Guardrail Posts.
Revision: Delete the second sentence of the fourth paragraph.
Subsection: 814.05.02 Composite Plastic.
Revision: 1) Add the following to the beginning of the first paragraph:  Select composite offset blocks 

conforming to this section and assure blocks are from a manufacturer included on the 
Department's List of Approved Materials.                                                                                          
2) Delete the last paragraph of the subsection.

Subsection: 816.07.02 Wood Posts and Braces.
Revision: First paragraph, replace the reference to "AWPA C5" with "AWPA U1, Section B, Paragraph 

4.1".
Subsection: 816.07.02 Wood Posts and Braces.
Revision: Delete the second sentence of the first paragraph.
Subsection: 818.07 Preservative Treatment.
Revision: First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".
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Subsection: 834.14 Lighting Poles.
Revision: Replace the first sentence with the following: Lighting pole design shall be in accordance with 

loading and allowable stress requirements of the AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current 
interims, with the exception of the following:  The Cabinet will waive the requirement stated in 
the first sentence of Section 5.14.6.2 – Reinforced Holes and Cutouts for high mast poles (only).  
The minimum diameter at the base of the pole shall be 22 inches for high mast poles (only).

Subsection 834.14.03 High Mast Poles.
Revision: Remove the second and fourth sentence from the first paragraph.
Subsection 834.14.03 High Mast Poles.
Revision: Replace the third paragraph with the following:  Provide calculations and drawings that are 

stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.
Subsection: 834.14.03 High Mast Poles.
Revision: Replace paragraph six with the following: Provide a pole section that conforms to ASTM A 595 

grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum yield 
strength of 55 KSI.  Use tubes that are round or 16 sided with a four inch corner radius, have a 
constant linear taper of .144 in/ft and contain only one longitudinal seam weld.  Circumferential 
welded tube butt splices and laminated tubes are not permitted.  Provide pole sections that are 
telescopically slip fit assembled in the field to facilitate inspection of interior surface welds and 
the protective coating.  The minimum length of the telescopic slip splices shall be 1.5 times the 
inside diameter of the exposed end of the female section.  Use longitudinal seam welds as 
commended in Section 5.15 of the AASHTO 2013 Specifications.  The thickness of the 
transverse base shall not be less than 2 inches. Plates shall be integrally welded to the tubes with 
a telescopic welded joint or a full penetration groove weld with backup bar. 
The handhole cover shall be removable from the handhole frame.  One the frame side opposite 
the hinge, provide a mechanism on the handhole cover/frame to place the Department’s standard 
padlock as specified in Section 834.25. The handhole frame shall have two stainless studs 
installed opposite the hinge to secure the handhole cover to the frame which includes providing 
stainless steel wing nuts and washers.  The handhole cover shall be manufactured from 0.25 inch 
thick galvanized steel (ASTM A 153) and have a neoprene rubber gasket that is permanently 
secured to the handhole frame to insure weather-tight protection.  The hinge shall be 
manufactured from 7-guage stainless steel to provide adjustability to insure weather-tight fit for 
the cover.  The minimum clear distance between the transverse plate and the bottom opening of 
the handhole shall not be less than the diameter of the bottom tube of the pole but needs to be at 
least 15 inches. Provide products that are hot-dip galvanized to the requirements of either ASTM 
A123 (fabricated products) or ASTM A 153 (hardware items). 

Subsection: 834.16 ANCHOR BOLTS.
Revision: Insert the following sentence at the beginning of the paragraph:  The anchor bolt design shall 

follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.
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Subsection: 834.17.01 Conventional.
Revision: Add the following sentence after the second sentence: Provide a waterproof sticker mounted on 

the bottom of the housing that is legible from the ground and indicates the wattage of the fixture 
by providing the first two numbers of the wattage.

Subsection: 834.21.01 Waterproof Enclosures.
Revision: Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean 
metal filter.  Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin 
traffic control key.  Provide a light fixture with switch and bulb.  Use a 120-volt fixture and 
utilize a L.E.D. bulb (equivalent to 60 watts minimum).  Fixture shall be situated at or near the 
top of the cabinet and illuminate the contents of the cabinet.  Provide a 120 VAC GFI duplex 
receptacle in the enclosure with a separate 20 amp breaker.

Subsection: 835.07 Traffic Poles.
Revision: Replace the first sentence of the first paragraph with the following:  Pole diameter and wall 

thickness shall be calculated in accordance with the AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with 
current interims.      

Subsection: 835.07 Traffic Poles.
Revision: *Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates 

have a thickness  2 inches.                                                                                                                
*Add the following sentence to the end of the fourth paragraph:  The bottom pole diameter shall 
not be less than 16.25 inches.

Subsection: 835.07 Traffic Poles.
Revision: Replace the third sentence of the fifth paragraph with the following:  For anchor bolt design, pole 

forces shall be positioned in such a manner to maximize the force on any individual anchor bolt 
regardless of the actual anchor bolt orientation with the pole.

Subsection: 835.07 Traffic Poles.
Revision: Replace the first and second sentence of the sixth paragraph with the following:                              

The pole handhole shall be 25 inches by 6.5 inches.  The handhole cover shall be removable 
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the 
handhole cover/frame to place the Department's standard padlock as specified in Section 834.25.  
The handhole frame shall have two stainless studs installed opposite the hinge to secure the 
handhole cover to the frame which includes providing stainless steel wing nuts and washers.  The 
handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153) and 
have a neoprene rubber gasket that is permanently secured to the handhole frame to insure 
weather-tight protection.  The hinge shall be manufactured from 7 gauge stainless steel to 
provide adjustability to insure a weather-tight fit for the cover.  The minimum clear distance 
between the transverse plate and the bottom opening of the handhole shall not be less than the 
diameter of the bottom tube but needs to be at least 12 inches.
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Subsection: 835.07 Traffic Poles.
Revision: *Replace the first sentence of the last paragraph with the following:  Provide calculations and 

drawings that are stamped by a Professional Engineer licensed in the Commonwealth of 
Kentucky.                                                                                                                                            
*Replace the third sentence of the last paragraph with the following:  All tables referenced in 
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway 
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: 835.07.01 Steel Strain Poles.
Revision: Replace the second sentence of the second paragraph with the following:                                       

The detailed analysis shall be certified by a Professional Engineer licensed in the Commonwealth 
of Kentucky.

Subsection: 835.07.01 Steel Strain Poles.
Revision: Replace number 7. after the second paragraph with the following:  7. Fatigue calculations should 

be shown for all fatigue related connections.  Provide the corresponding detail, stress category 
and example from table 11.9.3.1-1.

Subsection: 835.07.02 Mast Arm Poles.
Revision: Replace the second sentence of the fourth paragraph with the following:  The detailed analysis 

shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.
Subsection: 835.07.02 Mast Arm Poles.
Revision: Replace number 7) after the fourth paragraph with the following:  7) Fatigue calculations should 

be shown for all fatigue related connections.  Provide the corresponding detail, stress category 
and example from table 11.9.3.1-1.

Subsection: 835.07.03 Anchor Bolts.
Revision: Add the following to the end of the paragraph:  There shall be two steel templates (one can be 

used for the headed part of the anchor bolt when designed in this manner) provided per pole. 
Templates shall be contained within a 26.5 inch diameter.  All templates shall be fully galvanized 
(ASTM A 153).

Subsection: 835.16.05 Optical Units.
Revision: Replace the 3rd paragraph with the following:                                                                                   

The list of certified products can be found on the following website:  http://www.intertek.com.
Subsection: 835.19.01 Pedestrian Detector Body.
Revision: Replace the first sentence with the following: Provide a four holed pole mounted aluminum 

rectangular housing that is compatible with the pedestrian detector.
Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE I FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING 
Revision: Add the following to the chart:                                                                                                    

Property Minimum Value(1) Test Method       
CBR Puncture (lbs)                 494                                                                  ASTM D6241    
Permittivity (1/s)                      0.7                                                                   ASTM D4491            
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Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE II FABRIC GEOTEXTILES FOR UNDERDRAINS
Revision: Add the following to the chart:                                                                                                    

Property Minimum Value(1) Test Method       
CBR Puncture (lbs)                 210                                                                  ASTM D6241    
Permittivity (1/s)                      0.5                                                                   ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE III FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT 

STABILIZATION
Revision: Add the following to the chart:                                                                                                    

Property Minimum Value(1) Test Method       
CBR Puncture (lbs)                370                                                                   ASTM D6241    
Permittivity (1/s)                    0.05                                                                   ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND 

PAVEMENT EDGE DRAINS
Revision: Add the following to the chart:                                                                                                    

Property Minimum Value(1) Test Method       
CBR Puncture (lbs)                309                                                                   ASTM D6241    
Permittivity (1/s)                     0.5                                                                    ASTM D4491            

Subsection: 843.01.01 Geotextile Fabric.
Table: TYPE V HIGH STRENGTH GEOTEXTILE FABRIC
Revision: Make the following changes to the chart:                                                                                           

Property Minimum Value(1) Test Method        
CBR Puncture (lbs)               618                                                                   ASTM D6241         
Grab Strength (lbs)                700                                                                  ASTM D4632        
Apparent Opening Size          U.S. #40(3)                                                      ASTM D4751               
(3) Maximum average roll value.             

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 261 of 318



6J 

SPECIAL NOTE FOR NON-EPOXY ADHESIVES 
 

This Special Note will apply where indicated on the plans or in the proposal. Section 
references herein are to the Department’s 2012 Standard Specifications for Road and 
Bridge Construction.   
 
1.0 DESCRIPTION.  As an alternate to Type IV epoxy, as specified in Subsection 
826.01.02, the Department may allow other structural adhesives for doweling deformed 
reinforcing bars into hardened concrete providing the requirements herein are met. 
 
2.0 MATERIALS.  Furnish an adhesive material from the Department's List of 
Approved Materials.  Submit one cartridge of each component per project to the Engineer 
for infrared analysis. 
 
3.0 CONSTRUCTION.  Do not use the material until the Engineer verifies, by visual 
inspection, that the material is from the List of Approved Materials. 

 
3.1 Field Installation.  Follow the following installation criteria: 

 
1) Drill a dowel hole that is no more than 1/8 inch larger in diameter than the bar. 
2) Ensure the dowel hole is dry and free of all drill and coring dust. 
3) Place the adhesive in the dowel hole according to the manufacturer's instructions. 
4) Insert the bar to the bottom of the hole and twist 1/4 turn.  An excess amount of 

adhesive must be clearly visible as an extruded ring of material surrounding the 
reinforcing bar at the surface of the concrete. 
 

3.2 Job Site Testing.  Contact the Division of Materials in advance of the 
installation date to set up a testing schedule.  After installation of the first 50 reinforcing 
bars, the Department will randomly select 5 and proof load according to the following 
table with zero slippage. 

    
REBAR SIZE (#) 10 13 16 19 22 
PROOF LOAD (lbs) 7,000 12,000 19,000 27,000 36,000 

 
If any of the bars fail in bond, either revise the installation procedure, if applicable, or 

provide another adhesive that is capable of passing this test.  The Engineer may require 
additional job site testing. 
 
4.0 MEASUREMENT AND PAYMENT.  The Department will not measure the 
adhesive or its application for payment and will consider it incidental to the reinforcing 
bars. 
 

December 16, 2013 
 

1 
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SPECIAL NOTE FOR STRUCTURAL MASS CONCRETE 
 

This Special Note will apply when indicated on the plans or in the proposal.  Section 
references herein are to the Department’s 2012 Standard Specifications for Road and 
Bridge Construction.  
 
1.0 DESCRIPTION.  This Special Note covers requirements for structural mass concrete 
placement.  The Department considers mass concrete to be any concrete placement, 
excluding drilled shafts, with its least plan dimension being 6 feet or greater. 
 
2.0 MATERIALS AND EQUIPMENT.  
 

2.1 Cement.  Conform to Section 801 or ASTM C595 for blended cements, Type IS 
or Type I(SM), except the slag constituent in Type IS is limited to 50 percent of the mass 
of the portland blast furnace slag. 

 
2.2 Mineral Admixtures.  Conform to Section 844 except the Department will 

permit fly ash Class F and Grade 100 ground granular blast furnace slag (GGBF) in 
addition to Grade 120. 

 
2.3 Aggregate.  Use coarse aggregate conforming to the freeze-thaw expansion 

requirements of Subsection 805.04.01 for use in all classes of structural mass concrete, 
excluding seal concrete. 

 
2.4 Temperature Sensing Equipment.  Use thermistor type temperature sensing 

devices, or an approved equal, capable of indicating temperatures over a range of 50 to 
200 F, with an accuracy of  1 F and a precision of 1 F.  Connect the sensors to a 
device that continuously records and displays temperatures at intervals no greater than 4 
hours, and produces a record that can be detached and filed. 
 
3.0 CONSTRUCTION.   When placing the mixture, do not allow its temperature to 
exceed 70 F.  Insulate the concrete until the thermal control is finished.  Do not allow the 
concrete to exceed the maximum temperature of 160 F at any time during the curing 
period. 

 
3.1 Thermal Control Plan.  Submit for approval a written Thermal Control Plan 

describing the procedures to be used to minimize temperature differentials within the 
concrete.  Include all items required by this note, and other items deemed necessary or 
prudent. 

Submit the Thermal Control Plan at least 30 calendar days before the first intended 
structural mass concrete placement.  The Engineer will respond within 21 calendar days 
after receipt of the plan.  Make any changes required by the Engineer and resubmit the 
plan.  Continue this process until the Engineer approves the Thermal Control Plan. 

Do not place structural mass concrete before receiving written approval of the 
Thermal Control Plan and having all equipment and materials necessary to facilitate the 
plan on the site and ready for use. 

Approval of the Thermal Control Plan is independent of the submission of the trial 
mixtures. 

The Department will allow the inclusion of the following items in the Thermal 
Control Plan.  
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1) Reduction of the total cement content by the use of mineral admixtures. Mineral 
admixtures derived from blended cements, used as processing additions, or as 
ingredient materials will apply toward stated maximums. 

 
a. Substitution of Class F fly ash for cement at the rate of 25 to 30 percent, by 

mass, applying a substitution rate of 1.0 to 1.25 pounds of fly ash added. 
b. Substitution of GGBF for cement up to a maximum of 50 percent, by mass, 

applying a substitution rate of one pound of GGBF for each one pound of 
cement. 

c. Mixes with both GGBF and Class F fly ash, permit up to but no more than 
20 percent of the 50 percent GGBF maximum as Class F fly ash. 

 
2) Sprinkle the mixer trucks’ drums for cooling. 
3) Arrange with supplier to avoid delivery of hot cement. 
4) Cooling of aggregate stockpiles. 
5) Use of a nitrogen gas cooling system to cool the concrete mass before placement. 
6) Use of shaved, flaked, or chipped ice as part of the mixing water. 
7) Embedment in the structural mass concrete of a cooling system, approved by the 

Engineer, consisting of non-corrosive piping and circulating fresh water.  Filling 
of the pipe with concrete or grout after its usefulness has ended is required. 

8) Placing concrete during the coolest part of the day, or during cooler weather. 
9) Use of special cements or additives that will reduce heat of hydration without 

affecting strength or durability. 
 

3.2 Thermal Control.   
 

3.2.1 Temperature Differential Restrictions.  Ensure that the temperature 
differential between the geometric center of each placement and the geometric surface 
does not exceed 35 F at any time.  Maintain thermal control of each placement until 
the temperature at the center is within 35 F of the average outside air temperature.  
Determine the average outside air temperature by averaging the daily high and low 
temperatures over the preceding 7 calendar days. 

 
3.2.2 Temperature Sensing and Recording.  For each placement of 

structural mass concrete, install 4 temperature sensors, 2 at separate locations near the 
geometric center of each concrete placement and 2 at the approximate center of the 
exterior face that has the least sun exposure with the longest distance to the interior 
sensors.  Place the exterior side sensors two inches below the exterior surface.  The 
Department requires 2 sensors at each location in order to have a primary and 
secondary backup. 

 
3.2.3 Failure to Comply.  If the temperature differential within any 

structural mass concrete placement exceeds 35 F, take immediate corrective action, 
suspend future placement of structural mass concrete, and submit a revised Thermal 
Control Plan to the Engineer for approval.  Do not resume placing mass concrete 
without written approval from the Engineer. 

 
3.3 Trial Mixtures.  At least 30 calendar days prior to concrete placement, for each 

class of concrete used in structural mass concrete, make trial batches according to 
Subsection 601.03.02 G).  
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3.4 Seal Concrete.  Conform to all requirements herein this note for underwater 
placement of concrete seals, with the following exceptions. 

 
1) The Department will not require thermistor devices. 
2) The Department will not require insulation. 
3) The Department will not require monitoring of the differential between interior 

and exterior temperatures. 
4) When placing the mixture, do not allow its temperature to exceed 60 F. 
5) Ensure seal concrete has the following properties: 

 
Cementitious Content   564 lbs/cy 
Maximum Free Water   0.47 lb water/lb cement 
Slump   4-8 inches  
Air Content   0-5% 

  28-day Compressive Strength 3,500 psi  
 

3.5 Acceptance Testing.  Conform to the specified 28-day compressive strength 
requirements for each class of concrete.  The Department will make extra cylinders at the 
rate of one set per 100 cubic yards, except seal concrete shall be one set per 200 cubic 
yards, and will test them at an age of 7 days.  The Department will cure the extra 
cylinders, after the first 24 hours, at a temperature between 60 F and 80 F.  The extra 
cylinders will be expected to achieve a minimum 7-day compressive strength of 2,600 psi. 
 If the 2,600 psi is not consistently achieved, take corrective action on future pours. 

 
4.0 MEASUREMENT.  The Department will not measure the work required by this 
Special Note as a separate pay unit and will consider it incidental to the various concrete 
bid items. 
 
5.0 PAYMENT.  When the temperature differential exceeds 35 F during the thermal 
control period, the Department will adjust payment for the concrete within the affected 
placement by multiplying the contract unit price by the appropriate factor in the following 
table: 
 

Temperature Differential Pay Factor 
36 to 40 F  0.96 
41 to 45 F  0.90 
46 F or higher 0.80 

 
When the 35 F differential is exceeded for more than one 24-hour period, the 

Department will apply the pay factor for the maximum differential that occurs.  Begin 
measuring temperature differential 12 hours after the last concrete placement. 
 

June 15, 2012 
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SPECIAL NOTE FOR TURF REINFORCING MAT

1.0 DESCRIPTION. Install turf reinforcement mat at locations specified in the Contract or as the 
Engineer directs. Section references herein are to the Department’s 2008 Standard Specifications 
for Road and Bridge Construction.

2.0 MATERIALS.

2.1 Turf Reinforcement Mat (TRM). Use a Turf Reinforcement Mat defined as permanent 
rolled erosion control product composed of non-degradable synthetic fibers, filaments, nets, wire 
mesh and/or other elements, processed into a three-dimensional matrix of sufficient thickness and 
from the Department’s List of Approved Materials. Mats must be 100% UV stabilized materials.
For TRMs containing degradable components, all physical property values must be obtained on 
the non-degradable portion of the matting exclusively.  Ensure product labels clearly show the 
manufacturer or supplier name, style name, and roll number. Ensure labeling, shipment and 
storage follows ASTM D-4873.  The Department will require manufacturer to provide TRMs that 
are machine constructed web of mechanically  or melt bonded nondegradable fibers entangled to 
form a three dimensional matrix.  The Department will require all long term performance 
property values in table below to be based on non degradable portion of the matting alone.  
Approved methods include polymer welding, thermal or polymer fusion, or placement of fibers 
between two high strength biaxially oriented nets mechanically bound by parallel stitching with 
polyolefin thread. Ensure that mats designated in the plans as Type 4 mats, are not to be 
manufactured from discontinuous or loosely held together by stitching or glued netting or 
composites. Type 4 mats shall be composed of geosynthetic matrix that exhibits a very high 
interlock and reinforcement capacities with both soil and root systems and with high tensile 
modulus. The Department will require manufacturer to use materials chemically and biologically
inert to the natural soil environments conditions. Ensure the blanket is smolder resistant without 
the use of chemical additives. When stored, maintain the protective wrapping and elevate the 
mats off the ground to protect them from damage.  The Department will not specify these 
materials for use in heavily acidic coal seam areas or other areas with soil problems that would 
severally limit vegetation growth.  

A) Dimensions. Ensure TRMs are furnished in strips with a minimum width of 4 feet and 
length of 50 feet.

B) Weight. Ensure that all mat types have a minimum mass per unit area of 7 ounces per 
square yard according to ASTM D 6566.

C) Performance Testing: The Department will require AASHTO’s NTPEP index testing.
The Department will also require the manufacturer to perform internal MARV testing at 
a Geosynthetic Accreditation Institute – Laboratory Accreditation Program (GAI-LAP) 
accredited laboratory for tensile strength, tensile elongation, mass per unit area, and 
thickness once every 24,000 yds of production or whatever rate is required to ensure 
97.7% confidence under ASTM D4439& 4354. The Department will require Full scale 
testing for slope and channel applications shear stress shall be done under ASTM D
6459, ASTM D 6460-07 procedures.

2.2 Classifications
The basis for selection of the type of mat required will be based on the long term shear stress 
level of the mat of the channel in question or the degree of slope to protect and will be designated 
in the contract. The Type 4 mats are to be used at structural backfills protecting critical 
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structures, utility cuts, areas where vehicles may be expected to traverse the mat, channels with 
large heavy drift, and where higher factors of safety, very steep slopes and/or durability concerns 
are needed as determined by project team and designer and will be specified in the plans by 
designer.

Turf Reinforcement Matting
Properties1 Type 1 Type 2 Type 3 Type 4 Test Method

Minimum tensile Strength 
lbs/ft 

125 150 175 3000 by 1500 ASTM D68182

UV stability (minimum % 
tensile retention)

80 80 80 90 ASTM D43553

(1000-hr exposure)

Minimum thickness (inches) 0.25 0.25 0.25 0.40 ASTM D6525

Slopes applications 2H:1V 
or flatter

1.5H:1V 
or flatter

1H:1V or 
flatter

1 H: 1V or 
greater

Shear stress lbs/ft2

Channel applications
6.04 8.04 10.04 12.04 ASTM D6459

ASTM D6460-07

1 For TRMs containing degradable components, all physical property values must be 
obtained on the non-degradable portion of the matting alone.
2Minimum Average Roll Values for tensile strength of sample material machine 
direction. 
3Tensile Strength percentage retained after stated 1000 hr duration of exposure under 
ASTM D4355 testing. Based on nondegradable components exclusively.
4Maximum permissible shear design values based on short-term (0.5 hr) vegetated data 
obtained by full scale flume testing ASTM D6459, D6460-07. Based on nondegradable 
components exclusively. Testing will be done at Independent Hydraulics Facility such as 
Colorado State University hydraulics laboratory, Utah State University hydraulics 
laboratory, Texas Transportation Institute (TTI) hydraulics and erosion control 
laboratory.

2.3 Quality Assurance Sampling, Testing, and Acceptance

A) Provide TRM listed on the Department’s List of Approved Materials. Prior to inclusion 
on the LAM, the manufacturer of TRM must meet the physical and performance criteria 
as outlined in the specification and submit a Letter Certifying compliance of the product
under the above ASTM testing procedures and including a copy of report from Full Scale 
Independent Hydraulics Facility that Fully Vegetated Shear Stress meets shear stress 
requirements tested under D6459 and D6460-07.

B) Contractors will provide a Letter of Certification from Manufacturer stating the product 
name, manufacturer, and that the product MARV product unit testing results meets 
Department criteria. Provide Letters once per project and for each product.

C) Acceptance shall be in accordance with ASTM D-4759 based on testing performed by a 
Geosynthetic Accreditation Institute – Laboratory Accreditation Program (GAI-LAP) 
accredited laboratory using Procedure A of ASTM D-4354.
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Current mats meeting the above criteria are shown on the Department’s List of Approved 
Materials.  

 
 2.4 Fasteners. When the mat manufacturer does not specify a specific fastener, use steel wire

U-shaped staples with a minimum diameter of 0.09 inches (11 gauge), a minimum width of one
inch and a minimum length of 12 inches. Use a heavier gauge when working in rocky or clay
soils and longer lengths in sandy soils as directed by Engineer or Manufacturer’s Representative. 
Provide staples with colored tops when requested by the Engineer.

 

3.0 CONSTRUCTION. When requested by the Engineer, provide a Manufacturer’s 
Representative on-site to oversee and approve the initial installation of the mat. When requested 
by the Engineer, provide a letter from the Manufacturer approving the installation. When there is 
a conflict between the Department’s criteria and the Manufacturer’s criteria, construct using the 
more restrictive. The Engineer and Manufacturer’s Representative must approve all alternate 
installation methods prior to execution. Construct according to the Manufacturer’s 
recommendations and the following as minimum installation technique:

 3.1 Site Preparation. Grade areas to be treated with matting and compact. Remove large
rocks, soil clods, vegetation, roots, and other sharp objects that could keep the mat from  
intimate contact with subgrade. Prepare seedbed by loosening the top 2 to 3 inch of soil.

3.2 Installation. Install mats according to Standard Drawing Sepias “Turf Mat Channel
Installation” and “Turf Mat Slope Installation.” Install mats at the specified elevation and 
alignment. Anchor the mats with staples with a minimum length of 12 inches. Use longer anchors 
for installations in sandy, loose, or wet soils as directed by the Engineer or Manufacturer’s
Representative. The mat should be in direct contact with the soil surface.

 

4.0 MEASUREMENT. The Department will measure the quantity of Turf Reinforcement Mat
by the square yard of surface covered. The Department will not measure preparation of the bed, 
providing a Manufacturer’s Representative, topsoil, or seeding for payment and will consider 
them incidental to the Turf Reinforcement Mat. The Department will not measure any reworking 
of slopes or channels for payment as it is considered corrective work and incidental to the Turf 
Reinforcement Mat. Seeding and protection will be an incidental item.

5.0 PAYMENT. The Department will make payment for the completed and accepted quantities
under the following:

Code Pay Item Pay Unit
23274EN11F Turf Reinforcement Mat 1 Square Yard
23275EN11F Turf Reinforcement Mat 2 Square Yard
23276EN11F Turf Reinforcement Mat 3 Square Yard
23277EN11F Turf Reinforcement Mat 4 Square Yard

April 18, 2009
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SPECIAL PROVISION FOR EMBANKMENT AT  
BRIDGE END BENT STRUCTURES 

 
This Special Provision will apply when indicated on the plans or in the proposal.  

Section references herein are to the Department’s 2012 Standard Specifications for Road 
and Bridge Construction.   
 
1.0 DESCRIPTION.  Construct a soil, granular, or rock embankment with granular or 
cohesive pile core and place structure granular backfill, as the Plans require.  Construct the 
embankment according to the requirements of this Special Provision, the Plans, Standard 
Drawing RGX 100 and 105, and the 2012 Standard Specifications.   
 
2.0 MATERIALS. 

 
2.1 Granular Embankment.  Conform to Subsection 805.10.  When Granular 

Embankment materials are erodible or unstable according to Subsection 805.03.04, use the 
Special Construction Methods found in 3.2 of the Special Provision. 

 
2.2 Rock Embankment.  Provide durable rock from roadway excavation that 

consists principally of Unweathered Limestone, Durable Shale (SDI equal to or greater 
than 95 according to KM 64-513), or Durable Sandstone. 

 
2.3 Granular Pile Core.  Select a gradation of durable rock to facilitate pile driving 

that conforms to Subsection 805.11. If granular pile core material hinders pile driving 
operations, take appropriate means necessary to reach the required pile tip elevation, at no 
expense to the Department. 

 
2.4 Cohesive Pile Core.  Conform to Section 206 of the Standard Specifications and 

use soil with at least 50 percent passing a No. 4 sieve having a minimum Plasticity Index 
(PI) of 10. In addition, keep the cohesive pile core free of boulders, larger than 6 inches in 
any dimension, or any other obstructions, which would interfere with drilling operations.  
If cohesive pile core material interferes with drilling operations, take appropriate means 
necessary to maintain excavation stability, at no expense to the Department. 
 

2.5 Structure Granular Backfill.  Conform to Subsection 805.11 
 
2.6 Geotextile Fabric.  Conform to Type I or Type IV in Section 214 and 843 as 

required in the plans. 
 
3.0 CONSTRUCTION.   
 

3.1 General.  Construct roadway embankments at end bents according to Section 
206 and in accordance with the Special Provision, the Plans, and Standard Drawings for 
the full embankment section.  In some instances, granular or rock embankment will be 
required for embankment construction for stability purposes, but this special provision 
does not prevent the use of soil when appropriate.  Refer to the plans for specific details 
regarding material requirements for embankment construction. 

Place and compact granular or cohesive pile core, soil, granular or rock embankment, 
and structure granular backfill according to the applicable density requirements for the 
project. When constructing granular or rock embankments, use granular pile core for 
driven pile foundations and use cohesive pile core for pre-drilled pile or drilled shaft 
foundations. Place geotextile fabric, Type IV between cohesive pile core and structure 
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granular backfill and granular or rock embankment. 
When granular or rock embankment is required for embankment construction, 

conform to the general requirements of Subsection 206.03.02 B).  In addition, place the 
material in no greater than 2-foot lifts and compact with a vibrating smooth wheel roller 
capable of producing a minimum centrifugal force of 15 tons. Apply these requirements to 
the full width of the embankment for a distance of half the embankment height or 50 feet, 
whichever is greater, as shown on Standard Drawing RGX-105.   

When using granular pile core, install 8-inch perforated underdrain pipe at or near the 
elevation of the original ground in the approximate locations depicted on the standard 
drawing, and as the Engineer directs, to ensure positive drainage of the embankment.  
Wrap the perforated pipe with a fabric of a type recommended by the pipe manufacturer. 

After constructing the embankment, excavate for the end bent cap, drive piling or 
install shafts, place the mortar bed, construct the end bent, and complete the embankment 
to finish grade according to the construction sequence shown on the Plans or Standard 
Drawings and as specified hereinafter.  

Certain projects may require widening of existing embankments and the removal of 
substructures.  Construct embankment according to the plans.  Substructure removal shall 
be completed according to the plans and Section 203.  Excavation may be required at the 
existing embankment in order to place the structure granular backfill as shown in the 
Standard Drawings. 

After piles are driven or shafts installed (see design drawings), slope the bottom of the 
excavation towards the ends of the trench as noted on the plans for drainage.  Using a 
separate pour, place concrete mortar, or any class concrete, to provide a base for forming 
and placing the cap.  Place side forms for the end bent after the mortar has set sufficiently 
to support workmen and forms without being disturbed.  

Install 4-inch perforated pipe in accordance with the plans and Standard Drawings.  In 
the event slope protection extends above the elevation of the perforated pipe, extend the 
pipe through the slope protection.  

After placing the end bent cap and removing adjacent forms, fill the excavation with 
structure granular backfill material to the level of the berm prior to placing beams for the 
bridge.  For soil embankments, place Type IV geotextile fabric between embankment 
material and structure granular backfill.  After completing the end bent backwall, or after 
completing the span end wall, place the structure granular backfill to subgrade elevation.  
If the original excavation is enlarged, fill the entire volume with compacted structure 
granular backfill at no expense to the Department.  Do not place backfill before removing 
adjacent form work.  Place structure granular backfill material in trench ditches at the ends 
of the excavation.  Place Geotextile Fabric, Type IV over the surface of structure granular 
backfill prior to placing aggregate base course.   

Tamp the backfill with hand tampers, pneumatic tampers, or other means the 
Engineer approves.  Thoroughly compact the backfill under the overhanging portions of 
the structure to ensure that the backfill is in intimate contact with the sides of the structure. 

Do not apply seeding, sodding, or other vegetation to the exposed granular 
embankment.  

 
3.2 Special Construction Methods.  Erodible or unstable materials may erode even 

when protected by riprap or channel lining; use the special construction method described 
below when using these materials. 

Use fine aggregates or friable sandstone granular embankment at “dry land” 
structures only.  Do not use them at stream crossings or locations subject to flood waters. 
 For erodible or unstable materials having 50 percent or more passing the No. 4 sieve, 
protect with geotextile fabric.  Extend the fabric from the original ground to the top of 
slope over the entire area of the embankment slopes on each side of, and in front of, the 
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end bent.  Cover the fabric with at least 12 inches of non-erodible material. 
For erodible or unstable materials having less than 50 percent passing a No. 4 sieve, 

cover with at least 12 inches of non-erodible material. 
Where erodible or unstable granular embankment will be protected by riprap or 

channel lining, place geotextile fabric between the embankment and the specified slope 
protection.   
 
4.0 MEASUREMENT. 
 

4.1 Granular Embankment. The Department will measure the quantity in cubic 
yards using the plan quantity, increased or decreased by authorized adjustments as 
specified in Section 204.  The Department will not measure for payment any Granular 
Embankment that is not called for in the plans. 

The Department will not measure for payment any special construction caused by 
using erodible or unstable materials and will consider it incidental to the Granular 
Embankment regardless of whether the erodible or unstable material was specified or 
permitted.   

 
4.2 Rock Embankment.  The Department will not measure for payment any rock 

embankment and will consider it incidental to roadway excavation or embankment in 
place, as applicable.  Rock embankments will be constructed using granular embankment 
on projects where there is no available rock present within the excavation limits of the 
project.  

 
4.3 Granular Pile Core.  The Department will measure the quantity in cubic yards 

using the plan quantity, increased or decreased by authorized adjustments as specified in 
Section 204.  The Department will not measure for payment furnishing and placing 8-inch 
perforated underdrain pipe and will consider it incidental to the Granular pile core.  The 
Department will not measure for payment any granular pile core that is necessary because 
the contractor elects to use granular or rock embankment when it is not specified in the 
plans.  

 
4.4 Cohesive Pile Core.  The Department will measure the quantity in cubic yards 

using the plan quantity, increased or decreased by authorized adjustments as specified in 
Section 204. 
 

4.5 Structure Granular Backfill.  The Department will measure the quantity in 
cubic yards using the plan quantity, increased or decreased by authorized adjustments as 
specified in Section 204. The Department will not measure any additional material 
required for backfill outside the limits shown on the Plans and Standard Drawings for 
payment and will consider it incidental to the work. 

The Department will not measure structure excavation at the end bent or an existing 
embankment for payment and will consider it incidental to Structure Granular Backfill. 

The Department will not measure for payment the 4-inch perforated underdrain pipe 
and will consider it incidental to the Structure Granular Backfill. 

 
4.6 Geotextile Fabric.  The Department will measure the quantities as specified in 

Section 214.   The Department will not measure the quantity of fabric used for separating 
granular or rock embankment and cohesive pile core and will consider it incidental to 
cohesive pile core.  

 
4.7 End Bent.  The Department will measure the quantities according to the 
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Contract.  The Department will not measure furnishing and placing the 2-inch mortar or 
concrete bed for payment and will consider it incidental to the end bent construction. 

 
5.0 PAYMENT.  The Department will make payment for the completed and accepted 
quantities under the following: 
 
Code    Pay Item      Pay Unit 
02223    Granular Embankment   Cubic Yards 
20209EP69   Granular Pile Core    Cubic Yards 
20210EP69   Cohesive Pile Core   Cubic Yards 
02231    Structure Granular Backfill  Cubic Yards 
02596, 02599   Geotextile Fabric, Type   See Section 214  
 

The Department will consider payment as full compensation for all work required in 
this provision. 
 

June 15, 2012 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 272 of 318



 
 

PART III 
 

EMPLOYMENT, WAGE AND RECORD REQUIREMENTS 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 273 of 318



1 

 

FHWA-1273 --  Revised May 1, 2012  
 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services).  The design-builder shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor 
or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the 
Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  The term Federal-aid 
highway does not include roadways functionally classified as 
local roads or rural minor collectors. 
 
 
II.  NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 60, 
29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI 
of the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have 
the authority and the responsibility to ensure compliance with 
Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), and Title VI of the Civil Rights Act of 
1964, as amended, and related regulations including 49 CFR 
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix 
A, with appropriate revisions to conform to the U.S. 
Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to take 
affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (28 CFR 35, 
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) 
and orders of the Secretary of Labor as modified by the 
provisions prescribed herein, and imposed pursuant to 23 
U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under 
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this contract. The provisions of the Americans with Disabilities 
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 
35 and 29 CFR 1630 are incorporated by reference in this 
contract. In the execution of this contract, the contractor 
agrees to comply with the following minimum specific 
requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, 
national origin, age or disability.  Such action shall include: 
employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, 
including apprenticeship, pre-apprenticeship, and/or on-the-
job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action, or who 
are substantially involved in such action, will be made fully 
cognizant of, and will implement, the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, national 
origin, age or disability.  The following procedures shall be 
followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
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applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the 
geographical area of contract performance.  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or 
disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified 
and/or qualifiable minorities and women.  The failure of a union 
to provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph.   In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 

with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established there 
under.  Employers must provide reasonable accommodation in 
all employment activities unless to do so would cause an 
undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated by 
reference. 
 

b.  The contractor or subcontractor shall not discriminate on 
the basis of race, color, national origin, or sex in the 
performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the contracting agency 
deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 
    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project, indicating the number of minority, women, and 
non-minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
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will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation on 
the basis of race, color, religion, sex, or national origin cannot 
result.  The contractor may neither require such segregated 
use by written or oral policies nor tolerate such use by 
employee custom.  The contractor's obligation extends further 
to ensure that its employees are not assigned to perform their 
services at any location, under the contractor's control, where 
the facilities are segregated.  The term "facilities" includes 
waiting rooms, work areas, restaurants and other eating areas, 
time clocks, restrooms, washrooms, locker rooms, and other 
storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid 
highway.  This excludes roadways functionally classified as 
local roads or rural minor collectors, which are exempt.  
Contracting agencies may elect to apply these requirements to 
other projects. 

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 

of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment 
Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and 
so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is 
necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an 
authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or 
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will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee ( 
e.g. , the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm 
or its successor site. The prime contractor is responsible for 
the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 
subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 
Regulations, 29 CFR part 5, the appropriate information is 
being maintained under §5.5 (a)(3)(i) of Regulations, 29 
CFR part 5, and that such information is correct and 
complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR 
part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 
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(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA,  or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 
Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 
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d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the 
particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of 
the particular program. 

5. Compliance with Copeland Act requirements.   The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 
out of the labor standards provisions of this contract shall not 
be subject to the general disputes clause of this contract. Such 
disputes shall be resolved in accordance with the procedures 
of the Department of Labor set forth in 29 CFR parts 5, 6, and 
7. Disputes within the meaning of this clause include disputes 
between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the 
employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

 
 
V.   CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to 
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.  As 
used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraph (1.) 
through (4.) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs (1.) through (4.) of this 
section. 
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VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers 
to workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators.  Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees.  The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements.  Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth 
in paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent superintendent 
or supervisor who is employed by the firm, has full authority to 
direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 

evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, contracting 
agencies may establish their own self-performance 
requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary 
of Labor, in accordance with Section 107 of the Contract Work 
Hours and Safety Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
T h i s  p r o v i s i o n  i s  applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
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  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act 
or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in 
every subcontract, and further agrees to take such action as 
the contracting agency may direct as a means of enforcing 
such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered 
Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
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    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180 and 1200.  You may contact the person to 
which this proposal is submitted for assistance in obtaining a 
copy of those regulations.  “First Tier Covered Transactions” 
refers to any covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such as the 
prime or general contract).  “Lower Tier Covered Transactions” 
refers to any covered transaction under a First Tier Covered 
Transaction (such as subcontracts).  “First Tier Participant” 
refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor).  “Lower Tier 
Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded 
Parties List System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
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department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
 

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
 
 
 
 

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 285 of 318



KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

EMPLOYMENT REQUIREMENTS
RELATING TO

NONDISCRIMINATION OF EMPLOYEES
(APPLICABLE TO FEDERAL-AID SYSTEM CONTRACTS)

AN ACT OF THE KENTUCKY GENERAL ASSEMBLY
TO PREVENT DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance
with KRS Chapter 344, provides that during the
performance of this contract, the contractor agrees
as follows:

1.  The contractor shall not fail or refuse to
hire, or shall not discharge any individual, or
otherwise discriminate against an individual with
respect to his compensation, terms, conditions, or
privileges of employment, because of such
individual's race, color, religion, national origin,
sex, disability or age (between forty and seventy);
or limit, segregate, or classify his employees in any
way which would deprive or tend to deprive an
individual of employment opportunities or
otherwise adversely affect his status as an
employee, because of such individual's race, color,
religion, national origin, sex, disability or age
(between forty and seventy).  The contractor agrees
to post in conspicuous places, available to
employees and applicants for employment, notices
to be provided setting forth the provisions of this
nondiscrimination clause.

2.  The contractor shall not print or publish
or cause to be printed or published a notice or
advertisement relating to employment by such an
employer or membership in or any classification or
referral for employment by the employment agency,
indicating any preference, limitation, specification,
or discrimination, based on race, color, religion,
national origin, sex, disability or age (between forty
and seventy), except that such notice or
advertisement may indicate a preference, limitation,
or specification based on religion, or national origin
when religion, or national origin is a bona fide
occupational qualification for employment.

3.  If the contractor is in control of
apprenticeship or other training or retraining,
including on-the-job training programs, he shall not
discriminate against an individual because of his
race, color, religion, national origin, sex, disability
or age (between forty and seventy), in admission to,
or employment in any program established to

provide apprenticeship or other training.
4.  The contractor will send to each labor

union or representative of workers with which he
has a collective bargaining agreement or other
contract or understanding, a notice to be provided
advising the said labor union or workers'
representative of the contractor's commitments
under this section, and shall post copies of the
notice in conspicuous places available to employees
and applicants for employment.  The contractor will
take such action with respect to any subcontract or
purchase order as the administrating agency may
direct as a means of enforcing such provisions,
including sanctions for non-compliance.

REVISED:  12-3-92
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legislative session, the General Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure.  This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personally refrains from working on any
matter in which he was directly involved in state government.  This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) The date of leaving office or termination of employment; or
b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions.  The law's applicability may be different if you hold elected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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KENTUCKY TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

TRAINING SPECIAL PROVISIONS

This Training Special Provision supersedes subparagraph 7b of the Special Provision entitled ``Specific Equal Employment Opportunity
Responsibilities,'' (Attachment 1), and is in implementation of 23 U.S.C. 140(a).

As part of the contractor's equal employment opportunity
affirmative action program training shall be provided as follows:

The contractor shall provide on-the-job training
aimed at developing full journeymen in the type of
trade or job classification involved.

The number of trainees to be trained under these special
provisions and in this contract is shown in “Special Notes Applicable
to Project” in the bid proposal.

In the event that a contractor subcontracts a portion of the
contract work, he shall determine how many, if any, of the trainees
are to be trained by the subcontractor, provided, however, that the
contractor shall retain the primary responsibility for meeting the
training requirements imposed by this special provision. The
contractor shall also insure that this training special provision is made
applicable to such subcontract. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training.

The number of trainees shall be distributed among the work
classifications on the basis of the contractor's needs and the
availability of journeymen in the various classifications within a
reasonable area of recruitment. Prior to commencing construction the
contractor shall submit to the Kentucky Transportation Cabinet,
Department of Highways for its approval, an acceptable training
program on forms provided by the Cabinet indicating the number of
trainees to be trained in each selected classification.  Failure to
provide the Cabinet with the proper documentation evidencing an
acceptable training program prior to commencing construction shall
cause the Cabinet to suspend the operations of the contractor with (if
applicable) working days being charged as usual against the contract
time or (if applicable), no additional contract time being granted for
the suspension period.  The Cabinet will not be liable for the payment
of any work performed during the suspension period due to the
failure of the contractor to provide an acceptable training program.
Said suspension period shall be terminated when an acceptable
training program is received by the Cabinet.  Furthermore, the
contractor shall specify the starting time for training in each of the
classifications.  The contractor will be credited for each trainee
employed by him on the contract work who is currently enrolled or
becomes enrolled in an approved program and will be reimbursed for
such trainees as provided hereinafter.

Training and upgrading of minorities and women toward
journeymen status is a primary objective of this Training Special
Provision. Accordingly, the contractor shall make every effort to
enroll minority trainees and women (e.g., by conducting systematic
and direct recruitment through public and private sources likely to
yield minority and women trainees) to the extent that such persons
are available within a reasonable area of recruitment. The contractor
will be responsible for demonstrating the steps that he has taken in
pursuance thereof, prior to a determination as to whether the
contractor is in compliance with this Training Special Provision. This
training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of
a minority group or not.

No employee shall be employed as a trainee in any classification
in which he has successfully completed a training course leading to
journeyman status or in which he has been employed as a
journeyman. The contractor should satisfy this requirement by
including appropriate questions in the employee application or by
other suitable means. Regardless of the method used the contractor's
records should document the findings in each case. The minimum
length and type of training for each classification will be as
established in the training program selected by the contractor and
approved by the Kentucky Transportation Cabinet, Department of
Highways and the Federal Highway Administration shall approve a
program if it is reasonably calculated to meet the equal employment
opportunity obligations of the contractor and to qualify the average
trainee for journeyman status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs

registered with the U.S. Department of Labor, Bureau of
Apprenticeship and Training, or with a State apprenticeship agency
recognized by the Bureau and training programs approved but not
necessarily sponsored by the U.S. Department of Labor, Manpower
Administration, Bureau of Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner
consistent with the equal employment obligations of Federal-aid
highway construction contracts. Approval or acceptance of a training
program shall be obtained from the State prior to commencing work
on the classification covered by the program. It is the intention of
these provisions that training is to be provided in the construction
crafts rather than clerk-typists or secretarial-type positions. Training
is permissible in lower level management positions such as office
engineers, estimators, timekeepers, etc., where the training is oriented
toward construction applications. Training in the laborer
classification may be permitted provided that significant and
meaningful training is provided and approved by the division office.
Some offsite training is permissible as long as the training is an
integral part of an approved training program and does not comprise
a significant part of the overall training.

Except as otherwise noted below, the contractor will be
reimbursed for each hour of training given an employee on this
contract in accordance with an approved training program. As
approved by the engineer, reimbursement will be made for training
persons in excess of the number specified herein. This reimbursement
will be made even though the contractor receives additional training
program funds from other sources, provided such other source does
not specifically prohibit the contractor from receiving other
reimbursement. Reimbursement for offsite training indicated above
may only be made to the contractor where he does one or more of the
following and the trainees are concurrently employed on a Federal-
aid project; contributes to the cost of the training, provides the
instruction to the trainee or pays the trainee's wages during the offsite
training period.

No payment shall be made to the contractor if either the failure
to provide the required training, or the failure to hire the trainee as a
journeyman, is caused by the contractor and evidences a lack of good
faith on the part of the contractor in meeting the requirements of this
Training Special Provision. It is normally expected that a trainee will
begin his training on the project as soon as feasible after start of work
utilizing the skill involved and remain on the project as long as
training opportunities exist in his work classification or until he has
completed his training program. It is not required that all trainees be
on board for the entire length of the contract. A contractor will have
fulfilled his responsibilities under this Training Special Provision if
he has provided acceptable training to the number of trainees
specified. The number trained shall be determined on the basis of the
total number enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate
minimum journeyman's rate specified in the contract for the first half
of the training period, 75 percent for the third quarter of the training
period, and 90 percent for the last quarter of the training period,
unless apprentices or trainees in an approved existing program are
enrolled as trainees on this project. In that case, the appropriate rates
approved by the Departments of Labor or Transportation in
connection with the existing program shall apply to all trainees being
trained for the same classification who are covered by this Training
Special Provision.

The contractor shall furnish the trainee a copy of the program he
will follow in providing the training. The contractor shall provide
each trainee with a certification showing the type and length of
training satisfactorily completed.

The contractor will provide for the maintenance of records and
furnish periodic reports documenting his performance under this
Training Special Provision.

1-1-93
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General Decision Number: KY140102 11/07/2014  KY102 
 
Superseded General Decision Number: KY20130102 
 
State: Kentucky 
 
Construction Type: Highway 
 
Counties: Allen, Ballard, Butler, Caldwell, Calloway,  
Carlisle, Christian, Crittenden, Daviess, Edmonson, Fulton,  
Graves, Hancock, Henderson, Hickman, Hopkins, Livingston,  
Logan, Lyon, Marshall, McCracken, McLean, Muhlenberg, Ohio,  
Simpson, Todd, Trigg, Union, Warren and Webster Counties in  
Kentucky. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
Modification Number     Publication Date 
          0              01/03/2014 
          1              04/04/2014 
          2              04/18/2014 
          3              05/16/2014 
          4              05/23/2014 
          5              06/06/2014 
          6              07/04/2014 
          7              07/18/2014 
          8              08/01/2014 
          9              10/24/2014 
          10             11/07/2014 
 
 BRIN0004-002 06/01/2014 
 
BALLARD, BUTLER, CALDWELL, CARLISLE, CRITTENDEN, DAVIESS, 
EDMONSON, FULTON, GRAVES, HANCOCK, HENDERSON, HICKMAN, 
HOPKINS, LIVINGSTON, LYON, MARSHALL, MCCRACKEN, MCLEAN, 
MUHLENBERG, OHIO, UNION, and WEBSTER COUNTIES 
 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     Ballard, Caldwell,  
     Carlisle, Crittenden,  
     Fulton, Graves, Hickman,  
     Livingston, Lyon,  
     Marshall, and McCracken  
     Counties....................$ 29.52            13.37 
     Butler, Edmonson, Hopkins,  
     Muhlenberg, and Ohio  
     Counties....................$ 24.61            10.22 
     Daviess, Hancock,  
     Henderson, McLean, Union,  
     and Webster Counties........$ 28.68            13.72 
---------------------------------------------------------------- 
 BRTN0004-005 06/01/2014 
 
ALLEN, CALLOWAY, CHRISTIAN, LOGAN, SIMPSON, TODD, TRIGG, and 
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WARREN COUNTIES 
 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 25.37            10.50 
---------------------------------------------------------------- 
 CARP0357-002 04/01/2014 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 27.50            14.92 
Diver............................$ 41.63            14.92 
PILEDRIVERMAN....................$ 27.75            14.92 
---------------------------------------------------------------- 
 ELEC0369-006 05/29/2013 
 
BUTLER, EDMONSON, LOGAN, TODD & WARREN COUNTIES: 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 29.48            14.37 
---------------------------------------------------------------- 
* ELEC0429-001 06/01/2014 
 
ALLEN & SIMPSON COUNTIES: 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 24.44       10.15 + 5% 
---------------------------------------------------------------- 
 ELEC0816-002 06/01/2014 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CHRISTIAN, CRITTENDEN, 
FULTON (Except a 5 mile radius of City Hall in Fulton), GRAVES, 
HICKMAN, LIVINGSTON, LYON, MARSHALL, MCCRACKEN & TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 30.82       25.5%+5.85 
 
Cable spicers receive $.25 per hour additional. 
---------------------------------------------------------------- 
 ELEC1701-003 06/01/2013 
 
DAVIESS, HANCOCK, HENDERSON, HOPKINS, MCLEAN, MUHLENBERG, OHIO, 
UNION & WEBSTER COUNTIES: 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 30.03            13.72 
 
Cable spicers receive $.25 per hour additional. 
---------------------------------------------------------------- 
 ELEC1925-002 06/01/2014 
 
FULTON COUNTY (Up to a 5 mile radius of City Hall in Fulton): 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 25.00            10.27 
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ELECTRICIAN......................$ 24.80            11.01 
---------------------------------------------------------------- 
 ENGI0181-017 07/01/2014 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 28.85            14.15 
     GROUP 2.....................$ 26.24            14.15 
     GROUP 3.....................$ 26.65            14.15 
     GROUP 4.....................$ 25.95            14.15 
 
OPERATING ENGINEER CLASSIFICATIONS    
 
  GROUP 1 - A-Frame Winch Truck; Auto Patrol; Backfiller; 
  Batcher Plant; Bituminous Paver; Bituminous Transfer 
  Machine; Boom Cat; Bulldozer; Mechanic; Cableway; Carry-All 
  Scoop; Carry Deck Crane; Central Compressor Plant; Cherry 
  Picker; Clamshell; Concrete Mixer (21 cu. ft. or Over); 
  Concrete Paver; Truck-Mounted Concrete Pump; Core Drill; 
  Crane; Crusher Plant; Derrick; Derrick Boat; Ditching & 
  Trenching Machine; Dragline; Dredge Operator; Dredge 
  Engineer; Elevating Grader & Loaders; Grade-All; Gurries; 
  Heavy Equipment Robotics Operator/Mechanic; High Lift; 
  Hoe-Type Machine; Hoist (Two or More Drums); Hoisting 
  Engine (Two or More Drums); Horizontal Directional Drill 
  Operator; Hydrocrane; Hyster; KeCal Loader; LeTourneau; 
  Locomotive; Mechanic; Mechanically Operated Laser Screed; 
  Mechanic Welder; Mucking Machine; Motor Scraper; Orangepeel 
  Bucket; Overhead Crane; Piledriver; Power Blade; Pumpcrete; 
  Push Dozer; Rock Spreader, attached to equipment; Rotary 
  Drill; Roller (Bituminous); Rough Terrain Crane; Scarifier; 
  Scoopmobile; Shovel; Side Boom; Subgrader; Tailboom; 
  Telescoping Type Forklift; Tow or Push Boat; Tower Crane 
  (French, German & other types); Tractor Shovel; Truck 
  Crane; Tunnel Mining Machines, including Moles, Shields or 
  similar types of Tunnel Mining Equipment 
 
  GROUP 2 - Air Compressor (Over 900 cu. ft. per min.); 
  Bituminous Mixer; Boom Type Tamping Machine; Bull Float; 
  Concrete Mixer (Under 21 cu. ft.); Dredge Engineer; 
  Electric Vibrator; Compactor/Self-Propelled Compactor; 
  Elevator (One Drum or Buck Hoist); Elevator (When used to 
  Hoist Building Material); Finish Machine; Firemen & Hoist 
  (One Drum); Flexplane; Forklift (Regardless of Lift 
  Height); Form Grader; Joint Sealing Machine; Outboard Motor 
  Boat; Power Sweeper (Riding Type); Roller (Rock); Ross 
  Carrier; Skid Mounted or Trailer Mounted Conrete Pump; Skid 
  Steer Machine with all Attachments; Switchman or Brakeman; 
  Throttle Valve Person; Tractair & Road Widening Trencher; 
  Tractor (50 H.P. or Over); Truck Crane Oiler; Tugger; 
  Welding Machine; Well Points;& Whirley Oiler 
 
  GROUP 3 -All Off Road Material Handling Equipment, including 
  Articulating Dump Trucks; Greaser on Grease Facilities 
  servicing Heavy Equipment 
 
  GROUP 4 - Bituminous Distributor; Burlap & Curing Machine; 
  Cement Gun; Concrete Saw; Conveyor; Deckhand Oiler; Grout 
  Pump; Hydraulic Post Driver; Hydro Seeder; Mud Jack; Oiler; 
  Paving Joint Machine; Power Form Handling Equipment; Pump; 
  Roller (Earth); Steerman; Tamping Machine; Tractor (Under 
  50 H.P.); & Vibrator 
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  CRANES - with booms 150 ft. & Over (Including JIB), and where 
  the length of the boom in combination with the length of 
  the piling equals or exceeds 150 ft. -  $1.00 above Group 1 
  rate 
 
  EMPLOYEES ASSIGNED TO WORK BELOW GROUND LEVEL ARE TO BE PAID 
  10% ABOVE BASIC WAGE RATE.  THIS DOES NOT APPLY TO OPEN CUT 
  WORK. 
 
---------------------------------------------------------------- 
 IRON0070-005 06/01/2014 
 
BUTLER COUNTY (Eastern eighth, including the Townships of 
Decker, Lee & Tilford); 
EDMONSON COUNTY (Northern three-fourths, including the 
Townships of Asphalt, Bee Spring, Brownsville, Grassland, Huff, 
Kyrock, Lindseyville, Mammoth Cave, Ollie, Prosperity, Rhoda, 
Sunfish &  Sweden) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Structural; Ornamental;  
     Reinforcing; Precast  
     Concrete Erectors...........$ 26.97            19.75 
---------------------------------------------------------------- 
 IRON0103-004 04/01/2013 
 
DAVIESS, HANCOCK, HENDERSON, HOPKINS, MCLEAN, OHIO, UNION & 
WEBSTER COUNTIES 
BUTLER COUNTY (Townships of Aberdeen, Bancock, Casey, 
Dexterville, Dunbar, Elfie, Gilstrap, Huntsville, Logansport, 
Monford, Morgantown, Provo, Rochester, South Hill & Welchs 
Creek); 
CALDWELL COUNTY (Northeastern third, including the Township of 
Creswell); 
CHRISTIAN COUNTY (Northern third, including the Townships of 
Apex, Crofton, Kelly, Mannington & Wynns); 
CRITTENDEN COUNTY (Northeastern half, including the Townships 
of  Grove, Mattoon, Repton, Shady Grove & Tribune); 
MUHLENBERG COUNTY (Townships of Bavier, Beech Creek Junction, 
Benton, Brennen, Browder, Central City, Cleaton, Depoy, 
Drakesboro, Eunis, Graham, Hillside, Luzerne, Lynn City, 
Martwick, McNary, Millport, Moorman, Nelson, Paradise, 
Powderly,  South Carrollton, Tarina & Weir) 
 
 
                                  Rates          Fringes 
 
Ironworkers:.....................$ 27.82           16.555 
---------------------------------------------------------------- 
 IRON0492-003 05/01/2013 
 
ALLEN, LOGAN, SIMPSON, TODD & WARREN COUNTIES 
BUTLER COUNTY (Southern third, including the Townships of 
Boston, Berrys Lick, Dimple, Jetson, Quality, Sharer, Sugar 
Grove & Woodbury); 
CHRISTIAN COUNTY (Eastern two-thirds, including the Townships 
of Bennettstown, Casky, Herndon, Hopkinsville, Howell, 
Masonville, Pembroke & Thompsonville); 
EDMONSON COUNTY (Southern fourth, including the Townships of 
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Chalybeate & Rocky Hill); 
MUHLENBERG COUNTY (Southern eighth, including the Townships of 
Dunnior, Penrod & Rosewood) 
 
 
                                  Rates          Fringes 
 
Ironworkers:.....................$ 23.84            10.96 
---------------------------------------------------------------- 
 IRON0782-006 05/01/2014 
 
BALLARD, CALLOWAY, CARLISLE, FULTON, GRAVES, HICKMAN, 
LIVINGSTON, LYON, MARSHALL, MCCRACKEN & TRIGG COUNTIES 
CALDWELL COUNTY (Southwestern two-thirds, including the 
Townships  of Cedar Bluff, Cider, Claxton, Cobb, Crowtown, 
Dulaney, Farmersville, Fredonia, McGowan, Otter Pond & 
Princeton); 
CHRISTIAN COUNTY (Western third, Excluding the Townships of 
Apex, Crofton, Kelly, Mannington, Wynns, Bennettstown, Casky, 
Herndon, Hopkinsville, Howell, Masonville, Pembroke & 
Thompsonville); 
CRITTENDEN COUNTY (Southwestern half, including the Townships 
of  Crayne, Dycusburg, Frances, Marion, Mexico, Midway, 
Sheridan & Told) 
 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Projects with a total  
     contract cost of  
     $20,000,000.00 or above.....$ 27.09            20.66 
     All Other Work..............$ 25.50            19.02 
---------------------------------------------------------------- 
 LABO0189-005 07/01/2014 
 
BALLARD, CALLOWAY, CARLISLE, FULTON, GRAVES, HICKMAN, 
LIVINGSTON, LYON, MARSHALL & MCCRACKEN COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 21.50            12.26 
     GROUP 2.....................$ 21.75            12.26 
     GROUP 3.....................$ 21.80            12.26 
     GROUP 4.....................$ 22.40            12.26 
 
LABORER CLASSIFICATIONS    
 
  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand   Digging & Hand Back Filling; Highway 
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 
 
  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
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  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand   Blaster; Concrete Chipper; Surface 
  Grinder; Vibrator Operator; Wagon Driller 
 
  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; Gunnite 
  Operator & Mixer; Grout Pump Operator; Blaster; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 
 
  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 
 
---------------------------------------------------------------- 
 LABO0189-006 07/01/2014 
 
ALLEN, BUTLER, CALDWELL, CHRISTIAN, DAVIESS, EDMONSON, HANCOCK, 
HOPKINS, LOGAN, MCLEAN, MUHLENBERG, OHIO, SIMPSON, TODD, TRIGG 
& WARREN COUNTIES 
 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 22.66            11.10 
     GROUP 2.....................$ 22.91            11.10 
     GROUP 3.....................$ 22.96            11.10 
     GROUP 4.....................$ 23.56            11.10 
 
LABORER CLASSIFICATIONS    
 
  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand   Digging & Hand Back Filling; Highway 
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 
 
  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
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  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand   Blaster; Concrete Chipper; Surface 
  Grinder; Vibrator Operator; Wagon Driller 
 
  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; Gunnite 
  Operator & Mixer; Grout Pump Operator; Blaster; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 
 
  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 
 
---------------------------------------------------------------- 
 LABO0561-001 07/01/2014 
 
CRITTENDEN, HENDERSON, UNION & WEBSTER COUNTIES 
 
                                  Rates          Fringes 
 
Laborers:   
     GROUP 1.....................$ 21.36            12.65 
     GROUP 2.....................$ 21.61            12.65 
     GROUP 3.....................$ 21.66            12.65 
     GROUP 4.....................$ 22.26            12.65 
 
LABORER CLASSIFICATIONS    
 
  GROUP 1 - Aging & Curing of Concrete; Asbestos Abatement 
  Worker; Asphalt Plant; Asphalt; Batch Truck Dump; Carpenter 
  Tender; Cement Mason Tender; Cleaning of Machines; 
  Concrete; Demolition; Dredging; Environmental - Nuclear, 
  Radiation, Toxic & Hazardous Waste - Level D; Flagperson; 
  Grade Checker; Hand   Digging & Hand Back Filling; Highway 
  Marker Placer; Landscaping, Mesh Handler & Placer; Puddler; 
  Railroad; Rip-rap & Grouter; Right-of-Way; Sign, Guard Rail 
  & Fence Installer; Signal Person; Sound Barrier Installer; 
  Storm & Sanitary Sewer; Swamper; Truck Spotter & Dumper; 
  Wrecking of Concrete Forms; General Cleanup 
 
  GROUP 2 - Batter Board Man (Sanitary & Storm Sewer); 
  Brickmason Tender; Mortar Mixer Operator; Scaffold Builder; 
  Burner & Welder; Bushammer; Chain Saw Operator; Concrete 
  Saw Operator; Deckhand Scow Man; Dry Cement Handler; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Level C; Forklift Operator for Masonary; Form Setter; 
  Green Concrete Cutting; Hand Operated Grouter & Grinder 
  Machine Operator; Jackhammer; Pavement Breaker; Paving 
  Joint Machine; Pipelayer; Plastic Pipe Fusion; Power Driven 
  Georgia Buggy & Wheel Barrow; Power Post Hole Digger; 
  Precast Manhole Setter; Walk-Behind Tamper; Walk-Behind 
  Trencher; Sand   Blaster; Concrete Chipper; Surface 
  Grinder; Vibrator Operator; Wagon Driller 
 
  GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzleman; Gunnite 
  Operator & Mixer; Grout Pump Operator; Blaster; Side Rail 
  Setter; Rail Paved Ditches; Screw Operator; Tunnel (Free 
  Air); Water Blaster 
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  GROUP 4 - Caisson Worker (Free Air); Cement Finisher; 
  Environmental - Nuclear, Radiation, Toxic & Hazardous Waste 
  - Levels A & B; Miner & Driller (Free Air); Tunnel Blaster; 
  & Tunnel Mucker (Free Air); Directional & Horizontal 
  Boring; Air Track Drillers (All Types); Powdermen & 
  Blasters; Troxler & Concrete Tester if Laborer is Utilized 
 
---------------------------------------------------------------- 
 PAIN0032-002 05/01/2013 
 
BALLARD COUNTY 
 
                                  Rates          Fringes 
 
Painters:   
     Bridges.....................$ 30.56            15.18 
     All Other Work..............$ 28.26            15.18 
 
  Spray, Blast, Steam, High & Hazardous (Including Lead 
  Abatement) and All Epoxy - $1.00 Premium 
 
---------------------------------------------------------------- 
 PAIN0118-003 06/01/2014 
 
EDMONSON COUNTY: 
 
                                  Rates          Fringes 
 
Painters:   
     Brush & Roller..............$ 18.50            12.02 
     Spray, Sandblast, Power  
     Tools, Waterblast & Steam  
     Cleaning....................$ 19.00            12.02 
---------------------------------------------------------------- 
 PAIN0156-006 04/01/2014 
 
DAVIESS, HANCOCK, HENDERSON, MCLEAN, OHIO, UNION & WEBSTER 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:   
     BRIDGES 
      GROUP 1....................$ 27.20            12.51 
      GROUP 2....................$ 27.45            12.51 
      GROUP 3....................$ 28.20            12.51 
      GROUP 4....................$ 29.20            12.51 
     ALL OTHER WORK: 
      GROUP 1....................$ 26.05            12.51 
      GROUP 2....................$ 26.30            12.51 
      GROUP 3....................$ 27.05            12.51 
      GROUP 4....................$ 28.05            12.51 
 
PAINTER CLASSIFICATIONS   
 
GROUP 1 - Brush & Roller   
 
GROUP 2 - Plasterers   
 
  GROUP 3 - Spray; Sandblast; Power Tools; Waterblast; 
  Steamcleaning; Brush & Roller of Mastics, Creosotes, Kwinch 
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  Koate & Coal Tar Epoxy 
 
  GROUP 4 - Spray of Mastics, Creosotes, Kwinch Koate & Coal 
  Tar  Epoxy 
 
---------------------------------------------------------------- 
 PAIN0456-003 07/01/2011 
 
ALLEN, BUTLER, LOGAN, MUHLENBERG, SIMPSON, TODD & WARREN 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
Painters:   
     BRIDGES 
      Brush & Roller.............$ 22.55             9.65 
      Spray; Sandblast; Power  
      Tools; Waterblast & Steam  
      Cleaning...................$ 23.55             9.65 
     ALL OTHER WORK 
      Brush & Roller.............$ 17.55             9.65 
      Spray; Sandblast; Power  
      Tools; Waterblast & Steam  
      Cleaning...................$ 18.55             9.65 
 
ALL OTHER WORK - HIGH TIME PAY 
Over 35 feet (up to 100 feet) - $1.00 above base wage 
100 feet and over - $2.00 above base wage 
 
  DURING SPRAY PAINTING AND SANDBLASTING OPERATIONS, POT 
  TENDERS SHALL RECEIVE THE SAME WAGE RATES AS THE SPRAY 
  PAINTER OR NOZZLE OPERATOR 
 
---------------------------------------------------------------- 
 PAIN0500-002 06/01/2014 
 
CALDWELL, CALLOWAY, CARLISLE, CHRISTIAN, CRITTENDEN, FULTON, 
GRAVES, HICKMAN, HOPKINS, LIVINGSTON, LYON, MARSHALL, MCCRACKEN 
& TRIGG COUNTIES: 
 
 
                                  Rates          Fringes 
 
Painters:   
     Bridges.....................$ 26.45            12.05 
     All Other Work..............$ 20.20            12.05 
 
  Waterblasting units with 3500 PSI and above - $.50 premium 
  Spraypainting and all abrasive blasting - $1.00 premium 
  Work 40 ft. and above ground level - $1.00 premium 
 
---------------------------------------------------------------- 
 PLUM0184-002 07/01/2013 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CHRISTIAN, CRITTENDEN, 
FULTON, GRAVES, HICKMAN, LIVINGSTON, LYON, MARSHALL, MCCRACKEN 
and TRIGG COUNTIES 
 
 
                                  Rates          Fringes 
 
Plumber; Steamfitter.............$ 33.11            14.83 
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---------------------------------------------------------------- 
 PLUM0502-004 08/01/2013 
 
ALLEN, BUTLER, EDMONSON, SIMPSON & WARREN 
 
                                  Rates          Fringes 
 
Plumber; Steamfitter.............$ 32.00            17.17 
---------------------------------------------------------------- 
 PLUM0633-002 08/01/2013 
 
DAVIESS, HANCOCK, HENDERSON, HOPKINS, LOGAN, MCLEAN, 
MUHLENBERG,  OHIO, TODD, UNION & WEBSTER COUNTIES: 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 29.87            14.25 
---------------------------------------------------------------- 
 TEAM0089-003 03/30/2014 
 
ALLEN, BUTLER, EDMONSON, LOGAN, SIMPSON & WARREN COUNTIES 
 
                                  Rates          Fringes 
 
Truck drivers:   
     Zone 1: 
      Group 1....................$ 19.58            17.83 
      Group 2....................$ 19.76            17.83 
      Group 3....................$ 19.84            17.83 
      Group 4....................$ 19.86            17.83 
 
GROUP 1 - Greaser; Tire Changer    
 
  GROUP 2 - Truck Mechanic; Single Axle Dump; Flat Bed; All 
  Terrain Vehicles when used to haul materials; Semi Trailer 
  or Pole Trailer when used to pull building materials and 
  equipment; Tandem Axle Dump; Driver of Distributors 
 
GROUP 3 - Mixer All Types    
 
  GROUP 4 - Winch and A-Frame when used in transporting 
  materials; Ross Carrier; Fork Lift when used to transport 
  building materials; Driver on Pavement Breaker; Euclid and 
  Other Heavy Earth Moving Equipment; Low Boy; Articulator 
  Cat; Five Axle Vehicle 
 
---------------------------------------------------------------- 
 TEAM0215-003 03/31/2013 
 
DAVIESS, HANCOCK, HENDERSON, HOPKINS, MCLEAN, MUHLENBERG, OHIO 
& WEBSTER COUNTIES 
 
 
                                  Rates          Fringes 
 
TRUCK DRIVER   
     Group 1.....................$ 20.93            16.85 
     Group 2.....................$ 21.16            16.85 
     Group 3.....................$ 21.23            16.85 
     Group 4.....................$ 21.24            16.85 
 
GROUP 1: Greaser, Tire Changer 
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GROUP 2: Truck Mechanic 
 
  GROUP 3: Single Axle Dump; Flat Bed; All Terrain Vehicle when 
  used to haul materials; Semi Trailer or Pole Trailer when 
  used to pull building materials and equipment; Tandem Axle 
  Dump; Driver of Distributors; Mixer All Types 
 
  GROUP 4: Euclid and other heavy earth moving equipment; Low 
  Boy; Articulator Cat; 5 Axle Vehicle; Winch and A- Frame 
  when used in transporting materials; Ross Carrier; Fork 
  Lift when used to transport building materials; Driver on 
  Pavement Breaker 
 
---------------------------------------------------------------- 
 TEAM0236-001 03/31/2013 
 
BALLARD, CALDWELL, CALLOWAY, CARLISLE, CHRISTIAN, CRITTENDEN, 
FULTON,  GRAVES, HICKMAN, LIVINGSTON, LYON, MARSHALL, 
MCCRACKEN,TODD &  TRIGG COUNTIES 
 
 
                                  Rates          Fringes 
 
TRUCK DRIVER   
     Group 1.....................$ 19.38            16.85 
     Group 2.....................$ 19.56            16.85 
     Group 3.....................$ 19.56            16.85 
     Group 4.....................$ 19.66            16.85 
     Group 5.....................$ 19.64            16.85 
 
GROUP 1: Greaser, Tire Changer 
 
GROUP 2: Truck Mechanic 
 
  GROUP 3: Single Axle Dump; Flat Bed; All Terrain Vehicle when 
  used to haul materials; Semi Trailer or Pole Trailer when 
  used to pull building materials and equipment; Tandem Axle 
  Dump; Drivers of Distributors 
 
  GROUP 4: Euclid and other heavy earth moving equipment; Low 
  Boy; Articulator Cat; Five Axle Vehicle; Winch and A-Frame 
  when used in transporting materials; Ross Carrier 
 
GROUP 5: Mixer All Types 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
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The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published annually 
each January. 
 
 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-14-I-HWY dated July 14, 
2014.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except 
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations 
adopted by the Commissioner of Workplace Standards.  Copies of these regulations will be 
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written 
evidence of registration of such employees in a program of a State apprenticeship and training 
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training.  In the 
absence of such a State agency, the contractor shall submit evidence of approval and registration 
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established 
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for 
establishing such ratios and rates for the project under the applicable contract provisions.

TO:   EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the 
occupations indicated.  When an employee works in more than one classification, the 
employer must record the number of hours worked in each classification at the prescribed 
hourly base rate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a 
week, whichever gives the employee the greater wages.  At least time and one-half the base 
rate is required for all overtime.  A laborer, workman or mechanic and an employer may 
enter into a written agreement or a collective bargaining agreement to work more than 
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the 
straight time hourly rate.  Wage violations or questions should be directed to the 
designated Engineer or the undersigned.

Diana Castle Radcliffe, P.E.
Director, Division of Construction Procurement
Frankfort, Kentucky 40622
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General Decision Number: KY140157 08/29/2014  KY157 

State: Kentucky 

Construction Type: Heavy 

County: Trigg County in Kentucky. 

HEAVY CONSTRUCTION PROJECTS (including sewer/water 
construction). 

Modification Number     Publication Date 
          0              08/29/2014 

 CARP0064-007 04/01/2014 

                                  Rates          Fringes 

CARPENTER (Form Work Only).......$ 27.50            14.96 
---------------------------------------------------------------- 
 ELEC1701-001 06/01/2013 

                                  Rates          Fringes 

ELECTRICIAN......................$ 30.03            13.72 
---------------------------------------------------------------- 
 ENGI0181-046 07/01/2014 

                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 28.85            14.15 
     GROUP 2.....................$ 26.24            14.15 
     GROUP 4.....................$ 25.95            14.15 

OPERATING ENGINEER CLASSIFICATIONS 

GROUP 1 - Crane; Drill; Loader; Mechanic; Pumpcrete 

GROUP 2 - Bobcat/Skid Steer/Skid Loader; Concrete Pump 

GROUP 4 - Pump 

  Operators on cranes with booms 150 feet and over (including 
  jib) shall receive $1.00 above Group 1 rate; 250 feet and 
  over including jib shall receive $1.50 above Class 1 rate. 
  Combination Rate: All crane operators operating cranes, 
  where the length of the boom in combination with the length 
  of the piling leads equal or exceeds 150 feet, shall 
  receive $1.00 above the Group 1 rate. 

  Employees assigned to work below ground level are to be paid 
  10% above basic wage rate.  This does not apply to open cut 
  work. 

---------------------------------------------------------------- 
 IRON0070-001 06/01/2014 
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                                  Rates          Fringes 

IRONWORKER (ORNAMENTAL AND    
REINFORCING).....................$ 26.97            19.75 
---------------------------------------------------------------- 
 LABO0265-015 05/01/2014 

                                  Rates          Fringes 

LABORER   
     Flagger.....................$ 27.72             9.80 
---------------------------------------------------------------- 
 LABO0561-012 07/01/2014 

                                  Rates          Fringes 

LABORER   
     Concrete Finishing..........$ 22.26            12.65 
---------------------------------------------------------------- 
 LABO1214-007 07/01/2014 

                                  Rates          Fringes 

LABORER   
     Pipelayer...................$ 21.75            12.26 
---------------------------------------------------------------- 
 LABO1392-001 07/01/2014 

                                  Rates          Fringes 

LABORER   
     Concrete Saw (Hand  
     Held/Walk Behind)...........$ 22.91            11.10 
     Concrete Worker.............$ 22.66            11.10 
---------------------------------------------------------------- 
 UAVG-KY-0005 06/25/2014 

                                  Rates          Fringes 

OPERATOR:  Forklift..............$ 27.34            14.15 
---------------------------------------------------------------- 
  SUKY2011-034 06/25/2014 

                                  Rates          Fringes 

IRONWORKER, STRUCTURAL...........$ 25.46            17.49 

LABORER:  Common or General......$ 20.62            11.32 

OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 23.76            13.00 

OPERATOR:  Bulldozer.............$ 23.14            15.51 

OPERATOR:  Oiler.................$ 24.34            13.00 

OPERATOR:  Roller................$ 20.21            13.00 

OPERATOR:  Trencher..............$ 26.34            12.58 
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TRUCK DRIVER:  Dump Truck........$ 16.69             6.20 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 

Union Identifiers 

An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 

Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 

0000/9999: weighted union wage rates will be published annually 
each January. 

Non-Union Identifiers 

Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
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wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 

Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
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            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(Executive Order 11246) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 
Employment Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor's 
aggregate work force in each trade on all construction work in the covered area, are as follows: 
 
 GOALS FOR MINORITY GOALS FOR FEMALE 
 PARTICIPATION PARTICIPATION IN 
 IN EACH TRADE EACH TRADE 
 
 12.0% 6.9% 
 

 
 These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally-assisted) 
performed in the covered area.  If the contractor performs construction work in a geographical area located outside of the 
covered area, it shall apply the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally involved and non-federally 
involved construction. 
 
 The Contractor's compliance with the Executive Order and the regulations in CFR Part 60-4 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the specifications set forth 
in 41 CFR 60-4, 3(a), and its efforts to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort 
to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees 
from Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
3. The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 
within ten (10) working days of award of any construction subcontract in excess of $10,000.00 at any tier for construction 
work under the contract resulting from this solicitation.  The notification shall list the name, address and telephone number of 
the subcontractor; employer identification number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in which the subcontract is to be 
performed.  The notification shall be mailed to: 
 

Evelyn Teague, Regional Director 
Office of Federal Contract Compliance Programs  

61 Forsyth Street, SW, Suite 7B75 
Atlanta, Georgia  30303-8609 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is Trigg County. 
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INSURANCE 
 
 
The Contractor shall procure and maintain the following insurance in addition to the insurance required by law: 
 

1) Commercial General Liability-Occurrence form – not less than $2,000,000 General aggregate, 
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each 
occurrence.  

 
2) Automobile Liability- $1,000,000 per accident  

 
3) Employers Liability: 

 
a) $100,000 Each Accident Bodily Injury 
b) $500,000 Policy limit Bodily Injury by Disease 
c) $100,000 Each Employee Bodily Injury by Disease 
 

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of 
Insurance must contain one of the following statements: 
a) "policy contains no deductible clauses." 
b) "policy contains _________________ (amount) deductible property damage clause but company 

will pay claim and collect the deductible from the insured." 
 

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE.  The contractor shall furnish evidence 
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate 
issued by the Workmen's Compensation Board. 

 
The cost of insurance is incidental to all contract items.  All subcontractors must meet the same minimum 
insurance requirements.  
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PROPOSAL BID ITEMS

Report Date 11/18/14
Page 1 of 7

141279

Section:  0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0010 00001 DGA BASE 15,936.00 TON $
0020 00018 DRAINAGE BLANKET-TYPE II-ASPH 1,780.00 TON $
0030 00100 ASPHALT SEAL AGGREGATE 29.00 TON $
0040 00103 ASPHALT SEAL COAT 3.48 TON $
0050 00190 LEVELING & WEDGING PG64-22 252.00 TON $
0060 00212 CL2 ASPH BASE 1.00D PG64-22 557.00 TON $
0070 00214 CL3 ASPH BASE 1.00D PG64-22 8,946.00 TON $
0080 00309 CL2 ASPH SURF 0.50D PG64-22 946.00 TON $
0090 00324 CL3 ASPH SURF 0.50B PG64-22 1,732.00 TON $

Section:  0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0100 00071 CRUSHED AGGREGATE SIZE NO 57 989.00 TON $
0110 00078 CRUSHED AGGREGATE SIZE NO 2 9.00 TON $
0120 01000 PERFORATED PIPE-4 IN 2,367.00 LF $
0130 01010 NON-PERFORATED PIPE-4 IN 200.00 LF $
0140 01015 INSPECT & CERTIFY EDGE DRAIN SYSTEM 1.00 LS $
0150 01024 PERF PIPE HEADWALL TY 2-4 IN 9.00 EACH $
0160 01891 ISLAND HEADER CURB TYPE 2 50.00 LF $

0170 01982
DELINEATOR FOR GUARDRAIL MONO
DIRECTIONAL WHITE 36.00 EACH $

0180 01984 DELINEATOR FOR BARRIER - WHITE 88.00 EACH $
0190 01985 DELINEATOR FOR BARRIER - YELLOW 102.00 EACH $

0200 01987
DELINEATOR FOR GUARDRAIL BI
DIRECTIONAL WHITE 24.00 EACH $

0210 02155 PAVED DITCH TYPE 1 MOD 98.00 SQYD $
0220 02159 TEMP DITCH 2,781.00 LF $
0230 02160 CLEAN TEMP DITCH 5,562.00 LF $
0240 02200 ROADWAY EXCAVATION 123,441.00 CUYD $
0250 02204 SPECIAL EXCAVATION 2,989.00 CUYD $
0260 02223 GRANULAR EMBANKMENT 9,407.00 CUYD $
0270 02230 EMBANKMENT IN PLACE 15,691.00 CUYD $

0280 02242
WATER
(FOR DUST CONTROL) 259.00 MGAL $

0290 02262 FENCE-WOVEN WIRE TYPE 1 2,313.00 LF $
0300 02351 GUARDRAIL-STEEL W BEAM-S FACE 804.00 LF $
0310 02352 GUARDRAIL-STEEL W BEAM-D FACE 100.00 LF $

0320 02359

GUARDRAIL CONNECTOR TO CONC MED
BARR
(MODIFIED) 1.00 EACH $

0330 02360 GUARDRAIL TERMINAL SECTION NO 1 6.00 EACH $

0340 02363

GUARDRAIL CONNECTOR TO BRIDGE END
TY A
(MODIFIED) 1.00 EACH $

0350 02367 GUARDRAIL END TREATMENT TYPE 1 1.00 EACH $
0360 02369 GUARDRAIL END TREATMENT TYPE 2A 1.00 EACH $
0370 02381 REMOVE GUARDRAIL 3,008.00 LF $
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PROPOSAL BID ITEMS

Report Date 11/18/14
Page 2 of 7

141279

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0380 02429 RIGHT-OF-WAY MONUMENT TYPE 1 18.00 EACH $
0390 02430 RIGHT-OF-WAY MONUMENT TYPE 1A 3.00 EACH $
0400 02482 CHANNEL LINING CLASS IA 30.00 TON $
0410 02483 CHANNEL LINING CLASS II 39.00 TON $
0420 02484 CHANNEL LINING CLASS III 167.00 TON $

0430 02545
CLEARING AND GRUBBING
(APPROXIMATELY 17.6 ACRES) 1.00 LS $

0440 02562
TEMPORARY SIGNS
FOR MAINTENANCE OF TRAFFIC 790.00 SQFT $

0450 02570
PROJECT CPM SCHEDULE SEE DESIGN FOR
SPECIAL NOTE 1.00 LS $

0460 02585 EDGE KEY 103.00 LF $
0470 02596 FABRIC-GEOTEXTILE TYPE I 10,281.00 SQYD $
0480 02598 FABRIC-GEOTEXTILE TYPE III 4,691.00 SQYD $
0490 02599 FABRIC-GEOTEXTILE TYPE IV 5,321.00 SQYD $
0500 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0510 02673 PRECAST VEHICLE STOP 80.00 LF $
0520 02676 MOBILIZATION FOR MILL & TEXT 1.00 LS $
0530 02677 ASPHALT PAVE MILLING & TEXTURING 126.00 TON $
0540 02678 SCARIFYING PAVEMENT 1,293.00 SQYD $
0550 02692 SETTLEMENT PLATFORM 2.00 EACH $
0560 02701 TEMP SILT FENCE 5,562.00 LF $
0570 02703 SILT TRAP TYPE A 23.00 EACH $
0580 02704 SILT TRAP TYPE B 23.00 EACH $
0590 02705 SILT TRAP TYPE C 23.00 EACH $
0600 02706 CLEAN SILT TRAP TYPE A 69.00 EACH $
0610 02707 CLEAN SILT TRAP TYPE B 69.00 EACH $
0620 02708 CLEAN SILT TRAP TYPE C 69.00 EACH $
0630 02709 CLEAN TEMP SILT FENCE 11,124.00 LF $
0640 02726 STAKING 1.00 LS $
0650 02731 REMOVE STRUCTURE 1.00 LS $
0660 05950 EROSION CONTROL BLANKET 7,119.00 SQYD $
0670 05952 TEMP MULCH 110,296.00 SQYD $
0680 05953 TEMP SEEDING AND PROTECTION 110,296.00 SQYD $
0690 05963 INITIAL FERTILIZER 2.60 TON $
0700 05964 20-10-10 FERTILIZER 4.30 TON $
0710 05985 SEEDING AND PROTECTION 82,486.00 SQYD $
0720 05990 SODDING 37.00 SQYD $
0730 05992 AGRICULTURAL LIMESTONE 51.10 TON $
0740 06510 PAVE STRIPING-TEMP PAINT-4 IN 17,117.00 LF $
0750 06514 PAVE STRIPING-PERM PAINT-4 IN 29,133.00 LF $
0760 06566 PAVE MARKING-THERMO X-WALK-12 IN 56.00 LF $
0770 06567 PAVE MARKING-THERMO STOP BAR-12IN 107.00 LF $
0780 06570 PAVE MARKING-PAINT CROSS-HATCH 5,633.00 SQFT $
0790 06571 PAVE MARKING-PAINT PARKING LOT 321.00 LF $
0800 06574 PAVE MARKING-THERMO CURV ARROW 8.00 EACH $
0810 06575 PAVE MARKING-THERMO COMB ARROW 2.00 EACH $
0820 06578 PAVE MARKING-THERMO MERGE ARROW 4.00 EACH $
0830 06585 PAVEMENT MARKER TY IVA-MW TEMP 3.00 EACH $
0840 06588 PAVEMENT MARKER TY IVA-BY TEMP 42.00 EACH $
0850 06589 PAVEMENT MARKER TYPE V-MW 25.00 EACH $
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Report Date 11/18/14
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LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
0860 06591 PAVEMENT MARKER TYPE V-BY 20.00 EACH $
0870 06592 PAVEMENT MARKER TYPE V-B W/R 30.00 EACH $
0880 06593 PAVEMENT MARKER TYPE V-B Y/R 27.00 EACH $
0890 08019 CYCLOPEAN STONE RIP RAP 11,669.00 TON $
0900 08100 CONCRETE-CLASS A 3.38 CUYD $
0910 08150 STEEL REINFORCEMENT 163.00 LB $
0920 10020NS FUEL ADJUSTMENT 94,739.00 DOLL $1.00 $ $94,739.00
0930 10030NS ASPHALT ADJUSTMENT 47,603.00 DOLL $1.00 $ $47,603.00
0940 20060ES719 GUARDRAIL STEEL W BEAM-S FACE CR 684.00 LF $
0950 20062ES719 GUARDRAIL TERMINAL SECT NO.1 CR 2.00 EACH $
0960 20206EC PAVE MARK HANDICAP SYMBOL 1.00 EACH $
0970 20209EP69 GRANULAR PILE CORE 1,583.00 CUYD $
0980 20782NS714 PAVE MARKING THERMO-BIKE 1.00 EACH $
0990 21325ND CONSTRUCTION TRAILER 1.00 LS $
1000 22692NS714 PAVEMENT MARKING-THERMO LETTERS 18.00 EACH $

1010 23086EN
CONCRETE MEDIAN BARRIER TY 9C
(MODIFIED) 484.00 LF $

1020 23143EN
DECORATIVE HANDRAIL
(STEEL POWDER COATED FINISH) 2,383.00 LF $

1030 23162EN
GUARDRAIL CONN TO BR END TY A-1 CR
(MODIFIED) 1.00 EACH $

1040 23274EN11F TURF REINFORCEMENT MAT 1 4,124.00 SQYD $

1050 23912EC
WEB CAMERA CONST MONITORING
SYSTEM 1.00 LS $

1060 23979EC CRASH CUSHION TY VI CLASS C TL3 1.00 EACH $
1070 24553ED TELLTALE SURVEYING 20.00 EACH $
1080 24620EC HELPER BOAT 1.00 LS $
1090 24626EC PROJECT INSPECTION BOAT 1.00 LS $
1100 24637EC GUARDRAIL STEEL W BEAM-D FACE CR 1,409.00 LF $

1110 24744ED
GUARDRAIL CONN TO CONC MED BARR
MOD-CR 1.00 EACH $

1120 24755EC MAINTAIN EXISTING BRIDGE 1,000,000.00 DOLL $1.00 $ $1,000,000.00
1130 30000 REMOVABLE BOLLARD 4.00 EACH $

Section:  0003 - DRAINAGE
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1140 00440 ENTRANCE PIPE-15 IN 106.00 LF $
1150 00441 ENTRANCE PIPE-18 IN 122.00 LF $
1160 00443 ENTRANCE PIPE-24 IN 61.00 LF $
1170 01204 PIPE CULVERT HEADWALL-18 IN 2.00 EACH $
1180 01371 METAL END SECTION TY 1-18 IN 2.00 EACH $
1190 01373 METAL END SECTION TY 1-24 IN 1.00 EACH $
1200 01434 SLOPED BOX OUTLET TYPE 1-24 IN 2.00 EACH $
1210 01580 DROP BOX INLET TYPE 15 1.00 EACH $
1220 01643 JUNCTION BOX-24 IN 1.00 EACH $

Section:  0004 - BRIDGE - WEST APPROACH

TRIGG COUNTY
NHPP BRO 0801 (101)

Contract ID:  141279
Page 314 of 318



PROPOSAL BID ITEMS

Report Date 11/18/14
Page 4 of 7

141279

LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1230 02231 STRUCTURE GRANULAR BACKFILL 902.00 CUYD $
1240 02599 FABRIC-GEOTEXTILE TYPE IV 508.00 SQYD $
1250 02998 MASONRY COATING 9,324.00 SQYD $
1260 03299 ARMORED EDGE FOR CONCRETE 76.00 LF $
1270 08001 STRUCTURE EXCAVATION-COMMON 1,254.00 CUYD $
1280 08033 TEST PILES 402.00 LF $
1290 08051 PILES-STEEL HP14X89 8,680.00 LF $
1300 08095 PILE POINTS-14 IN 90.00 EACH $

1310 08100
CONCRETE-CLASS A
(MASS CONCRETE: 1,239 CY) 3,247.00 CUYD $

1320 08104 CONCRETE-CLASS AA 4,870.00 CUYD $
1330 08150 STEEL REINFORCEMENT 810,824.00 LB $
1340 08151 STEEL REINFORCEMENT-EPOXY COATED 1,726,737.00 LB $

1350 08160

STRUCTURAL STEEL
(APPROACH SPANS, APPROXIMATELY
7,833,303 LBS) 1.00 LS $

1360 08170
SHEAR CONNECTORS
(APPROXIMATELY 40,562 LBS) 1.00 LS $

1370 08267 NAVIGATION LIGHTING 1.00 LS $
1380 08500 APPROACH SLAB 203.00 SQYD $

1390 08820
DRAIN PIPE-6 IN
(FIBERGLASS) 290.00 LF $

1400 20154ND DRAIN ASSEMBLY 29.00 EACH $
1410 20745ED ROCK SOUNDINGS 3,177.00 LF $
1420 20746ED ROCK CORINGS 2,403.00 LF $
1430 21322NC CSL TESTING (6 TUBES) 19.00 EACH $
1440 23538EC PEDESTRIAN RAIL 2,022.00 LF $
1450 23859EC FINGER EXPANSION JOINT 74.00 LF $
1460 23868EC STRUCTURE LIGHTNING PROTECTION 1.00 LS $
1470 24538ED RAIL SYSTEM TYPE 11 3,664.00 LF $
1480 24550EC VIBRATION MONITORING 1.00 LS $
1490 24606ED HSS BARRIER RAIL - 3 RAIL 2,008.00 LF $
1500 24607ED HSS BARRIER RAIL - 1 RAIL 2,022.00 LF $
1510 24611EC SEISMIC DAMPERS 6.00 EACH $
1520 24614EC DISK EXPANSION BEARING 12.00 EACH $
1530 24616EC PATH DELINEATION LIGHTING 1.00 LS $

1540 24617EC
INSTALL
(PRECC DUCTBANK) 1,808.00 LF $

1550 24617EC
INSTALL
(AT&T DUCTBANK) 1,808.00 LF $

1560 24629EC DECORATIVE FENCE PANEL 23.00 EACH $
1570 24732EC DRILLED SHAFT-84 IN-COMMON 1,140.00 LF $
1580 24733EC DRILLED SHAFT-78 IN-ROCK 258.00 LF $
1590 24734EC TECHNIQUE SHAFT WITH REMEDIATION 1.00 EACH $
1600 24735EC REMEDIATED DRILLED SHAFT-COMMON 604.00 LF $
1610 24736EC REMEDIATED DRILLED SHAFT-ROCK 253.00 LF $
1620 24737EC CAVITY STABILIZATION 2,659.00 CUYD $
1630 24738EC REDRILLING CAVITY STABILIZATION 147.00 LF $
1640 24740EC CONSTRUCTION ACCESS 1.00 LS $
1650 24741EC SONAR CALIPER TESTING 38.00 EACH $
1660 24742EC TIP TESTING (6 TUBES) 19.00 EACH $
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Section:  0005 - BRIDGE - MAIN SPAN
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
1670 02998 MASONRY COATING 4,954.00 SQYD $

1680 08100
CONCRETE-CLASS A
(MASS CONCRETE: 4,860 CY) 5,408.00 CUYD $

1690 08104 CONCRETE-CLASS AA 1,178.00 CUYD $
1700 08150 STEEL REINFORCEMENT 1,015,680.00 LB $
1710 08151 STEEL REINFORCEMENT-EPOXY COATED 383,465.00 LB $

1720 08160

STRUCTURAL STEEL
(ARCH SPAN, APPROXIMATELY  4,786,384
LBS.) 1.00 LS $

1730 08170
SHEAR CONNECTORS
(APPROXIMATELY 29,373 LBS) 1.00 LS $

1740 08267 NAVIGATION LIGHTING 1.00 LS $
1750 08534 CONCRETE OVERLAY-LATEX 180.00 CUYD $
1760 08752 PAINT CLEARANCE GAUGES 1.00 LS $

1770 08820
DRAIN PIPE-6 IN
(FIBERGLASS) 36.00 LF $

1780 20154ND DRAIN ASSEMBLY 10.00 EACH $
1790 21322NC CSL TESTING (6 TUBES) 20.00 EACH $
1800 23000EX DRILLED SHAFT-66 IN (ROCK) 211.00 LF $
1810 23249EC DRILLED SHAFT-72 IN COMMON 1,952.00 LF $
1820 23538EC PEDESTRIAN RAIL 605.00 LF $
1830 23868EC STRUCTURE LIGHTNING PROTECTION 1.00 LS $
1840 24112EC STEEL REINFORCEMENT STAINLESS STEEL 283,395.00 LB $
1850 24538ED RAIL SYSTEM TYPE 11 1,108.00 LF $
1860 24550EC VIBRATION MONITORING 1.00 LS $
1870 24606ED HSS BARRIER RAIL - 3 RAIL 605.00 LF $
1880 24607ED HSS BARRIER RAIL - 1 RAIL 605.00 LF $

1890 24608EC
BRIDGE STRAND HANGER-FABRICATE &
INSTALL 1.00 LS $

1900 24610EC MODULAR EXPANSION JOINT 148.00 LF $
1910 24615EC ARCH FEATURE LIGHTING 1.00 LS $
1920 24616EC PATH DELINEATION LIGHTING 1.00 LS $

1930 24617EC
INSTALL
(PRECC DUCTBANK) 556.00 LF $

1940 24617EC
INSTALL
(AT&T DUCTBANK) 556.00 LF $

1950 24629EC DECORATIVE FENCE PANEL 7.00 EACH $
1960 24730ED INSPECTION SAFETY LINE 4,300.00 LF $
1970 24737EC CAVITY STABILIZATION 8.00 CUYD $
1980 24738EC REDRILLING CAVITY STABILIZATION 5.00 LF $
1990 24740EC CONSTRUCTION ACCESS 1.00 LS $
2000 24741EC SONAR CALIPER TESTING 21.00 EACH $
2010 24742EC TIP TESTING (6 TUBES) 20.00 EACH $

Section:  0006 - BRIDGE - EAST APPROACH
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
2020 02231 STRUCTURE GRANULAR BACKFILL 1,036.00 CUYD $
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LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
2030 02599 FABRIC-GEOTEXTILE TYPE IV 546.00 SQYD $
2040 02998 MASONRY COATING 7,889.00 SQYD $
2050 03299 ARMORED EDGE FOR CONCRETE 76.00 LF $
2060 08001 STRUCTURE EXCAVATION-COMMON 1,547.00 CUYD $

2070 08100
CONCRETE-CLASS A
(MASS CONCRETE: 1,032 CY) 3,037.00 CUYD $

2080 08104 CONCRETE-CLASS AA 3,983.00 CUYD $
2090 08150 STEEL REINFORCEMENT 839,056.00 LB $
2100 08151 STEEL REINFORCEMENT-EPOXY COATED 1,407,894.00 LB $

2110 08160

STRUCTURAL STEEL
(APPROACH SPANS, APPROXIMATELY
5,876,144 LBS) 1.00 LS $

2120 08170
SHEAR CONNECTORS
(APPROXIMATELY 38,058 LBS.) 1.00 LS $

2130 08267 NAVIGATION LIGHTING 1.00 LS $
2140 08500 APPROACH SLAB 203.00 SQYD $

2150 08820
DRAIN PIPE-6 IN
(FIBERGLASS) 370.00 LF $

2160 20154ND DRAIN ASSEMBLY 37.00 EACH $
2170 20745ED ROCK SOUNDINGS 26.00 LF $
2180 20746ED ROCK CORINGS 39.00 LF $
2190 21321NC CSL TESTING (4 TUBES) 17.00 EACH $
2200 21322NC CSL TESTING (6 TUBES) 16.00 EACH $
2210 22588NN TECHNIQUE SHAFT 1.00 EACH $
2220 23538EC PEDESTRIAN RAIL 1,646.00 LF $
2230 23583EC DRILLED SHAFT-48 IN-COMMON 269.00 LF $
2240 23584EC DRILLED SHAFT-42 IN-ROCK 243.00 LF $
2250 23859EC FINGER EXPANSION JOINT 74.00 LF $
2260 23868EC STRUCTURE LIGHTNING PROTECTION 1.00 LS $
2270 24538ED RAIL SYSTEM TYPE 11 2,952.00 LF $
2280 24550EC VIBRATION MONITORING 1.00 LS $
2290 24606ED HSS BARRIER RAIL - 3 RAIL 1,622.00 LF $
2300 24607ED HSS BARRIER RAIL - 1 RAIL 1,625.00 LF $
2310 24611EC SEISMIC DAMPERS 6.00 EACH $
2320 24614EC DISK EXPANSION BEARING 12.00 EACH $
2330 24616EC PATH DELINEATION LIGHTING 1.00 LS $

2340 24617EC
INSTALL
(PRECC DUCTBANK) 1,454.00 LF $

2350 24617EC
INSTALL
(AT&T DUCTBANK) 1,454.00 LF $

2360 24629EC DECORATIVE FENCE PANEL 18.00 EACH $
2370 24732EC DRILLED SHAFT-84 IN-COMMON 1,303.00 LF $
2380 24733EC DRILLED SHAFT-78 IN-ROCK 194.00 LF $
2390 24735EC REMEDIATED DRILLED SHAFT-COMMON 20.00 LF $
2400 24736EC REMEDIATED DRILLED SHAFT-ROCK 11.00 LF $
2410 24737EC CAVITY STABILIZATION 24.00 CUYD $
2420 24738EC REDRILLING CAVITY STABILIZATION 21.00 LF $
2430 24740EC CONSTRUCTION ACCESS 1.00 LS $
2440 24741EC SONAR CALIPER TESTING 16.00 EACH $
2450 24742EC TIP TESTING (6 TUBES) 16.00 EACH $
2460 24743EC TIP TESTING (4 TUBES) 17.00 EACH $
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Section:  0007 - TRAINEES
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT

2470 02742
TRAINEE PAYMENT REIMBURSEMENT
IRONWORKER 1,400.00 HOUR $

2480 02742
TRAINEE PAYMENT REIMBURSEMENT
IRONWORKER 1,400.00 HOUR $

2490 02742
TRAINEE PAYMENT REIMBURSEMENT
GROUP 2, 3 OR 4 OPERATOR 1,400.00 HOUR $

2500 02742
TRAINEE PAYMENT REIMBURSEMENT
CARPENTER 1,400.00 HOUR $

2510 02742
TRAINEE PAYMENT REIMBURSEMENT
CEMENT MASON 1,200.00 HOUR $

Section:  0008 - DEMOBILIZATION & MOBILIZATION
LINE BID CODE ALT DESCRIPTION QUANTITY UNIT UNIT PRIC FP AMOUNT
2520 02568 MOBILIZATION 1.00 LS $
2530 02569 DEMOBILIZATION 1.00 LS $
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